**BUILDING SAFETY AND RESILIENCE IN THE PACIFIC PROJECT** 

# **COMPLETION REPORT VOLUME 2: ANNEXES**



BUILDING SAFETY AND RESILIENCE IN THE PACIFIC PROJECT: COMPLETION REPORT

### Building Safety and Resilience in the Pacific Project COMPLETION REPORT VOLUME 2: ANNEXES

### CONTRIBUTION AGREEMENT NUMBER- ACP/TPS/FED/2013/327-152

Prepared by the Building Safety and Resilience in the Pacific Project Management Unit, Geoscience, Energy and Maritime (GEM) Division of the Pacific Community



BUILDING SAFETY AND RESILIENCE IN THE PACIFIC PROJECT: COMPLETION REPORT III

#### Pacific Community (SPC) 2020

All rights for commercial/for profit reproduction or translation, in any form, reserved. SPC authorises reproduction or translation of this material for scientific, educational or research purposes provided that SPC and the source document are properly acknowledged. Permission to reproduce the document and/or translate in whole, in any form, whether for commercial/for profit or non-profit purposes, must be requests in writing. Original SPC artwork may not be altered or separately published without permission.

#### Disclaimer

This publication has been produced with the assistance of the European Union (EU). The contents of the publications are the sole responsibility of SPC and can in no way be taken to reflect the views of the EU or Deutsche Gesellschaft fur Internationale Zusammenarbeit (GIZ).

#### Acknowledgements

Funded by the EU, African, Caribbean and Pacific (ACP) Secretariat and GIZ. Implemented by SPC.



BUILDING SAFETY AND RESILIENCE IN THE PACIFIC PROJECT: COMPLETION REPORT IV

### CONTENTS

ACRONYMS	. VI
ANNEX 1 - FINANCIAL STATEMENT	. 1
ANNEX 2 - ACTIVITIES IMPLEMENTED BY COUNTRY	. 7
ANNEX 3 - REPORTING AGAINST LOGFRAME	. 38
ANNEX 4 - PROJECT GOVERNANCE AND MANAGEMENT STRUCTURES	. 46
ANNEX 5 - ASSET REGISTER	. 48
ANNEX 6 - CONTRACTS LISTING	. 64
ANNEX 7 - COMMUNICATION AND VISIBILITY PRODUCTS	. 88

## ACRONYMS

		FNU	Fijian National University
ACP	African, Caribbean and Pacific	FOREX	Foreign exchange
ACTESA	Australian Capital Territory Emergency Services Authority	FRDP	Framework for Resilient Development in the Pacific
AFAC	Australasian Fire and Emergency Service Authorities Council	FSM	Federated States of Micronesia
AIIMS	Australasian Inter-service Incident Management System	GA	Grant Agreement
ADPC	Asian Disaster Preparedness Centre	GEF	Global Environmental Facility
ASEAN	Association of Southeast Asia Nations	GEM (GSD)	Geoscience, Energy and Maritime Division (SPC), previously Geosciences Division
AUD	Australian dollar	GIS	Geographic information system
CBDRR/M	Community-based disaster risk reduction/management	GIZ	Deutsche Gesellschaft fur Internationale Zusammenarbeit
CC(A)	Climate change (adaptation)	ICT	Information and communications technology
CDR	University of PNG Centre for Disaster Reduction	IDA	Initial damage assessment
CFA	Country Fire Authority	IDC	Island Disaster Committee
CHARM	Comprehensive Hazard and Risk Management	IDRM	Introduction to DRM
СОР	Conference of the Parties to the UNFCCC	IFRC	International Federation of Red Cross and Red Crescent Movement
СС	Consultancy Contract	IOC	Intergovernmental Oceanographic Commission
CPS	Consultancy for Professional Services	ITIC	International Tsunami Information Centre
CS	Contract for Services	IVA	Integrated Vulnerability Assessment
CW	Contract for Works	(J)NAP	(Joint) National Action Plan
DFAT	Australian Department of Foreign Affairs and Trade	KRA	Key result area
DMPGM	Department of Mineral Policy & Geohazards Management (PNG)	LLW	Lessons learned workshop
DMO	Disaster Management Office	LOA	Letter of Agreement
DO	District Office	LRD	Land Resources Division (SPC)
DRM	Disaster Risk Management	MCDEM	New Zealand Ministry of Civil Defence and Emergency Management
DRR	Disaster Risk Reduction	MEIDECC	Ministry of Meteorology, Energy, Information, Disaster Management, Environment,
ECE	Early Childhood Education		Climate Change and Communications (Tonga)
EDF	European Disaster Fund	MFAT	New Zealand Ministry of Foreign Affairs and Trade
EiE	Education in Emergencies	MFB	Victorian Metropolitan Fire Brigade (Melbourne)
EMCI	Emergency Management Cook Islands	MNRE	Ministry of Natural Resources and Environment (Samoa)
EMOPS	Emergency Office of Disaster Programmes (UNICEF)	MOA	Memorandum of Agreement
ENSO	El Niño Southern Oscillation	MOU	Memorandum of Understanding
EOC	Emergency Operations Centre	NA	National Activity
EU	European Union	NDC	National Disaster Centre
EUR	Euro	NDOC	National Disaster Operations Centre
ERN	Emergency Relief Network		
		NICE IN THE DACIER DOOLECT	

Finnish Consulting Group New Zealand

Fijian dollar

FCG ANZDEC

FJD

NDMD	National Disaster Management Directorate (Timor Leste)	SAR	Search and Rescue
NDMO	National Disaster Management Office	SFESA	Samoa Fire and Emergency Services Authority
NDRM	National DRM (Plan)	SIDS	Small Island Developing States
NEMO	National Emergency Management Office	SIMEX	Simulation exercise
NEOC	National Emergency Operations Centre	SME	Small and medium-sized enterprises
NES	National Emergency Services	SOP	Standard Operating Procedure
NFA	National Fire Authority	SPC	The Pacific Commission
NSC	National Steering Committee	SPREP	Secretariat of the Pacific Regional Environment Programme
NTFRS	Northern Territory Fire and Rescue Services	SREM	Strategic Roadmap for Emergency Management
NZD	New Zealand dollar	ТА	Technical assistance
OB	Kiribati Office of the President	TAF/OFDA	The Asia Foundation Office for U.S. Foreign Disaster Assistance
OEEM	Office of Environment and Emergency Management (FSM)	тс	Tropical Cyclone
PACMAS	Pacific Media Assistance Scheme	TEMPP	Tsunami Evacuation Mapping, Plans and Procedures
PALARIS	Palau Automated Land and Resources Information Systems (Office of)	TFI	Training for Instructors
PHT	Pacific Humanitarian Team	TL	Timor Leste
PICs	Pacific Island Countries	ТОР	Tonga Paanga
PMU	Project Management Unit	UNDAC	United Nations Disaster Assessment and Coordination
PEOCs	Provincial Emergency Operation Centres	UNDP	United Nations Development Programme
PIEMA	Pacific Island Emergency Management Alliance	UNESCAP	United Nations Economic and Social Commission for Asia and the Pacific
PIFESA	Pacific Islands Fire and Emergency Services Association	UNESCO/IOC	Intergovernmental Oceanographic Commission of the United Nations Educational,
PIFS	Pacific Islands Forum Secretariat		Scientific and Cultural Organisation
PIPSO	Pacific Islands Private Sector Organisation	UNFCCC	United Nations Framework Convention on Climate Change
PGK	PNG kina	UNICEF	United Nations Children's Fund
PMU	Project Management Unit	UNISDR	United Nations International Strategy for Disaster Reduction, also refers to the United
PNG	Papua New Guinea		Nations Office for DRR
РО	Purchase Order	UNOCHA	United Nations Office of Humanitarian Affairs
PPE	Personal protective equipment	UPNG	University of Papua New Guinea
PTWC	Pacific Tsunami Warning Centre	USD	United States of America dollar
PREP	Pacific Resilience Program (World Bank funded)	USAR	Urban Search and Rescue
PWD	Persons with Disability	USP	University of the South Pacific
QFES	Queensland Fire and Emergency Services	VHF	Very high frequency
RA	Regional Activity	VUV	Vanuatu vatu
RMI	Republic of Marshall Islands	WFP	World Food Programme
RSC	Regional Steering Committee	WPIAFC	Western Pacific Islands Association of Fire Chiefs
SACFS	South Australia Country Fire Service		

# ANNEX 1 FINANCIAL STATEMENT

14

1 14

### Α.

Audited Statement of Income and Expenditure (EUR) 1 July 2016 - 29 February 2020 (Implementation Period), plus completion period commitments (1 March - 31 August 2020)

INCOME	Overall budget <sup>1</sup>	Income previous periods	Income audit period - 1 October 2018 - 29 February 2020	Total Income (implementation period)	Committed for completion period <sup>2</sup>	Total Income		
Funds Received from EU	19,367,000	17,608,519	1,412,258	19,020,777	13,416²	19,034,193		
Funds Received from GIZ	200,000	199,950	-	199,950	-	199,950		
Other income	-	48,568	-	48,568	-	48,568		
Foreign exchange (FOREX) translation difference	-	(207,659)	(17,142)	(224,801)	-	(224,801)		
TOTAL INCOME	19,567,000	17,649,378	1,395,116	19,044,495	13,416	19,057,911		
EXPENDITURE	Overall budget <sup>1</sup>	Expenditure previous periods (adjusted)	Expenditure audit period - 1 October 2018 - 29 February 2020 (adjusted)	Total expenditure (implementation period)	Committed for completion period <sup>2</sup>	Total expenditure	Budget variance remaining	% budgeted expenses
Project Management Unit (PMU) s	taff							
Senior Advisor/Project Manager	600,000	389,990	136,803	526,793	50,000	576,793	23,207	96%
Advisor,/Deputy Project Manager	283,223	254,794	28,428	283,223	-	283,223	-	100%
Advisor	441,548	367,539	74,010	441,548	-	441,548	-	100%
Advisor	252,143	243,938	8,205	252,143	-	252,143	-	100%
Advisor	319,521	256,211	63,311	319,521	-	319,521	-	100%
Administrative/Finance Assistant	61,000	46,202	4,460	50,662	3,958	54,620	6,380	90%
Media & Communications Officer	152,651	152,651	-	152,651	-	152,651	-	100%
Finance officer	63,919	33,500	18,918	52,418	7,878	60,296	3,623	94%
Administration Assistant	17,184	17,184	-	17,184	-	17,184	-	100%
Short-term staff	70,749	50,860	19,889	70,749	-	70,749	-	100%
	2,261,938	1,812,870	354,024	2,166,894	61,836	2,228,729	33,208	99%
PMU Operational Costs and Admin	istration	1						1
Facilities	7,709	7,742	(33)	7,709	-	7,709	-	100%
Equipment	40,060	39,297	762	40,060	-	40,060	-	100%
Publications	9,559	8,707	852	9,559	-	9,559	-	100%
Consumables	6,000	4,588	1,186	5,774	100	5,874	126	98%
Stationery	12,800	8,785	2,298	11,083	2,700	13,783	(983)	108%
Miscellaneous	32,472	15,853	10,357	26,210	4,150	30,360	2,112	93%
	108,600	84,973	15,422	100,395	6,950	107,345	1,255	99%
Total PMU	2,370,538	1,897,842	369,446	2,267,288	68,786	2,336,074	34,464	99%

EXPENDITURE	Overall budget <sup>1</sup>	Expenditure previous periods (adjusted)	Expenditure audit period - 1 October 2018 - 29 February 2020 (adjusted)	Total expenditure (implementation period)	Committed for completion period	Total expenditure	Budget variance remaining	% budgeted expenses
Implementation of National Activit	ies (NA)							
Equipment	2,145,362	1,829,104	545,090	2,374,194	-	2,374,194	(228,832)	111%
Facilities	4,284,000	2,411,418	1,946,182	4,357,600	-	4,357,600	(73,600)	102%
Scientific & Technical Data Acqui- sition/Development	440,000	185,895	66,583	252,478	-	252,478	187,522	57%
Data, Information & Knowledge Management	485,000	400,307	51,420	451,727	-	451,727	33,273	93%
Training, Workshops, Professional Attachments & Meetings	4,409,025	3,324,253	820,192	4,144,444	-	4,144,444	264,581	94%
Reports & Publications	258,750	172,496	72,392	244,888	-	244,888	13,862	95%
Technical Assistance	2,378,300	1,576,434	659,040	2,235,474	-	2,235,474	142,826	94%
	14,400,437	9,899,906	4,160,899	14,060,805	-	14,060,805	339,632	98%
Implementation of Regional Activit	ies (RA)							
Data, Information & Knowledge Management	30,000	11,462	-	11,462	-	11,462	18,538	38%
Training, Workshops, Professional Attachments & Meetings	758,025	369,314	291,894	661,208	-	661,208	96,817	87%
Reports & Publications	21,000	13,339	1,902	15,241	3,000	16,241	2,759	87%
Technical Assistance	440,000	186,429	224,065	410,494	42,011	452,505	(12,505)	103%
	1,249,025	580,544	517,861	1,098,405	45,011	1,141,416	105,609	92%
Communications & Visibility	280,000	220,595	58,693	279,287	4,600	283,887	(3,887)	101%
	280,000	220,595	58,693	279,287	4,600	283,887	(3,887)	101%
Total implementation expenditure	15,929,462	10,701,044	4,737,453	15,438,497	47,611	15,488,108	441,354	97%
Total direct expenditure	18,300,000	12,598,887	5,106,899	17,705,786	118,397	17,824,182	475,818	97%
Indirect costs - 7% of EU funded expenses only	1,267,000	870,056	355,384	1,225,441	8,288	1,233,728	33,272	97%
TOTAL EXPENDITURE	19,567,000	13,468,943	5,462,283	18,931,226	126,685	19,057,911	509,089	97%

### B. Statement of Expenditure by Year (EUR)

1 July 2016 - 29 February 2020 (Implementation Period), plus completion period commitments (1 March to 31 August 2020)

INCOME	Overall Budget <sup>1</sup>	2013	2014	2015	2016	2017	2018	2019	2020	Total income	% budgeted income	Balance remaining
Opening Balance b/f			4,992,272	3,692,233	8,470,565	3,769,209	6,855,974	1,535,326	416,631			
Funds received - EU	19,367,000	4,892,725	-	6,966,934	-	5,748,860	-	1,412,258	13,416²	19,034,193	98%	332,807
Funds received - GIZ	200,000	-	-	-	-	99,975	99,975	-	-	199,950	100%	50
Other income	-	-	21,601	8,738	13,299	4,931	-	-	-	48,568		
FOREX translation difference	-	120,590	(321,951)	(7,165)	(12,431)	(5,876)	19,247	-	(17,215)	(224,801)		
TOTAL INCOME	19,567,000	5,013,315	4,691,922	10,660,740	8,471,432	9,617,099	6,975,196	2,947,584	412,831	19,057,911	97%	332,857
EXPENDITURE	Overall Budget <sup>1</sup>	2013	2014	2015	2016	2017	2018	2019	<b>2020</b> <sup>2</sup>	Total expenses	% budgeted expenses	Balance remaining
PMU staff	1					1	1			1	1	
Senior Advisor/Project Manager	600,000	-	60,318	82,128	89,220	89,715	97,464	93,040	64,909	576,793	96%	23,207
Advisor/Deputy Project Manager	283,223	-	56,325	64,298	54,519	42,452	48,359	17,269	-	283,223	100%	-
Advisor	441,548	-	84,103	85,205	84,798	66,827	61,584	59,032	-	441,548	100%	-
Advisor	252,143	-	47,403	57,950	60,774	61,739	16,072	8,205	-	252,143	100%	-
Advisor	319,521	-	44,202	54,200	55,663	60,600	54,540	50,317	-	319,521	100%	-
Administrative/Finance Assistant	61,000	66	9,340	12,798	12,608	11,391	765	3,694	3,958	54,620	90%	6,380
Media & Communications Officer	152,651	-	3,164	23,406	52,733	51,141	22,207	-	-	152,651	100%	-
Finance officer	63,919	-	-	-	10,276	10,090	16,307	13,182	10,441	60,296	94%	3,623
Administration Assistant	17,184	-	-	-	-	17,476	( 292)	-	-	17,184	100%	-
Short-term staff	70,749	-	-	82	6,947	25,775	24,210	13,734	-	70,749	100%	-
	2,261,938	66	304,856	380,068	427,537	437,206	341,216	258,474	79,307	2,228,729	99%	33,208
PMU Operational Costs and Admi	nistration											
Facilities	7,709	-	1,952	2,669	2,248	872	-	( 33)	-	7,709	100%	-
Equipment	40,060	-	18,272	12,206	5,192	251	3,376	762	-	40,060	100%	-
Publications	9,559	171	2,660	843	3,256	463	1,313	852	-	9,559	100%	-
Consumables	6,000	7	1,274	64	849	1,804	744	457	674	5,874	98%	126
Stationery	12,800	-	1,585	2,073	898	3,489	1,793	1,246	2,700	13,783	108%	(983)
Miscellaneous	32,472	49	426	5,208	3,428	6,396	498	10,205	4,150	30,360	94%	2,112
	108,600	226	26,170	23,064	15,870	13,276	7,724	13,490	7,524	107,345	99%	1,255
Total PMU	2,370,538	293	331,026	403,131	443,407	450,482	348,940	271,964	86,831	2,336,074	99%	34,464

EXPENDITURE	Overall Budget <sup>1</sup>	2013	2014	2015	2016	2017	2018	2019	2020	Total expenses	% budgeted expenses	Balance remaining
Implementation of NA			1	1		1		1				
Equipment	2,145,362	-	1,029	405,693	719,012	233,774	820,549	190,422	3,715	2,374,194	111%	(228,832)
Facilities	4,284,000	-	10	76,794	1,080,168	677,072	1,832,531	528,403	162,623	4,357,600	102%	(73,600)
Scientific & Technical Data Acquisition/ Development	440,000	-	1,320	33,717	92,407	2,184	91,246	31,604	-	252,478	57%	187,522
Data, Information & Knowledge Management	485,000	-	876	25,356	240,637	45,312	140,516	7,342	(8,311)	451,727	93%	33,273
Training, Workshops, Professional Attachments & Meetings	4,409,025	9,669	249,155	575,770	1,166,582	701,584	999,655	402,658	39,371	4,144,444	94%	264,581
Reports & Publications	258,750	-	1,310	55,165	56,143	43,393	40,249	48,587	41	244,888	95%	13,862
Technical Assistance	2,378,300	-	62,569	340,916	395,437	300,726	745,826	387,372	2,627	2,235,474	94%	142,826
	14,400,437	9,669	316,269	1,513,411	3,750,385	2,004,044	4,670,572	1,596,388	200,066.29	14,060,805	98%	339,632
Implementation of RA												
Data, Information & Knowledge Management	30,000	-	11,462	-	-	-	-	-	-	11,462	38%	18,538
Training, Workshops, Professional Attachments & Meetings	758,025	5,801	138,162	92,667	83,277	38,955	30,793	271,553	-	661,208	87%	96,817
Reports & Publications	21,000	635	8,709	3,124	871	-	1,115	787	3,000	18,241	87%	2,759
Technical Assistance	440,000	3,270	112,133	16,609	49,315	4,946	156	206,416	59,661	452,505	103%	(12,505)
	1,249,025	9,705	270,465	112,400	133,463	43,901	32,065	478,756	62,661	1,143,416	92%	105,609
Project Travel*	420,000	-	46,093	75,494	109,854	51,157	38,682	58,347	-	379,626	90%	40,374
Communications & Visibility	280,000	-	16,529	17,950	67,346	86,793	40,735	18,269	36,265	283,887	101%	(3,887)
	280,000	-	16,529	17,950	67,346	86,793	40,735	18,269	36,265	283,887	101%	(3,887)
Total implementation expenditure	15,929,462	19,374	603,263	1,643,761	3,951,194	2,134,739	4,743,372	2,093,413	298,992	15,488,108	97%	441,354
Total direct expenditure	18,300,000	19,667	934,289	2,046,893	4,394,601	2,585,221	5,092,312	2,365,377	385,824	17,824,182	97%	475,818
Indirect costs - 7% of EU funded expenses only	1,267,000	1,377	65,400	143,282	307,622	175,905	347,558	165,576	27,008	1,233,728	97%	33,272
TOTAL EXPENDITURE	19,567,000	21,043	999,689	2,190,175	4,702,223	2,761,125	5,439,870	2,530,953	412,831	19,057,911	97%	509,089

\* These figures represent associated travel cost of the NA + RA. They are made up of Project Staff travel costs (flights, boat travel and visas/departure tax) within NA and RA activities.

### C. Statement of Expenditure by Country (EUR)

1 July 2016 - 29 February 2020 (Implementation Period), plus completion period commitments (1 March - 31 August 2020)

Country	Total expenditure	% total expenditure
National-level Implementation		
Cook Islands	574,348	3%
Federated States of Micronesia (FSM)	1,403,128	7%
Fiji	1,544,757	8%
Kiribati	605,629	3%
Nauru	199,101	1%
Niue	926,780	5%
Palau	659,259	3%
Papua New Gunewa (PNG)	1,031,396	5%
Republic of Marshall Islands (RMI)	559,844	3%
Samoa	1,385,132	7%
Solomon Islands	840,508	4%
Timor Leste	1,184,962	6%
Tonga	1,119,260	6%
Tuvalu	587,876	3%
Vanuatu	1,438,825	8%
	14,060,805	74%
Regional-level implementation		
	1,141,416	6%
Communications & Visibility		
	283,887	1%
Total implementation expenditure	15,486,108	81%
Total PMU	2,336,074	12%
Total direct expenditures	17,822,182	94%
Indirect costs - 7% of EU funded expenses only	1,233,588	6%
TOTAL EXPENDITURE	19,055,771	100%

### D. Budget notes

- 1. The financial report represents the financial operations of the Project, "ACP EU Building Safety and Resilience in the Pacific" for the period 1 October 2018 to 29 February 2020. The accounting records of the Project have been kept in accordance with the SPC financial policies and procedures. The financial report has been prepared on the modified cash basis of accounting and in compliance with the European Union Contribution Agreement Contract No. FED/2013/327-152 signed on 6 September 2013, the Addendum No. 1 to the European Union Contribution Agreement signed on 7 February 2017, the Addendum No. 2 to the European Union Contribution Agreement signed on 3 December 2018 and the Addendum No. 3 to the European Union Contribution Agreement signed on 5 May 2020.
- 2. Commitments for the closure period (1 March to 31 August 2020) are subject to FOREX variances, and therefore the final tranche payment to be claimed from the EU may vary slightly from what is indicated.
- 3. Income is recognised at the time of receipt of funds. Expenditure is recognised when incurred.
- 4. The overall budget allocations presented are as per the revised budget approved by the EU in 2020.
- 5. The reporting currency for the Project is in Euro. The Project maintains a EUR bank account and a FJD bank account. Prior to 2017, funds received in the EUR bank account were recorded in FJD at the day's rate in SPC's books. The transactions were converted back to Euro at the end of the financial year at the weighted average rate at which funds had been received. Effective 1 January 2017, all records are directly translated into EUR using the rate on the transaction date.
- 6. The Pacific Community is exempt from income tax.
- 7. Indirect cost is set at an approved percentage of 7% of total direct cost incurred. 7% has been applied on direct expenditure relating to EU funds only. Direct expenditure incurred from GIZ funds have been excluded.
- 8. Tagging for EU budget codes was reviewed for the period prior to September 2018 during an additional "tagging by activity" exercise. Inconsistent/incorrect tagging was identified and has been rectified. This resulted in some shifts within budget codes/lines from previously audited periods.

## ANNEX 2 ACTIVITIES IMPLEMENTED BY COUNTRY

I II II

### Introduction

Throughout the project, activity re-prioritisation occurred in response to country requests, often following a natural disaster or other similar event.

Of the nearly 400 activities identified throughout the life of the project, 334 were implemented. For readability and analysis purposes, these have been consolidated below into 249 activity lines taking into account where activities were able to share costs for efficiency purposes, combining small activities of a similar nature and those that formed defined steps towards a larger deliverable.

This list has been organised by country. However, where activities were delivered regionally or sub-regionally, these have divided into two categories: regional activities for primarily regional-level benefit, and multi-country activities that deliver primarily national-level benefit.

	Regional														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/ Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
planning	Framework for Resilient Development in the Pacific (FDRP)	Working with other agencies to support the development of a Framework that integrates climate change adaptation (CCA) and disaster risk management (DRM)	163,327	SPC Geosciences Divi- sion (GSD), Pacific Island Forum Secretariat (PIFS), University of the South Pacific (USP), Secretariat of the Pacific Regional Environmental Programme (SPREP), United Nations Office for DRR (UNISDR), United Nations Develop- ment Programme (UNDP)	Regional	2,5	Complete								
and	Pacific Island Emergency Management Alliance (PIEMA) Strategic Agenda 2020	Development, printing and implementation of the PIEMA Strategic Agenda 2020	144,300	Botson Pty Ltd	Regional	1, 2, 5	Complete								
Strategy	Regional Steering Committee (RSC) meetings	Delivery of annual RSC meetings	249,200		Regional	2, 3, 5	Complete								
51	Monitoring, evaluation and transition activities	Monitoring and targeted evaluation of BSRP activities, including action research to inform transition to European Development Fund (EDF) 11	293,629	EU, Finnish Consulting Group New Zealand (FCG ANZDEC), katpatNZ Ltd	Regional	2, 4, 5	Complete								

	Pacific Resilience Week	Support for annual regional Pacific Resilience Week activities	16,017	SPREP, Pacific Humnitar- ian Team (PHT), UNISDR, United Natios Office of Humanitarian Affairs (UNOCHA), Australian De- partment of Foreign Affairs and Trade (DFAT), PIFS	Regional	3	Complete				
	Competency Framework potential assessment	Map out a process to develop tools that support the implementation of the competency frame- work. Map out a process (and possibly begin) to assess the existing SPC training against relevant competencies in Australia and New Zealand.	6,173	Botson Pty Ltd	Regional	2, 3	Partially complete				
)	Compendium of climate change and DRM	Research, compile and publish a compendium of CCA and DRM case studies.	1,301	SPC GSD, PIFS, USP, SPREP, UNISDR, UNDP	Regional	3	Complete				
	BSRP website and videos	Project website and videos that not only give visibility to the project, but provide DRM/CCA information/education	51,538	SPC Pacific Way, First Fight- er Films, R.Vulawalu	Regional	3	Complete				
	PMU staff training	Incident management Training delivered to SPC staff involved in the delivery of BSRP - Introduc- tion to Australasian Inter-Service Incident Man- agement System (AIIMS) 4, First Aid training	3,911	AFAC	Regional	3	Complete				

	Multi-country														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
PIEMA	PIEMA - Twinning partnerships	Facilitate the establishment of twinning partnerships between Pacific Island Countries (PICs) and NZ/Australian agencies	30,067	Australasian Fire and Emergency Service Authorities Council (AFAC), Pacific Islands Fire and Emergency Services Association (PIFESA)	All PICs on 1-on-1 basis	1, 3, 5	Complete								
	PIEMA - Transportation of ambulance equipment	Facilitate donation and fund transport of ambulance equipment by PIEMA	4,925	Queensland Ambulance Service, National Disaster Management Offices (NDMOs), Ministry of Health/Fire as appropriate	Fiji, Kiribati, Samoa, Niue, Nauru, Vanuatu	1	Complete								
	Technical and procurement advice to and capacity building within NDMOs	Technical DRM/CCA and procurement advice and capacity building within NDMOs. Includes support to finalise country implementation plans	1,142,833		All PICs on 1-on-1 basis	2, 5	Complete								
S	National/regional communications/ visibility support	Work with each country to develop communications and visibility plans. Provide support and communications/visibility assistance to NDMOs and the project as a whole	227,645	SPC Pacific Way, SignzPlus, Star Printery, R.Vulawalu, S.Menzies, V.Matanimeke, J.Prasad	All PICs	2, 3	Complete								
Building awareness and skills	Regional and international disaster-related meetings, workshops and trainings	Support for participation in regional & international disaster-related meetings and trainings, including PICs participating in meetings, training or tours related to climate change (e.g. Conference of the Parties (COP) to the United Nations Framework Convention on Climate Change (UNFCCC), DRR/DRM (e.g. Sendai), Small Island Developing States (SIDS) conference, tsunami modelling, Emergency Operations Programme (EMOPS), emergency management, community-based DRM (CBDRM), urban search and rescue (USAR), firefighting, Geographic Information Systems (GIS) (where prioritised for their country and available)	636,067	Asia Disaster Preparedness Centre (ADPC), Western Pacific Island Association of Fire Chiefs (WPIAFC)	All PICs	3, 5	Complete								
	Emergency Shelter Cluster and Evacuation Center Management training	Multi-country trainings on Emergency Shelter Cluster and Evacuation Center Management	10,434	NDMOs, International Federation of Red Cross/ Red Crescent (IFRC)	Samoa, Fiji, Solomon Islands	3	Complete								
	Emergency Operations Centre (EOC) management training (Northern Pacific)	Support multiple EOC management training to be delivered in FSM and Palau, also involving Nauru	104,495	NDMOs	FSM, Palau, Nauru	3	Complete								
	Working in an EOC Training of trainers training - Regionwide	Sub-regional train-the-trainer training in working in an EOC	209,239	PIEMA	All PICs	3	Complete								

Introduction to Disaster Management trainin- Northern Pacific	Provision of IDM training in Palau for northern Pacific countries	63,162	Palau NEMO, WPIAFC	Palau, RMI, FSM	3	Complete				
Introduction to DRM Training of trainers training (IDRM) - Regionwide	Sub-regional training to introduce participants to the rational for Disaster Risk Reduction (DRR) and Disaster Management	281,784	PIEMA	All PICs	3, 5	Complete				
CBDRM Training-the-Trainer (Northern Pacific)	Sub-regional training of trainers in CBDRM prior to national roll out	44,692	Palau NEMO, APDC	Palau, RMI, FSM	3	Complete				
Regional Tsunami Evacuation Mapping, Plans and Procedures (TEMPP) Training	Training in TEMPP focused on inundation modelling and mapping training	42,167	Intergovernmental Oceanographic Commission of the United Nations Educational Scientific and Cultural Organisation (UNESCO-IOC), International Tsunami Information Centre (ITC)	Fiji, PNG, Solomon Islands, Tonga, Tuvalu, Vanuatu	3	Complete				
Training of Instructors training (TFI)	To train individuals to develop, present and manage effective training programmes	84,764	PIEMA	All PICs	3	Complete				
Journalist and communications professionals - sustainable and resilient development training	Training to give journalists and communications professionals across the region a better understanding of the regional dimensions to sustainable and resilient development and equip them with tools to improve their coverage of these issues	10,360	PIFS, UNDP, Global Environmental Facility (GEF), SPREP	All PICs	3	Complete				
Private Sector Disaster- Ready Toolkit and workshops	Development and testing of Private Sector Disaster-Ready Toolkit (Generic version - English), followed by translations/adaptations in adopting countries	35,683	Pacific Island Private Sector Organisation (PIPSO), Fiji Business Disaster and Resilience Council, New Zealand Ministry of Foreign Affairs and Trade (MFAT), UNDP, Greenhouse Studio	Fiji, Cook Islands, Vanuatu, RMI	3	Partially complete				
Complex drilling training	Provide additional drilling training for use of borehole driller in complex terrains to aid in water security	129,820	TDW Consultants	Vanuatu, Samoa, Fiji, Solomon Islands	3, 4	Complete				

*** The sure of	**************************************	Chart Activity Description		Deutre eus /// eus	Country	1/D A	Chatura	0	et	10	.0	~	m		0
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
۲.	Joint National Action Plan (JNAP)	Printing of JNAP I and providing technical assistance in the development of JNAP II	2,160	Emergency Management Cook Islands (EMCI), Office of the Prime Minister, UNDP, Adaptation Fund, SPREP, Green Climate Fund, SRIC-CC	Cook Islands	2	Complete								
Strategy, planning and policy	PIEMA - Strategic Road Map for Emergency Management (SREM)	Development and consultations of SREM and Action Plan	6,213	EMCI	Cook Islands	1, 2, 5	Complete								
ning a	National DRM (NDRM) Plan	Revision and consultation of NDRM plan	9,041	EMCI, Red Cross	Cook Islands	1,2	Complete								
, planr	Fire and Emergency Services Policy	Technical assistance in the development and consultation of policy	-	EMCI	Cook Islands	1,2	Partially complete								
ategy	Building Code and Manual	Development and consultations of Building Code with manual	87,484	EMCI, Infrastructure Cook Islands, BECA, ADB	Cook Islands	2	Complete								
Str	National DRR/CCA Platform	Platform for national DRM/CCA stakeholders	2,726	EMCI, Office of the Prime Minister	Cook Islands	2, 3, 5	Complete								
Fit-for-purpose facilities and equipment	EMCI support kit	EMCI support kit procured and appropriate training for using equipment delivered. Kit is made up of a Pelican Case containing a laptop, satellite phone, printer and wifi capability to facilitate operations from field locations.	10,042	EMCI	Cook Islands	1	Complete								
es anc	Portable emergency communications equipment	Portable emergency communications equipment for NDMO/punas	2,622	EMCI	Cook Islands	1	Complete								
facilitie	Retrofitting of evacuation centres/EOCs on Rarotonga	Procurement, delivery of materials and equipment and labour to retrofit to evacuation/ emergency operation centres	48,224	EMCI, Punas	Cook Islands	1	Complete								
rpose	Siren maintenance	Support the maintenance for sirens in Rarotonga	505	EMCI	Cook Islands	1	Complete								
Fit-for-pu	National Emergency Operations Centre design	National Emergency Operations Centre (NEOC) design and plans completed and costed to help ensure the construction by Government of the NEOC	16,919	EMCI, Infrastructure Cook Islands, Critical Path Corporation	Cook Islands	1	Complete								

\*\*\*\*\*

Cook Islands

	Public awareness activities	TV slots, street art, documentaries, EMCI website, social media, etc.	26,713	EMCI, Island Governments and Councils, Puna	Cook Islands	3	Complete			
kills	DRM Teachers Resource Kit	Publication of education resource kits and training for teachers on use	2,947	EMCI, Ministry of Education	Cook Islands	3	Complete			
ss and skills	Emergency and Disaster Management Toolkit for People with Disabilities	Development and consultation of toolkit for people with disabilities	5,941	EMCI, Cook Islands National Disability Council	Cook Islands	1, 2, 3	Complete			
Building knowledge, awareness	Community-based data collection, awareness raising and training (including geoportal)	Multiple activities with some cost sharing: a) development of database with information collected from persons with disabilities; b) development and population of a geoportal for public access to live data to inform disaster response/resilience actions; c) outer island level DRM training, awareness raising and household level data collection; d) Teacher training on use of DRM education resource kit	153,036	Office of the Prime Minister, EMCI, Cook Islands National Disability Council, United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP), Girl Guides Cook Islands	Cook Islands	3, 4	Complete			
ling k	Capacity development for key project staff	Project management training for coordinator and other project staff	8,229	EMCI	Cook Islands	3	Complete			
Build	First Aid training - Punas	Delivery of first aid training in Punas	7,811	EMCI, Red Cross, Punas	Cook Islands	3	Complete			
	Targeted youth and Women DRM training and awareness raising	In country BSRP engagements, workshops and training for women and youths in Au Vaine.	10,064	Au Vaine, Girl Guides Cook Islands	Cook Islands	3	Complete			
and	In-country coordinator	Providing TA and BSRP project coordination/ monitoring	90,421	EMCI	Cook Islands	2	Complete			
Coordination and governance	National Steering Committee (NSC) meetings	Logistics for NSC meetings	1,790	EMCI	Cook Islands	2	Complete			

۷	<b>7</b>														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
80 C	Review of NDRM Act and Plan	Support logistics for the review of NDRM Act and Plan	68,925	NDMO, IFRC	Fiji	2	Partially complete								
Strategy, planning and policy	Post TC Winston lessons learned	Support consultations at 4 divisions (Central, Northern, Eastern, Western), one for NEOC team (Suva) and one National.	45,874	Fiji NDMO, Divisional Administrations	Fiji	1	Complete								
itegy, and I	Tsunami Plan	Provide technical assistance in the development of the Tsunami Plan	-	Fiji NDMO, MFAT	Fiji	1	Complete								
Stra	CCA/DRM Platform	Meetings to share ideas, concepts and practices that are relevant and beneficial to Fiji in terms of disaster risk and climate change programmes	85,063	NDMO	Fiji	2, 3, 5	Complete								
	Refurbishment/ Upgrade of 9 Emergency Operations Centres	Refurbishment of Nadi EOC, Divisional EOC Lautoka, DO Lautoka EOC, DO Tavua EOC, DO Korovou EOC, DO Vunidawa EOC, Divisional EOC Nausori EOC, Nabouwalu EOC, National EOC	279,806	Fiji NDMO, UNOCHA	Fiji	1	Complete								
t-for-purpose facilities and equipment	Community resilience - Relocation of Tukuraki community	Relocation of Tukuraki community that can no longer reside in their landslip prone site. Includes building houses and evacuation centre, providing water tanks, liaison with a range of government agencies regarding priorities (e.g. land, livelihood)	385,334	Ministry of Rural Development, District/ Provincial Administrations, Disaster Risk Resilience Unit, Ministry of iTaukei Affairs, Department of Land and Mineral Resources, Department of Environment, Ministry of Health, Ministry of Agriculture, Ministry of Fisheries, Ministry of Forest, Ba Women's Group	Fiji	4	Complete								
purpose facili	Tsunami Early Warning System (EWS) expansion	Review current EWS system and make recommendations for equipment required to expand the siren network in Suva. Procure and install EWS system equipment in Suva. Support training of staff to maintain system. Procure and install tsunami signage for Suva	178,484	GIZ, MFAT, Fiji NDMO, Suva District Administration, Comtech, Tonkin & Taylor, Fiji Roads Authority, Foltan Hogan	Fiji	1	Complete								
Fit-for-	Boats (2)	Procure boats so that isolated communities can be accessed during disasters (Kadavu and Levuka)	22,359	Fiji NDMO, Provincial Ad- ministrations	Fiji	1	Complete								
	Mobile EOC	Procure and fit out vehicle as mobile EOC for NDMO	32,441	Fiji NDMO, MFAT	Fiji	1	Complete								
	Water tanks	Procurement and distribution of water tanks within Western, Northern, Central & Eastern District communities	158,211		Fiji	1, 4	Complete								

Fiji

	Integrated Vulnerability Assessment	Support for conduct of Vulnerability and Adaptation Field Assessments, Data Management, Digital Mapping and Awareness and Communications activities	138,965	CC Unit (Department of Strategic Planning, Ministry of Finance), NDMO, Divisional Administration	Fiji	2, 4	Partially complete				
id skill	Disaster awareness campaign - Get Ready Disasters Happen	Support development of the Get Ready Campaign web site in partnership with Ministry of Health, UNICEF and NDMO	29,266	Ministry of Health, NDMO, UNICEF, SPC Programming Performance and Systems Team, Trend Media	Fiji	3	Complete				
wareness ar	DRM Course review	Technical assistance to identify relevant courses for Public Services Commission to maintain and how best to engage existing resource persons as well as develop new resource persons	-	The Asia Foundation (TAF) Office for the United States Foreign Disaster Assistance (OFDA), Fiji Public Services Commission	Fiji	2	Complete				
Building knowledge, awareness and	In-country DRM-related training	Support for a range of in-country training: a) training of different stakeholders involved in the running of an EOC in 9 sessions; b) facilitation to the NDMO-run Introduction to Disaster Management & Initial Damage Assessment Course course; c)financial support for the QFES-run Introduction to Australasian Inter- Service Incident Management System (AIIMS) 4 training; d) facilitation for the NZ funded training for instructors course; e) tuition for 4 staff to complete the Post-Graduate Certificate in DRM at the Fiji National University (FNU)	43,588	NDMO, District Administrations, ITIC, IOC, UNESCO, Queensland Fire and Emergency Services (QFES), AFAC, National Fire Authority (NFA), FNU, MFAT	Fiji	1	Complete				
	Simulations (SIMEX)	Technical assistance for a search and rescue simulation, and support to the Government to run SIMEXs/community education using new EWS	708	NDMO, MFAT	Fiji	1	Complete				
i and ce	In-country coordinator	Providing technical assistance and BSRP project coordination/monitoring	33,304	NMDO	Fiji	2	Complete				
Coordination and governance	NSC meetings	Logistics for NSC meetings	3,034	NDMO	Fiji	2	Complete				

¥															
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
licy	National Disaster Response Plan	Technical assistance for development, consultation, design and printing of the National Disaster Response Plan.	86,110	Office of Environment and Emergency Management (OEEM)	FSM	2	Complete								
od pre	State Joint Action Plans	TA for development and consultation of 4 state plans. Design and print work.	162,918	OEEM, State Administrations	FSM	2	Complete								
ning	Tsunami Plan	Development and consultations for new tsunami plan with technical assistance from SPC	1,322	OEEM, IOC, Pacific Tsunami Warning Centre (PTWC)	FSM	1	Complete								
Strategy, planning and policy	Spatial Data Policy Framework	Development and consultation of spatial data policy framework.	24,294	Department of Resources and Development, Department of Environment, CC and Emergency Management	FSM	2	Complete								
0,	DRM Platform	Annual national DRM platform	150,596	OEEM	FSM	2, 5	Complete								
	Refurbishment/ Upgrade of Emergency Operations Centres	Provide assistance for procurement of building materials and equipment to ensure that Emergency Operations Centres in Yap and Pohnpei are fit-for-purpose and free of termites. Design and build Kosrae stairwell link between the EOC and the Governor's office	88,001	State Administrations	FSM	1	Complete								
ipment	EOC staff/operational costs in 2 States	Two EOCManagers (Yap State, Chuuk State) supported for 2 years after which the respective State government to include provision for salary in the operational budget	52,020	State Administrations	FSM	1, 2	Complete								
purpose facilities and equipment	Complete installation of Solar panel and battery for the communication equipment	installation of solar panels and deep cycle batteries to ensure there is consistent power source for HF and VHF	34,673	OEEM, Department of Transport, Communication and Infrastructure, State Administrations, RadioCom Micronesia	FSM	1	Complete								
ırpose facili	Establish a traditional plant nursery	Establishment of a plant nursery in Yap State to germinate traditional plants effected by frequent hazards and CC impacts. These include the Nipa, leaves are used for roof thatch, mangroves and fruit trees	3,735	ҮарСар	FSM	4	Complete								
Fit-for-pu	Dam and reservoir completed to supplement existing municipal water supply	Construction of a dam and reservoir to provide an additional water source to the existing main reservoir at Pehleng, Pohnpei	21,753	Conservation Society of Pohnpei	FSM	4	Complete								
	PIEMA - Fire truck	Facilitate donation and fund transport of fire truck	23,243	Department of Public Safety, Caldwell Fire Department, WPIAFC HE PACIFIC PROJECT: COMPLE	FSM	1	Complete								

BUILDING SAFETY AND RESILIENCE IN THE PACIFIC PROJECT: COMPLETION REPORT 16

\* \* FSM

	Mobile EOC Vehicles (4)	Procure and equip 4 vehicles as mobile EOCs for FSM (National/Phonpei/Chuuk/Yap)	98,944	OEEM, State Administrations	FSM	1	Complete				
	Tsunami EWS signage	Procure and install 87 tsunami signs for FSM	7,169	OEEM	FSM	1	Complete				
a) S	Typhoon Maysak assessment support	Technical assistance to support post disaster assessment	3,742	OEEM, State Administrations	FSM	1, 4	Complete				
knowledge, ss and skills	In-country DRM-related training	Support for a range of in-country training: a) Post Disaster Needs Assessment training; b) tsunami training delivered across 4 states; c) PageMaker training	67,780	OEEM, State Administrations	FSM	3	Complete				
Building kn awareness	Support for State-led activities to celebrate International Day for Disaster Reduction	Support public awareness activities in all 4 states through hosting events, donating/ purchasing prizes and provision of visibility materials	54,962	OEEM	FSM	3	Complete				
	SIMEX	Support for EOC operations, fire truck and tsunami simulations	715	State Administrations	FSM	1	Complete				
Coordination and governance	NSC meetings	Logistics for NSC meetings	13,685	OEEM	FSM	2	Complete				

	$\approx$														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
ing	Review of NDRM Act	Technical assistance and consultations for review of NDRM Act	23,987	Australian DFAT, NDMO Office of the President (OB)	Kiribati	2	Partially complete								
, plann policy	National Health Quarantine Ordinances reviewed and updated	Securing of technical assistance and national consultation in country to review and update the Ordinances	5,795	Ministry of Health and Medical Services, Office of Attorney General	Kiribati	2	Complete								
Strategy, planning and policy	SREM	Development and consultations of SREM and Action Plan to strengthen interoperability between emergency agencies	13,730	NDMO (OB), Boston Pty Ltd	Kiribati	1, 2, 5	Complete								
0,	DRM National Platform	Platform for national DRM stakeholders	11,235	NDMO (OB)	Kiribati	2, 5	Complete								
	Emergency Coordination Centre design and build	Design and build new Emergency Coordination Centre in Tarawa	47,301	NDMO (OB), Ministry of Works, DFAT	Kiribati	1	Complete								
nt	Kiritimati weather monitoring station	Refurbish and upgrade Weather monitoring station at Cassidy Airport, Kiritimati	81,262	NDMO (OB), Meteorology Office	Kiribati	1, 4	Complete								
equipment	Biosecurity mini-laboratory	Construction of biosecurity mini-laboratory for sampling and analysis at Betio port, Tarawa	8,549	Ministry of the Environment, Lands and Agricultural Development, Ecofriendly Engineering	Kiribati	4	Partially complete								
facilities and	Assessment equipment	Selection and procurement of assessment instruments. Improved capacity to assess viability of seawalls as coastal Climate Change adaptation options for exposed communities and infrastructure	8,486	Ministry of Public Works and Utilities, NDMO (OB)	Kiribati	4	Complete								
Fit-for-purpose 1	Emergency communication equipment	Procure communications equipment for Abaiang, Nutotaea, Ribona early warning communications equipment	16,960	Ministry of Health and Medical Services	Kiribati	1	Complete								
t-for-p	Fire truck	Facilitate donation and fund transport of fire truck	51,465	NDMO (OB), Police, SACFS	Kiribati	1	Complete								
Ξ	Vehicle	Procure and equip vehicle as mobile EOC	34,849	NDMO (OB)	Kiribati	1	Complete								
	Establishment of Island nurseries for resilient agricultural production at local level	Island level training and procurement/delivery of nursery building materials	13,316	Ministry of the Environ- ment, Lands and Agricul- tural Development, Island Councils	Kiribati	3, 4	Complete								

Kiribati

skills	Feasibility Assessment	Feasibility Assessment for designing and implementing safe and resilient sub-divisions/ communities in urban areas (Government lease land)	14,764	SPC Programming Performance & Systems Team	Kiribati	4	Complete			
and	GIS-mapped land zoning attachments	Support attachment to GNS Science in data collection for GIS mapped land zoning	7,265	MELAD, GNS Science	Kiribati	3	Complete			
dge, awareness	Island disaster commit- tees (IDC) established and trained	Travel and island level workshops with 21 Island Councils and development committees with Disaster Management Office and Ministry of Internal Affairs to achieve sub-national DRM coordination. This includes developing and IDC toolkit	112,076	NDMO (OB), Ministry of Internal Affairs, Red Cross	Kiribati	2	Complete			
nowle	Disaster awareness posters/ communications materials	Disaster awareness posters and other communications materials designed and printed	695	NDMO (OB)	Kiribati	3	Complete			
Building knowledge,	DRM in school curriculum (Years 4, 5)	Print and workshop costs contributed (technical assistance funded through GIZ) to develop school curriculum	19,324	NDMO (OB), Ministry of Education	Kiribati	3	Complete			
B	In-country DRM-related training	Support for a range of in-country training including: firefighting, pest list database and tsunami training	15,403	NDMO (OB), Police, SACFS, MELAD, SPC Land and Resources Division (LRD), UNESCO, IOC	Kiribati	3	Complete			
	SIMEX	Support fire truck SIMEX	-	NDMO (OB), Police, SACFS	Kiribati	1	Complete			
on nce	In-country coordinator	Providing TA and BSRP project coordination/ monitoring	42,162	NDMO (OB)	Kiribati	2	Complete			
Coordination and governance	NSC meetings	Logistics for NSC meetings	2,836	NDMO (OB)	Kiribati	2	Complete			

*	Nauru														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
planning oolicy	DRM Act	Support the development and consultation of the new DRM Act	16,152	Department of Justice, Department of Emergency Services	Nauru	1, 2	Complete								
Strategy, and p	Tsunami Plan	Development and consultations for new tsunami plan with technical assistance from SPC	834	Department of Emergency Services	Nauru	1	Complete								
Fit-for-purpose facilities Strategy, planning and equipment and policy	National Emergency Services (NES) complex design and build	Negotiate with many landowners to secure land for the NES. Procure the design and construction of the NES with engineer supervision	87,986	Nauru Department of Emergency Services, Erasito Consultants	Nauru	1	Partially complete								
Building knowledge, awareness and skills	Get Ready Disasters Happen Campaign	Adapting the Fiji campaign in Nauru	1,937	Department of Emergency Services, UNICEF, SPC Programming Performance & Systems Team, Trend Media	Nauru	3	Complete								
Coordination and governance	NSC meetings	Logistics for NSC meetings	12,417	Nauru Department of Emergency Services	Nauru	2	Complete								

Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
Strategy, planning and policy	SREM	Development and consultations of SREM and Action Plan	30,839	Police, New Zealand Fire Service, New Zealand Ministry of Civil Defence and Emergency Management	Niue	1, 2, 5	Complete								
Strategand	Printing of revised National Building Code, Building Standards and Regulations	Printing for distribution/use	1,425	Ministry of Infrastructure	Niue	2	Complete								
Fit-for-purpose facilities and equipment	Design and construction of a joint EOC	Design, tendering and construction of joint EOC constructed to minimum TC Category 4 standards to house Disaster Management Office (DMO), Fire and Police	788,303	Police, Department of Utility, Project Management Coordination Unit, New Zealand Ministry of Civil Defence and Emergency Management	Niue	1	Complete								
urpose facili equipment	Fire truck	Facilitate donation and fund transport/signage of fire truck	12,790	Police, Fire Service Office, New Zealand Fire Service	Niue	1, 2	Complete								
-purp eq	NDMO Generator maintenance	NDMO generator maintenance	2,172	Police	Niue	1	Complete								
Fit-for	Siren system compatible radio communications equipment	Procurement of radios and a mobile repeater for emergency communications	11,596	Police	Niue	1, 4	Complete								
edge, skills	Community awareness programs	Support for community awareness programmes	3,900	Police	Niue	3	Complete								
Building knowledge, awareness and skills	In-country training	Provide technical support to New Zealand Defence Force search and rescue training	2,752	Police, New Zealand Defence Force	Niue	3	Complete								
Buildi aware	SIMEX	Support for airport crash simulation exercise	3,988	Police, Fire Service Office	Niue	1	Complete								
Coordination and governance	Emergency Preparedness and Coordination strengthened through DMO Position	DMO position funded for 2 years then taken on by Public Service Commission	32,566	Police	Niue	1	Complete								
Coordir gove	NSC meetings	Logistics for NSC meetings	-	Police	Niue	2	Complete								



	Palau														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
Strategy, planning and policy	DRM Framework, Joint Sector Action Plan on DRM and CC and State Disaster Plans	Support review consultations and printing of DRM Framework to incorporate lessons learnt from typhoons Bopha & Haiyan. Subsequent development of Joint Sector Action Plan on DRM and CC and 16 state disaster plans	75,526	National Emergency Committee, Palau NEMO, RIS Consulting	Palau	1, 2	Complete								
ategy, and p	Tsunami Plan	Development and consultations for new tsunami plan with technical assistance from SPC	8,826	NEMO	Palau	1	Complete								
Stra	Damage Assessment Forms	Support the technical working group to develop damage assessment forms	-	NEMO, Red Cross	Palau	1	Complete								
nent	Refurbishment/ Upgrade of National Emergency Operations Centre	Renovate NEOC to be typhoon proofed and to have a training room and rest place. Install fence around the parameter.	115,976	NEMO, FR Construction	Palau	1	Complete								
quip	NEMO Storage capacity	Construction of roof, basement and access for container storage with signs	33,668	NEMO, FR Construction	Palau	1	Complete								
s and e	Communication systems upgrade	Relocation of HF and VHF antenna out from a private tower to the Department of Justice tower	18,309	Department of Justice	Palau	1	Complete								
acilitie	Tsunami Early Warning System signage	Procure and install tsunami signage	38,666	NEMO, FR Construction	Palau	1	Complete								
Fit-for-purpose facilities and equipment	Boat refurbishment/ marine very high frequency (VHF) radio installed	Boat refurbished and marine VHF radio installed to maintain communication while out in open sea and strengthen inter-operability of emergency services agencies	56,331	NEMO, Bureau of Public Safety, Sabino Sbal Repair Shop	Palau	1	Complete								
Fit-for-I	Water tanks	Provision of water tanks for schools, typhoon shelters and alternate health centres in drought prone islands	24,187	NEMO, Ministry of Education, National Emergency Committee, Akitaya Corporation	Palau	1, 4	Complete								
wledge, nd skills	Palau Automated Land and Resources Information Sys- tems (PALARIS) information management database and mapping	Strengthen Palau's GIS technical agency database and undertake digital mapping of water and sewer lines whilst building local capacity	14,460	Office of the Minister of the Ministry of Public Infrastructure, Industries and Commerce	Palau	4	Complete								
Building knov awareness an	DRM community awareness campaign and materials	Radio, newspaper and TV awareness campaign. IDDR celebrations. Development and printing of information, education and communications materials on hazards and risks	11,782	NEMO	Palau	3	Complete								
Bui aw	CBDRR Framework and toolkit	Engage a technical assistance to lead development of the CBDRR toolkit and support by a core team	49,055	National Emergency Committee, NEMO	Palau	2, 4	Complete								

	In-country training	Support for a range of training: a) support facilitation of US Federal Emergency Management Authority Incident Command Systems/ National Incident Management Systems course by Guam Fire Authority; b) provision of Initial Damage Assessment (IDA) course; c) provision of Post Disaster Needs Assessment training; d) support APDC Community-Based Disaster Risk Reduction in a Changing Climate training; e) facilitation for Australia-funded Media Organisations Disaster Preparedness training; f) provision of training Material preparation/PageMaker Software training	169,769	Asian Disaster Preparedness Centre, US Federal Emergency Management Authority, Guam Fire Authority, SPREP, Pacific Media Assistance Scheme (PACMAS), NEMO	Palau	3	Complete			
	SIMEX	Support simulation for EOC operations in schools	-	NEMO	Palau	1	Complete			
Coordination and governance	NSC meetings	Logistics for NSC meetings	9,676	NEMO	Palau	2	Complete			

***	PNG														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
pu	NEOC land secured	Appropriate land identified and necessary permissions/documents to secure completed	18,526	National Disaster Centre (NDC)	PNG	1	Complete								
facilities a ient	ICT and emergency communications equipment/set-up for 20 Provincial Disaster Centres	Procurement of equipment, installation, travel and training on use of equipment to improve communication and coordination capacity at sub-national level	36,373	NDC, Provincial Disaster Centres, Digitech PNG	PNG	1	Complete								
Fit-for-purpose facilities and equipment	Assessment equipment	Procure post-earthquake rapid deployment units for the Geohazards Department to enable data from multiple locations to be collected remotely for analysis, as well as very- small-aperture terminal (VSAT) and Ulamona communication systems for Rabaul Volcano Observatory and Port Moresby Geophysical Observatory (PMGO)	242,075	NDC, PMGO, International Earth Sciences, Nanometrics	PNG	1	Complete								
	Okuk Highway landslide hazard mapping and community awareness	Geotechnical analysis and community consultations/awareness to map the Okuk Highway landslide	98,185	Department of Mineral Policy and Geohazards Management	PNG	1, 4	Complete								
S	Traditional knowledge collection	Pilot of traditional DRR/DRM knowledge collection from Manus island	26,125	NDC, Red Cross	PNG	1, 4	Complete								
knowledge, awareness and skills	Disability data collection, database and workshop	Support the building of database to house disability data to facilitate analysis and use in disaster preparedness and response. Technical assistance and workshops to collect disability data, followed by a workshop on 'Utilisation of Disability, Elderly and Religious Institutes, Data Collection and Analytics Infrastructure system under an GIS Environment'	30,377	Department of Community Development, Tekira Institute, SPC Service Centre, NDC	PNG	1, 4	Partially complete								
e e	DRM database	Database based in NDC to link provincial data	18,114	NDC, SATEC	PNG	4	Complete								
owledg	University of PNG (UPNG) Post Graduate Geohazards course developed	Development and approval of modules for new course at UPNG in geohazards	23,085	UPNG, Department of Mineral Policy and Geohazards Management	PNG	3	Complete								
Building kno	In-country training	Support for in-country training including: a) AIIMS Support Phase I and Phase II training; and b) Introduction to DM/IDA training	131,438	QFES, NDC	PNG	3	Complete								
	Education in Emergencies (EiE)	Printing and distribution of provincial EiE and DRM Policies. Support EiE workshops in Morobe, Madang, West New Britain, East New Britain and Esepic using policies	37,249	Ministry of Education	PNG	1, 3	Complete								
	Disaster awareness posters/ materials	Design and print posters/materials for public education	96,520		PNG	3	Complete								

a	UPNG - Centre for Disaster Reducation (CDR) Assistant Centre Coordinator	Recruitment and contract management of CDR Assistant Centre Coordinator	56,055	UPNG	PNG	2, 3	Complete				
Coordination nd governanc	UPNG - Comprehensive Hazard and Risk Management (CHARM) Coordinator	Recruitment and contract management of CHARM Coordinator	19,346	UPNG	PNG	2, 3	Complete				
Coor and g	In-country coordinator	Providing technical assistance and BSRP project coordination/monitoring. Includes coordination related expenses	95,803	NDC	PNG	2	Complete				
	NSC meetings	Logistics for NSC meetings	1,667	NDC	PNG	2	Complete				

1	RMI							_		_					
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
Strategy, planning and policy	Revised DRM Plan	2012 DRM Plan/arrangements reviewed to incorporate lessons learnt from responses as well as the ratification of the Sendai Framework for DRR and the FRDP. Includes consultations, design and printing.	17,800	NDMO, RIS Consulting, SPC Pacific Resilience project (PReP)	RMI	2	Complete								
egy, planr policy	Finalising JNAP	Assistance to finalise the RMI JNAP	2,058	JNAP Unit, NDMO, OEPPC	RMI	2	Complete								
Strate	Inundation Response Plan (Tsunami Plan)	Technical assistance in the development and consultations for new tsunami plan	-	NDMO	RMI	1	Complete								
acilities ent	Mobile EOC	NDMO mobility and water transport during disasters	48,630	NDMO	RMI	1	Complete								
urpose f equipm	NEOC ICT equipment	Upgrade of ICT equipment in the NEOC	7,914	NDMO	RMI	1	Complete								
Fit-for-purpose facilities and equipment	Water tanks - drought & inundation areas	Provision of water tanks to drought prone islands	240,795	NDMO, All Solutions, Japan International Coordination Agency	RMI	1, 4	Complete								
lls	Water catchment report	Conduct survey to identify the actual need of rain water catchment systems for the drought affected Islands of Wotho, Ujae, and Lae	42,096	Office of the Chief Secretary, NDMO, island administrations	RMI	4	Complete								
Building knowledge, awareness and skills	Post Disaster Needs Assessment (PDNA) for El Nino drought	SPC/Coordinator scoping mission funded by BSRP assessment to determine if data to create a 5 year baseline was possible to then lead to a detailed Post Disaster Needs Assessment (PDNA).	6,803	NDMO, UNESCAP, FAO, UN Women	RMI	4	Complete								
Buildir awarei	In-country training	Support for a range of training: a) providing Post Disaster Needs Assessment training; b) assistance with Australian/SPREP-funded Media Organisations Disaster Preparedness; c) facilitation support for EOC training pilot course	25,853	World Bank, PReP, NDMO, A.Kambon	RMI	3	Complete								
Coordination and governance	JNAP Coordination	JNAP Coordinator to coordinate implementation between agencies for DRM and CC and associated costs	99,306	JNAP Unit, NDMO, Office of Environmental Planning and Policy Coordination	RMI	2	Complete								
	NSC meetings	Logistics for NSC meetings	8,623	NDMO	RMI	2	Complete								

DAL

*	Samoa														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
ng and policy	DRM policy reviews and guidelines	National Disaster Management Plan reviewed, consulted, designed and printed. Develop amendments to the Disaster and Emergency Management Act. National Disaster Action Plan for DRM 2017-2021 (operational) developed, designed and printed. Mainstreaming Guidelines and 14 sector specific plans produced	27,524	Ministry of Natural Resources and Environment (MNRE), KIWIConsult Ltd, R.Vulawalu	Samoa	2	Complete								
Strategy, planning	PIEMA - SREM	Development and consultation of SREM	34,896	NDMO, AFAC, UNOCHA, Metropolitan Fire Brigade Melbourne (MFA), Botson Pty Ltd	Samoa	2	Partially complete								
Strate	Fire Reduction Strategy	Technical assistance with strategy that facilitates and guides the implementation of fire reduction activities within the country complementing and work in conjunction with relevant existing strategies and legislations	-	Samoa Fire and Emergency Service Authority (SFESA)	Samoa	1	Complete								
	NEOC design	NEOC design and plans completed and costed for construction by the World Bank PReP project	52,455	MNRE, Kramer Ausenco, PReP	Samoa	1	Complete								
Jent	Design and build Search and Rescue Training Facility	Purpose built training facility designed, built and fitted out for search and rescue.	635,594	MNRE, Kramer Ausenco, J Westerlund Construction Ltd	Samoa	1	Complete								
purpose facilities and equipment	Emergency Radio Network (ERN) and Emergency Siren Network	ERN upgrade increased network resilience through establishment of redundancy for the system. The upgrade to a Linked Capacity Plus (LCP) system increased the capacity of the ERN. This work enables emergency response agencies to communicate effectively during and after disaster	327,854	MNRE, MCS Digital	Samoa	1	Partially complete								
urpose facil	Fire equipment	Provision of emergency service equipment for Search and Rescue, fire cause investigation and hazardous-materials response. Freight for emergency response equipment and supplies donated by MFB, plus gas testers	20,946	SFESA, MFB	Samoa	1, 5	Complete								
or-p	NDMO Vehicle	4x4 truck for emergency response	44,453	NDMO	Samoa	1	Complete								
Fit-for-I	National EOC ICT equipment	Desk Computers; screens, projectors, hard drives, printers	12,998		Samoa	1	Complete								
	Tsunami EWS signage	Sites for evacuation route signage in Apia and southern coast of Upolo identified and signs installed.	10,967	MNRE, GNS Science, Signs Studio	Samoa	1	Complete								

Samaa

The	me	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
Building knowledge, awareness and skills		Site specific risk assessment and staff training on risk assessment	Support for community consultations as part of profiling the Mt Vaea risks	-	NDMO, SPC GSD	Samoa	4	Complete								
		DRM Early Childhood Education (ECE) resource	Development and printing of DRM ECE resource	21,863	NDMO, Ministry of Education, R.Vulawalu, V.Matanimeke	Samoa	3	Complete								
		In-country training	Support for a range of in-country training including: a) Fire Safety and Trend Analysis; b) Post Disaster Needs Assessment, tsunami maps; c) AIIMS; d) training for instructors training; e) Cost Benefit Analysis (Policymakers/Senior Public officials course	73,767	SFESA, CFA, MNRE, SPC GRD, Fiji NDMO, MFB, UNDP	Samoa	3	Complete								
		Fire Investigation L1 Course: Structural and Motor Vehicle Fire Investigation	Support for participation in this training provided by the Country Fire Authority (CFA) in Australia	8,155	SFESA, CFA	Samoa	3	Complete								
		Get Ready Disasters Happen Campaign	Adapting the Fiji Get Ready Disasters Happen Campaign for Samoa	4,465	MNRE, UNICEF, SPC Programming Performance and Systems Team, Trend Media	Samoa	3	Complete								
<b>Coordination and</b>	governance	NSC meetings	Logistics for NSC meetings	1,084	MNRE	Samoa	2	Complete				_				

Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
Strategy, planning and policy	Revised post-disaster assessment model	Workshop costs covered for the endorsement and launch of a revised assessment manual and process (including use of Kobotool). Agreed manual and process shared with stakeholders and endorsed by the National Disaster Council	21,056	NDMO	Solomon Islands	1, 2	Complete								
	Strengthen and formalise the interoperability of emergency response agencies	Technical assistance to strengthen and formalise the interoperability of emergency response agencies through developing Memorandums of Understanding (MOU), common emergency communications protocols, etc.	-	NDMO	Solomon Islands	5	Partially complete								
	Flash floods post disaster lessons learned & response plan	Support the Lessons Learnt Workshop (LLW) for the 2014 Flash Flood event to inform the review of the Disaster Management arrangements	708	NDMO, Ministry of Development Planning and Aid Coordination, UNDP, UNOCHA	Solomon Islands	1	Complete								
0,	Makira earthquake 2017 operational review	Review funded by DFAT with technical assistance from BSRP team	3,279	NDMO, DFAT, Australian Civilian Corps	Solomon Islands	1	Complete								
s and	Refurbishment of temporary NEOC completed	Temporary facility for the NDMO while the NEOC is designed and constructed	244,571	NDMO, Public Works	Solomon Islands	1	Complete								
Fit-for-purpose facilities and equipment	NEOC designed and preparatory work undertaken	New NEOC designed and costed. Demolition of current building, geotechnical survey of existing site, unexploded ordinance survey and termite treatment.	170,749	NDMO, Public Works, Kramer Ausenco, SAELA Enterprise, JOD Pest Control, SolSearch Consultancy Ltd	Solomon Islands	1	Complete								
	NDMO vehicle	4x4 truck for emergency response (Honiara)	52,510	NDMO	Solomon Islands	1	Complete								
	Boats	Procure boats so that isolated communities can be accessed during disasters	72,018	NDMO, JQY Enterprises, Digitech Professional Services And Logistic Supplies	Solomon Islands	1	Partially complete								

Solomon Islands

Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
awareness and	CBDRM	Carry out visits to selected communities in Makira and Isabel to assess vulnerabilities, develop DRR action plans, and prepare evacuation plans/signage. Establish flood EWS in villages in Makira/Isabel	130,431	NDMO, Isabel and Makira communities	Solomon Islands	2, 4	Complete								
knowledge, aware skills	Early Warning Message review	Strengthen end-to-end EWS for last mile message dissemination and understanding. Work with technical experts and broadcasters to ensure content is revised to improve lay people's understanding of alert and warning messages.	9,602	NDMO	Solomon Islands	1, 2, 3	Complete								
Building know	DRM post-graduate study	Pay tuition fees for NDMO staff members to undertake DRM post-grad course offered by FNU	20,351	NDMO	Solomon Islands	3	Complete								
ination /ernance	In-country coordinator	Providing technical assistance and BSRP project coordination/monitoring	7,060	NDMO	Solomon Islands	2	Partially complete								
	NSC meetings	Logistics for NSC meetings	603	NDMO	Solomon Islands	2	Complete								

	Timor Leste														
Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
nning cy	Response and recovery mechanism operational	Technical assistance to develop an early recovery plan	-	National Disaster Management Directorate (NDMD)	Timor Leste	1	Complete								
Strategy, planning and policy	Plan/Standard Operating Procedures (SOPs) with other agencies	Technical assistance to develop emergency preparedness plan/SOPs with other agencies	-	NDMD, Ministry of Education	Timor Leste	2	Complete								
and equipment	Evacuation Centre design and construction	Carry out vulnerability and adaptation assessment at pilot level – Covalima and Viqueque. Analyse data and consult community to identify key project activities to be implemented. Construct two new evacuation centres with engineer supervision.	539,245	NDMD, Ministry of Education, Ni'mia Construction Unipessoal Lda, Ely Carya Unipessoal Lda, D. Cristino da Costa Frietas, F.Martins de Araujo de Sousa	Timor Leste	1	Complete								
	Refurbishment of National Disaster Operation Centre and District Operation Centres	National operation centre upgraded to safely house EWS-related information systems.	7,682	NDMD	Timor Leste	1	Complete								
ties a	ICT equipment	ICT equipment for EOC, NDMD	33,680	NDMD	Timor Leste	1	Complete								
ie facili	Mobile EOC	Procure a mobile EOC for NDMD	23,763	NDMD	Timor Leste	1	Complete								
Fit-for-purpose facilities and equipment	Tsunami Siren System for Dili Waterfront established.	Procurement of server units, towers and other required equipment to establish a tsunami warning system for Timor's capital city and outlying area. Risk data analysis capacity development provided	290,850	NDMD, Ministerio de Solidariadade Social, Municipal Authority, ARFAK company	Timor Leste	1	Complete								
	First responder kits/ Personal Protective Equipment (PPE) and uniforms provided for first responders	PPE for emergency response workers and uniforms for NDMD officials purchased	35,730	NDMD	Timor Leste	1	Complete								

Timor Leste

Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
edge, skills	Study tour to Indonesia	Study tour to Indonesia to review EWS and DRR arrangements lessons	27,568	NDMD, Indonesian Badan Meteorologi, Klimatologi, dan Geofisika	Timor Leste	1, 3	Complete								
knowle ss and	Disaster Day activities	Support Disaster Day activities in 2017	314	NDMD	Timor Leste	3	Complete								
Building knowledge, awareness and skills	In-country training and SIMEX	Support for fire trainings on multiple visits to Timor Leste, plus study tours to Darwin, and subsequent in-country training. Support SIMEX in schools (fire) and fire training in communities	57,153	NDMD, Fire and Emergency Services, Northern Territory Fire and Rescue Services (NTFRS)	Timor Leste	3	Complete								
ordination governance	In-country coordinator	Providing technical assistance and BSRP project coordination/monitoring	67,532	TLNDMD	Timor Leste	2	Complete								
Coordination and governanc	NSC meetings	Logistics for NSC meetings	27	TLNDMD	Timor Leste	2	Complete								

Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
Strategy, planning and policy	DRM Policy Framework	Design a new DRM Policy Framework for Tonga.	3,072	Ministry of Meteorology, Energy, Information, Disaster Management, Environment and Climate Change (MEIDECC), Solutions Consulting House	Tonga	2	Partially complete								
ing ar	CBDRM Framework	TA and workshops to develop a CBDRM Framework for Tonga	6,851	NEMO, J.Korovulavula	Tonga	1, 2	Partially complete								
/, planni	Post Tropical Cyclone Ian post disaster assessment and recovery planning	Technical assistance to support Tonga in its post disaster assessment and recovery planning following Tropical Cyclone Ian	4,334	NEMO	Tonga	1	Complete								
Strategy	Interoperability and coordination between agencies	Improve response between Emergency services and work toward strategic alliance (PIEMA). Improve Civil/Military communications in response to DRM/CCA. Support for new institutional arrangements and merging of CC and NEMO	8,688	Her Majesties Armed Forces, NEMO	Tonga	1, 5	Partially complete								
t	Refurbishment/ Upgrade of Airport MET Centre	Build New Warning Centre for Tonga Meteorology Service to withstand Category 5 cyclone winds	84,629	MEIDECC, Puloka Construction Ltd	Tonga	1, 4	Complete								
quipmer	Design and tender for MEIDECC and Meteorology Centre buildings	Complete design and tender for new MEIDECC facility for construction by the World Bank PREP project. Complete design of Meteorology Centre	313,460	MEIDECC, World Bank, Stephenson and Turner	Tonga	1	Partially complete								
and e	EOC generators	Procurement of generators for MEIDECC facility and the EOCs being constructed by World Bank	56,006	MEIDECC, CBS Power Solutions	Tonga	1	Complete								
lities	Mobile EOCs	Procure and equip two vehicles as mobile EOCs for NEMO on Tongatapu and Vava'u	76,034	NEMO	Tonga	1	Complete								
Fit-for-purpose facilities and equipment	Alert system and communication systems	First response alert systems for tsunami early warnings. Strengthen communication links between warnings centres and key dissemination centres. Upgrade communications equipment and systems for first responders to a hazard.	22,437	MEIDECC	Tonga	1	Complete								
Fit-fo	Nurseries and equipment (including truck)	Two nurseries established to support coastal replanting schemes for at risk communities as a CCA measure as identified in the JNAP.	79,617	Ministry of Agriculture, Forestry, Food and Fisheries	Tonga	4	Complete								

Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
kills	CBDRM	CBDRM and training at community level across Tonga (incl. post disaster needs assessment, First Aid, Kobo toolkit, evacuations, DRM). Establish and train District Emergency Management committees (5) and develop response plans. Integrate DRR into 126 community plans across Tonga. Work with each of the schools in tsunami zone to develop and practice SOPs for evacuations.	129,977	MEIDECC, Mainstreaming of Rural Development Innovation Tonga, Ministry of Internal Affairs, International Fund for Agricultural Development, Ministry of Education	Tonga	2, 3, 4	Complete								
s and s	GIS database for data relevant for assessing risk	Procure and install equipment, and provide support for training on database for DRM and risk information (including drones)	84,565	NEMO, SPC PReP	Tonga	2, 3, 4	Complete								
Building knowledge, awareness and skills	Replanting scheme evaluation	Evaluation of the existing replanting schemes and recommended measures to ensure sustainability of replanting schemes in Tonga. Engage a TA to: (i) assess existing replanting schemes including coconut replanting (ii) assess state of indigenous and introduced hard wood (iii) identify areas that need replanting as the best means of minimising sea spray and reducing coastal erosion (iv) review existing nurseries (v) recommend improvements to ensure ownership and sustainability.	10,857	Ministry of Agriculture, Forestry, Food and Fisheries, T.Hoopona	Tonga	4	Complete								
	In-country training	A range of support for in-country training including: a) agroforestry training programme in Ha'apai and Nuku'alofa; b) supporting a Humanitarian Shelter Coordination Workshop; c) NEMO setup/cluster system training; d) tsunami early warning and response training for operational staff.	16,007	NEMO, Ministry of Agriculture, Forestry, Food and Fisheries, SPC LRD	Tonga	3	Complete								
	Information dissemination	Support International Disaster Week activities across the country.	7,662	NEMO	Tonga	3	Complete								
ation nance	In-country coordinator	Providing technical assistance and BSRP project coordination/monitoring	46,440	NEMO	Tonga	2	Complete								
Coordination and governance	NSC meetings	Logistics for NSC meetings	1,694	Tonga NEMO	Tonga	2	Complete								

Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
policy	CC strategic planning	Technical assistance to aid Tuvalu in its development of its Intended Nationally Determined Contributions to the UNFCC prior to COP 21	9,039	Office of the Prime Minister, M.Kumar	Tuvalu	2	Complete								
g and	Post-disaster lessons learned and action plan	Workshop and capture of lessons learned following TC Pam, followed by action plan	31,978	NDMO, USAID	Tuvalu	1	Complete								
Strategy, planning and	Outer island disaster response and preparedness plans and strengthening island disaster committees	Work with island committees to improve understanding of their role under the Act and how the Act can be operationalised. Post TC Pam, consulted on each of the outer islands to develop response and preparedness plans for each	83,692	NDMO, island authorities	Tuvalu	1	Complete								
Str	Review fire safety in essential services	Review fire safety in all schools, hospitals, power station, and key offices	1,561	Police and Fire Service, NDMO	Tuvalu	1	Complete								
_	Weather monitoring station	Building of new weather monitoring station on Nanumea Island to improve weather monitoring and forecasting	60,661	Meteorology Office, L.Malona	Tuvalu	1	Complete								
es and	Pre-positioned supply facilities	Construction of 3 facilities on Nanumaga, Niutao and Nukufetau islands	26,364	Tuvalu Red Cross, NDMO	Tuvalu	1	Complete								
acilitie ent	Upgrade Lofeagai hall/ evacuation centre	Lofeagai community evacuation centre (hall) bathroom and toilet	6,385	Tuvalu Red Cross, NDMO	Tuvalu	1	Complete								
ırpose facil equipment	NDMO Vehicle	Procure and equip vehicle as mobile EOCs for NDMO	40,802	NDMO	Tuvalu	1	Complete								
purp equ	Fire truck	Procurement of fire truck/ equipment, plus carport to house	63,835	Police and Fire Service, CFA	Tuvalu	1	Complete								
Fit-for-purpose facilities and equipment	Island level preparedness, coordination and communication equipment	Procurement of emergency preparedness supplies and equipment for 8 island communities in line with plans	60,045	NDMO, island authorities	Tuvalu	1	Complete								
	Outfitting of Police headquarters / National Coordination Centre	Outfitting of Police headquarters to house the National Coordination Centre, including ICT equipment costs	7,985	Police and Fire Service, NDMO	Tuvalu	1	Complete								

Theme	Activity	Short Activity Description	BSRP Funding (plus SPC TA)	Partners/Key contractors	Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
ss and	Property registration system	Property register developed with household data to inform preparedness and response activities (including recruitment of Data Officer)	13,532	NDMO, island authorities	Tuvalu	1, 2, 4	Complete								
lge, awareness cills	Navigating the Tide	Training to prepare church communities for disasters	31,441	NDMO, Pacific Conference of Churches, Uniting World of the Uniting Church in Australia, Ekalesia Kelasiano Tuvalu	Tuvalu	3	Complete								
wledg ski	Sub-national awareness raising	Conduct island level awareness building for DRM, including on International Day for DRR	11,712	NDMO	Tuvalu	3	Complete								
ding knowledge, skills	SIMEX	Support SIMEX with fire truck, and for tsunami. Support for fire drills.	-	Police and Fire Service, NDMO, CFA	Tuvalu	1	Complete								
Building	In-country training	Basic fire training provided with the supply of the new fire truck	6,078	Police and Fire Service, NDMO, CFA	Tuvalu	3	Complete								
Coordination and governance	In-country coordinator	Providing technical assistance and BSRP project coordination/monitoring	42,377	NDMO	Tuvalu	2	Complete								
Coord and gov	NSC meetings	Logistics for NSC meetings	4,555	NDMO	Tuvalu	2	Complete								

Theme         Activity         Shot Activity Description         BSP Funding (plus SPC TA) (plus SPC TA)         Potentry (plus SPC TA)         Country (plus SPC TA)         Statu         RA         Statu         Statu <th><b>9</b></th> <th>Vanuatu</th> <th></th>	<b>9</b>	Vanuatu														
Provincial Emergency Operations Centres (PEOCs)       Adapt design of PEOCs based on local consultations, and construct and fit out 3 PEOCs       763,709       NDMO, Provincial Authorities, World Bank       Vanuatu       1       Partially complete       Image: Complete Complete       Image: Complete       Image: Complete		Activity	Short Activity Description			Country	KRA	Status	2013	2014	2015	2016	2017	2018	2019	2020
Provincial Emergency Operations Centres (PEOCs)       Adapt design of PEOCs based on local consultations, and construct and fit out 3 PEOCs       763,709       NDMO, Provincial Authorities, World Bank       Vanuatu       1       Partially complete       I       I       I       I       I       I       Partially complete       I       I       Partially complete       I       I       Partially complete       I       Partially complete       I       Partially complete       I       I       Partially complete       I       Partially complete       I       I       Partially complete       I       I       Partially complete       I       I       Partially complete       I       I <t< td=""><td>nning Sy</td><td>SREM</td><td></td><td>18,365</td><td>Fire Service, NDMO</td><td>Vanuatu</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	nning Sy	SREM		18,365	Fire Service, NDMO	Vanuatu										
Provincial Emergency Operations Centres (PEOCs)       Adapt design of PEOCs based on local consultations, and construct and fit out 3 PEOCs       763,709       NDMO, Provincial Authorities, World Bank       Vanuatu       1       Partially complete       I       I       I       I       I       I       Partially complete       I       I       Partially complete       I       I       Partially complete       I       Partially complete       I       Partially complete       I       I       Partially complete       I       Partially complete       I       I       Partially complete       I       I       Partially complete       I       I       Partially complete       I       I <t< td=""><td>sy, pla d polic</td><td></td><td></td><td>20,026</td><td>NDMO, KfW</td><td>Vanuatu</td><td>1</td><td>Complete</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	sy, pla d polic			20,026	NDMO, KfW	Vanuatu	1	Complete								
Operations Centres (PEOCs)       consultations, and construct and fit out 3 PEOCs       Authorities, World Bank       complete       Image: Complete set in the	Strateg	<b>•</b> •		5,571	Fire Service, NDMO	Vanuatu	2									
Information management       Support information management for the project and the National Advisory Board for CC and DRM. Consolidate existing data relevant to risk assessment into a centralised database       Vanuatu National Advisory Board       Vanuatu National Advisory Board <th< td=""><td>ent</td><td></td><td></td><td>763,709</td><td></td><td>Vanuatu</td><td>1</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	ent			763,709		Vanuatu	1									
Information management       Support information management for the project and the National Advisory Board for CC and DRM. Consolidate existing data relevant to risk assessment into a centralised database       24,020       Vanuatu National Advisory Board       Vanuatu       4       Complete       Image: Complete <thimage: com<="" td=""><td>equipm</td><td>Vehicles</td><td>and recovery work in Port Vila. Procure and</td><td>89,637</td><td></td><td>Vanuatu</td><td>1</td><td>Complete</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></thimage:>	equipm	Vehicles	and recovery work in Port Vila. Procure and	89,637		Vanuatu	1	Complete								
Information management       Support information management for the project and the National Advisory Board for CC and DRM. Consolidate existing data relevant to risk assessment into a centralised database       24,020       Vanuatu National Advisory Board       Vanuatu       4       Complete       Image: Complete <thimage: com<="" td=""><td>ies and e</td><td>Fire truck</td><td>Capital Territory Fire and Rescue Services to</td><td>35,681</td><td>Territory Fire and Rescue</td><td>Vanuatu</td><td>1</td><td>Complete</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></thimage:>	ies and e	Fire truck	Capital Territory Fire and Rescue Services to	35,681	Territory Fire and Rescue	Vanuatu	1	Complete								
Information management       Support information management for the project and the National Advisory Board for CC and DRM. Consolidate existing data relevant to risk assessment into a centralised database       Vanuatu National Advisory Board       Vanuatu National Advisory Board <th< td=""><td>aciliti</td><td>Boats (3)</td><td>• • • • •</td><td>37,532</td><td>Vanuatu NDMO</td><td>Vanuatu</td><td>1</td><td>Complete</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	aciliti	Boats (3)	• • • • •	37,532	Vanuatu NDMO	Vanuatu	1	Complete								
Information management       Support information management for the project and the National Advisory Board for CC and DRM. Consolidate existing data relevant to risk assessment into a centralised database       Vanuatu National Advisory Board       Vanuatu National Advisory Board <th< td=""><td>rpose f</td><td>Radio equipment</td><td></td><td>4,248</td><td>Australian Capital Territory</td><td>Vanuatu</td><td>1</td><td>Complete</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	rpose f	Radio equipment		4,248	Australian Capital Territory	Vanuatu	1	Complete								
Project and the National Advisory Board for CC and DRM. Consolidate existing data relevant to risk assessment into a centralised database       Advisory Board         Enrolment to Post-Graduate Certificate       Tuition fees for 1 staff member to complete the Post-Graduate Certificate at FNU       1,320       Vanuatu NDMO       Vanuatu       3       Complete       Image: Complete in the complete in the certificate at FNU         SIMEX       Support simulations with fire trucks and for tsunami.       2,803       Vanuatu Fire Service, Australian Capital Territory       Vanuatu       1       Complete       Image: Complete in the complete in the complete in the certificate at FNU	Fit-for-purpo	Borehole driller/assessment	outer islands. Assessment team to identify drill	253,486	of Lands and Natural Resources, SPC GRD, Unit	Vanuatu	1, 4	Complete								
Enrolment to Post-Graduate Tuition fees for 1 staff member to complete the 1,320 Vanuatu NDMO Vanuatu 3 Complete I	wledge, nd skills	Information management	project and the National Advisory Board for CC and DRM. Consolidate existing data relevant to	24,020		Vanuatu	4	Complete								
Visit of the sector of the	g kno ess al			1,320	Vanuatu NDMO	Vanuatu	3	Complete								
In-country coordinator       Providing technical assistance and BSRP project coordination/monitoring       8,909       Vanuatu NDMO       Vanuatu       2       Complete       Image: Com	Coordination Building k and governanceawarenes	SIMEX		2,803	Australian Capital Territory	Vanuatu	1	Complete								
NSC meetings Logistics for NSC meetings - Vanuatu National Advisory Vanuatu 2 Complete 2		In-country coordinator		8,909	Vanuatu NDMO	Vanuatu	2	Complete								
		NSC meetings	Logistics for NSC meetings	-	Vanuatu National Advisory Board	Vanuatu	2	Complete								

## ANNEX 3 REPORTING AGAINST LOGFRAME

### LOGIC FRAMEWORK (As at 29 February 2020)

KRA	Indicator	Baseline	Target	Cumulative Results to 29 February 2020
Overall objective	To reduce the vulnerability as well as the s ocial, economic and environmental costs of disasters caused by natural hazards, thereby achieving regional and national sustainable development and national sustainable development and poverty reduction goals in ACP PICs	2013 WRI Vulnerability scores: - Average 7 countries - Available: 0.537	Overall lower consolidated vulnerability score for the 15 PICs at the end of the project	Across all reported PICs, vulnerability scores only slightly changed. Small increases were reported in PNG, Solomon Islands, Tonga and Vanuatu – all of which experienced significant hazardous events during the implementation period. Refer to the discussion in Volume 1, Section 2A for a more detailed discussion and graphs.
KRA 1: Effective preparedness for response and recovery	1.1 No. of PICs EWS and emergency communications systems (ECS) strengthened through upgraded equipment.	EWS/ECS equipment and maintenance required to ensure system has high resilience and coverage (including to outer islands and across emergency services) - Cook Islands, FSM, Kiribati, Niue, Palau, PNG, Samoa, Tonga, Tuvalu.	1.1.1 At least 3 PICs have EWS/ECS strengthened or expanded (Fiji, Tonga, PNG). Upgrades include, but are not limited to: improved power sources, VHF repeaters, and increased number of handsets for emergency responders.	1.1.1 <b>Target exceeded</b> - emergency communications improved in <b>10 PICs</b> (Cook Islands, FSM, Kiribati, Niue, Palau, PNG, Samoa, Solomon Islands, Tuvalu, Tonga).
		Extensive investment in new EWS systems required in Fiji and Timor Leste.	1.1.2 <b>At least 1 PIC has a new system</b> design and installed (Timor Leste).	1.1.2 <b>Target exceeded</b> - <b>2 PICs</b> (Timor Leste and Fiji) have new systems installed in their capitals Dili and Suva.
	1.2 No. of PICs that have fit-for- purpose DRM facilities	Many PICs do not have a purpose-built fit-for- purpose EOC – 11 have only meeting rooms and some EOCs are in a state of disrepair (e.g. Solomon Islands). EOCs in PICTs such as Palau lacked proper equipment. These factors negatively impacts the effectiveness and speed of responses. Equipped and flexible coordination facilities are required closer to the sites of disaster events. For example, in Fiji and Vanuatu, there is a need for new/refurbished EOCs	1.2.1 <b>At least 4 PICs have fit-for-purpose</b> <b>EOCs</b> through support for design, retrofit and/or construction (Fiji, PNG, Vanuatu, Samoa)	1.2.1 <b>Target exceeded</b> - work to construct/retrofit EOCs in <b>12</b> <b>PICs</b> ; designed in 2 PICs; and land identified in 1 PIC: Cook Islands (designed NEOC; retrofit 3 EOCs); Fiji (10 EOC refurbishments); FSM (3 refurbishments); Kiribati (NEOC/fire truck shelter constructed); RMI (NEOC ICT upgraded); Nauru (NEOC designed); Niue (designed/constructed); Palau (NEOC refurbished); PNG (NEOC land secured); Solomon Islands (temporary NEOC refurbished, new NEOC designed); Timor Leste (NEOC refurbished); Tonga (MEIDECC/NEOC designed); Tuvalu (NEOC fitout complete); Vanuatu (3 provincial EOCs designed/ constructed).
		at district/provincial level. For other PICTs, coordination can be improved through Mobile EOCs. For PICs such as Timor Leste, remote and vulnerable communities have no access to suitable evacuation centres. In	1.2.2 <b>Two (2) Evacuation Centres</b> renovated or constructed for cyclone (Timor Leste)	1.2.2 <b>Target exceeded</b> - <b>Two (2) evacuation centres</b> constructed for Timor-Leste, <b>3 village/district level emergency shelters</b> retrofitted in Cook Islands, and <b>1 village hall/evacuation centre</b> upgraded in Tuvalu.
		the Cook Islands, many schools, etc. used for evacuations not considered safe and fit for safety shelters; and use of schools delays	1.2.3 At least 2 PICs benefit from improvements to meteorological offices (Tonga, Kiribati)	1.2.3 <b>Target exceeded</b> - MET Offices built/upgraded in <b>3 PICs</b> (Kiribati, Tonga, Tuvalu).
		them reopening.	Gender and the needs of vulnerable groups to be considered in all designs.	<ul> <li>Gender and the needs of vulnerable groups to be considered in all designs In addition:</li> <li>1 Fijian community relocated due to severe disaster risk with rebuilding of community including evacuation centre.</li> <li>1 SAR building designed/constructed (Samoa).</li> <li>3 Pre-positioned supply storage facilities constructed (Tuvalu).</li> </ul>

1.3 No. of hazard specific national response plans and strategies	Fiji, Marshalls and Vanuatu have Tsunami Plans.	1.3.1 At least 2 PICs develop response plans for hazards to which they are highly exposed (FSM, Palau).	<ul> <li>1.3.1 Target exceeded - 8 PICs have, or are in the process of finalising hazard-based plans. These include a: <ul> <li>Fire Reduction Strategy (Samoa)</li> <li>Tsunami plan (Fiji, FSM, Nauru, Palau, RMI, plus tsunami evacuation standard operating procedures for 85 schools in Tonga)</li> <li>Oil spill plan (Kiribati)</li> </ul> </li> <li>In addition: <ul> <li>Post-disaster lessons learned and plans have been developed at national level in 3 PICs (Fiji, Solomon Islands, Tuvalu), and for 8 outer-islands (Tuvalu)</li> <li>4 District Response Plans have been developed for outer islands in Tonga, and BSRP contributed to the integration of response planning into 126 community-level plans.</li> </ul> </li> </ul>
1.4 No. of PICs that have improved preparedness and response systems as a result of equipment support/ upgrades and required goods and services.	All PICs face logistical challenges in terms of providing support to people living in remote areas who are affected by hazards. Very few NDMOs and Emergency Services have access to appropriate resources to carry out preparedness and response throughout their areas of jurisdiction Health and Safety of first responders is not currently supported by access to appropriate equipment. For example, Kiribati and Tuvalu do not have firetrucks; and FSMs fuel terminals are exposed to the risk of storm surges and tsunamis that could disconnect the fuel supply.	<ul> <li>1.4.1 At least 3 PICS are supported to receive upgraded fire trucks and safety equipment (FSM, Timor Leste, Vanuatu).</li> <li>1.4.2 At least 10 vehicles (boats/trucks/ heavy load vehicles) procured to support preparedness, response and emergency operations.</li> <li>1.4.3 At least 3 national workshops and/or simulation exercises supported to improve response, coordination and conduct of post disaster needs assessment (Fiji, Solomon Islands, Vanuatu).</li> </ul>	<ul> <li>1.4.1 Target exceeded - Increased emergency response in 8 PICs (Fiji, FSM, Kiribati, Nauru, Niue, Samoa, Tuvalu, Vanuatu) with upgraded firetrucks and emergency management response equipment (combined with training).</li> <li>1.4.2 Target exceeded - 26 vehicles (boats/trucks/heavy load vehicles/Mobile EOCs) procured for 9 PICTs (Fiji, FSM, Kiribati, Samoa, Solomon Islands, Tonga, Tuvalu, Vanuatu, Nauru) plus 7 donated firetrucks to strengthen coordination and emergency response.</li> <li>1.4.3 Target exceeded - 242 workshops and/or simulation exercises held or supported across 15 countries at regional, national, sub-national and community levels to improve response, coordination and conduct post-disaster needs assessment (Cook Islands, Fiji, FSM, Kiribati, Nauru, Niue, Palau, PNG, RMI, Samoa, Solomon Islands, Timor Leste, Tonga, Tuvalu, Vanuatu). Involved well over 2,300* participants. This includes a number of tsunami simulation exercises.</li> </ul>
1.5 No. of PICs with mechanisms in place for coordination and inter-operability of emergency services.	Arrangements between PIC emergency response agencies and AFAC twinning partners are only formalised in 1 PIC (PNG). In-country emergency responders are not well coordinated across agencies and systems are not mutually compatible in most PICs.	<ul> <li>1.5.1 At least 10 PICs have a MoU signed with Australia and New Zealand Fire and Emergency Services on coordination, interoperability and provision of equipment and capacity building support.</li> <li>1.5.2 At least 3 PICs are supported to review in-country arrangements for emergency response agencies to work effectively together and develop plans/ systems to improve this capacity.</li> </ul>	<ul> <li>1.5.1 Target exceeded -11 Twinning Partnerships were finalised and activated (Cook Islands, Fiji, Kiribati, Niue, PNG, Samoa, Solomon Islands, Timor Leste, Tonga, Vanuatu) prior to PIEMA moving to be an independent project.</li> <li>1.5.2 Target met - 2 PICs (Niue, Cook Islands) have completed SREMs and Action Plans. 1 PIC (Kiribati) finalised its SREM and Action Plan in 2018, approved by Permanent Secretary but awaiting Cabinet endorsement</li> </ul>

\*This is an under-estimation as data on number of participants was not collected in some instances.

KRA	Indicator	Baseline	Target	Cumulative Results to 29 February 2020
KRA 1: Effective preparedness for response and recovery <i>contd</i>	1.6 National interventions to support access to safe drinking water in response to drought and during emergencies	Many households in drought prone areas do not have rainwater catchments making them particularly susceptible during periods of low rainfall such as those triggered by El Niño events. Four countries in particular, identified access to safe and clean drinking water during emergencies as an issue (Fiji, Palau, RMI and Vanuatu).	1.6.1 <b>At least 400 water tanks</b> to be procured, delivered and installed to store water for households affected by droughts	<ul> <li>1.6.1 Target exceeded - 512 water tanks installed in households and schools (Fiji, Palau, RMI).</li> <li>In addition:</li> <li>- 68 boreholes drilled and completed in Vanuatu.</li> </ul>
KRA 2: Strengthened institutional arrangements for DRM / CCA	2.1 No. of PICs that have reviewed and updated National Acts and Plans to comprehensively manage risk.	Countries have DRM Acts and Plans however required urgent review to take on issues and developments realised in recent years relating to DRM/CCA integration. Only three countries have building codes that govern construction of new buildings.	2.1.1 At least 5 PIC's DRM Acts and Plans to be reviewed and updated.	<ul> <li>2.1.1 Target exceeded -12 PIC's DRM Acts and Plans reviewed. With contributions from BSRP:</li> <li>The DRM Act: in 1 PIC (Nauru) has been developed and passed into legislation; and in 2 PICs (Fiji, Kiribati) is under review.</li> <li>58 DRM or Joint Action Plan or Frameworks developed and endorsed at National, State or community level in 8 PICs (Cook Islands, FSM, Palau, RMI, Samoa, Solomon Islands, Tonga, Tuvalu).</li> <li>2 plans under development at National or subnational level in 2 PICs (Fiji, Tonga)</li> <li>In addition: <ul> <li>Health Quarantine Act reviewed in 1 PIC (Kiribati)</li> <li>Fire and Emergency Services Bill developed in 1 PIC (Vanuatu)</li> <li>A SREM Action Plan has been developed and endorsed in 3 PIC (Niue, Cook Islands).</li> <li>A National Fire Reduction Strategy has been developed and endorsed in 1 PIC (Samoa)</li> <li>A Fire and Emergency Services Policy has been initiated in 1 PIC (Cook Islands)</li> </ul> </li> <li>2.1.2 Target exceeded - 2 PICs (Cook Islands, Niue) have developed minimum building standards.</li> </ul>
	2.2 No. of PICs that have reviewed and updated their planning tools and governance structures at national and/or sub-national levels	All PICs have identified through Hyogo Framework For Action (HFA) reviews and support for FRDP, the need to integrate DRM/ CCA efforts and mainstream this integrated approach across sectors and require support to do this. All PICs recognise the need to increase sub-national and community level DRM capacity.	2.2.1 <b>At least 5 PICs supported to</b> <b>develop planning tools</b> that enable multi- sector, integrated DRR/CCA initiatives (JNAP, sector mainstreaming, updated plans/policies of 'other sectors' to include DRR/CCA).	2.2.1 <b>Target exceeded</b> - <b>6 PICs supported to develop planning</b> <b>tools</b> (Cook Islands - Disability Toolkit, Fiji- DRM course review, Kiribati - Island Disaster Committee Toolkit, Palau - CBDRR Toolkit, Samoa- Risk Mainstreaming Guidelines for 14 sectors; Solomon Islands - Disaster Impact Assement Guide)

	2.3 No. of PICs supported with human resources for DRR	All PICs are burdened by limited human resources to oversee and implement at a large number of DRR/CCA activities	<ul> <li>2.3.1 Sub-national (community/island/ provincial/district) institutions with key roles in managing risk are strengthened in at least 3 PICs through creation of dialogue and capacity building at these levels.</li> <li>2.3.2 At least 2 PICs supported to developed CBDRM frameworks</li> <li>2.3.3 At least 10 positions and salaries paid to support NDMO to implement the BSRP project at national and community levels and/or perform critical roles that will support more effective risk management</li> </ul>	<ul> <li>2.3.1 Target exceeded - Sub-national institutions have been strengthened in 2 PICs (20 CBDRR committees in Solomon Islands; 21 outer-island DRM committees in Kiribati); CBDRM training and planning completed in 2 PICs (Tonga, Palau) will also strengthen sub-national institutions.</li> <li>2.3.2 Target exceeded - 3 PICs (Palau, Kiribati, Tonga) have been supported to developed CBDRM frameworks in different forms.</li> <li>2.3.3 Target exceeded - 21 in-country positions funded to support implementation, including EOC Directors/Managers, coordinators, engineers/construction supervisors, a Data and Information Manager and Geoportal Officer.</li> <li>57% held by women.</li> <li>Spanned 12 PICs (Cook Islands, Fiji, FSM, Kiribati, Nauru, PNG, RMI, Solomon Islands, Timor Leste, Tonga, Tuvalu, Vanuatu).</li> </ul>
KRA 3: Improved knowledge, information, public awareness, training and education	3.1 No. PICs supported to include DRM and CCA in formal, community and private sector education	5 PICs have integrated DRR in the national educational curriculum to date (Nauru, Palau, Samoa, Tonga, Vanuatu). Only 3 of these include DRR at a tertiary level. CBDRM is not reflective in the region.	<ul> <li>3.1.1 At least 1 additional PIC integrated DRM into school curriculum (Kiribati).</li> <li>3.1.2 At least 1 PIC developed a teacher's resource kit (Cook Islands).</li> </ul>	<ul> <li>3.1.1 Target met - 1 PICs (Cook Islands) has integrated DRM into their school curriculum, plus DRM curriculum resources printed/ distributed for 1 PIC (Kiribati)</li> <li>In addition: <ul> <li>BSRP funded workshops for integration of Provincial Education in Emergencies (EiE) policy into schools across PNG.</li> </ul> </li> <li>3.1.2 Target exceeded - 1 PIC developed a teacher's resource kit (Cook Islands) and will provided training on its use. 1 PIC (Samoa) developed and distributed a resource kit for the integration of DRM into early childhood education.</li> </ul>
			3.1.3 At least 1 additional PIC supported to deliver tertiary DRM courses (PNG). 3.1.4 At least 3 PICs supported with logistics, per diems, printing, equipment, to carry out CBDRR training activities (Cook Islands, Palau, Solomon Islands, Tuvalu)	<ul> <li>3.1.3 Target met - 1 PIC (PNG) has developed 2 tertiary courses (Comprehensive Hazard and Risk Management (CHARM), and DRM for delivery by the University of PNG from 2020.</li> <li>In addition: <ul> <li>a disaster-ready toolkit has been developed with the private sector and translated into six additional languages to increase resilience and leverage partnerships for businesses in the Pacific region.</li> </ul> </li> <li>3.1.4 Target exceeded - CBDRR/M-type training and activities are being supported in 10 PICS (Cook Islands, FSM, Kiribati, Palau, PNG, RMI, Solomon Islands, Timor Leste, Tonga, Tuvalu) targeting a range of stakeholders including new Mayors, District Officers, councils, schools, private sector, women, youth, and those with disabilities.</li> </ul>

KRA	Indicator	Baseline	Target	Cumulative Results to 29 February 2020
KRA 3: Improved knowledge, information, public awareness, training and education contd	3.2 No. of DRM professionals/ facilitators/instructors supported to pursue relevant qualifications and number of PIC, government, NGO, private sector and community reps introduced to DRM/CCA capacity building	No. NDMO staff, below Director Level, have formal DRM qualifications. Only 1-2 people in each of the 15 PICs trained on various aspects of DRM and very little understanding of risk in other government sectors	3.2.1 At least 2 PICs supported to sponsor NDMO staff to achieve formal DRM qualifications (Fiji, Solomon Islands).	<ul> <li>3.2.1 Target exceeded - NDMO staff from 3 PICs have been supported to achieve formal DRM qualifications (Fiji, Solomon Islands, Vanuatu). A total of 14 staff (100% male) were sponsored, 13 completed, 1 did not complete within the project timeframe.</li> <li>In addition: <ul> <li>2 NDMO staff (50% female) from 1 PIC (Cook Islands) received partial sponsorship to complete formal Project Management qualifications.</li> </ul> </li> </ul>
			3.2.2 At least 200 government officials, community members, and non- government representatives from a range of sectors and across the 15 PICs trained on a range of topics such as post-disaster-needs-assessment, training for instructors, disaster management, emergency response, emergency operations centre, incident command systems, and community disaster risk reduction	<ul> <li>3.2.2 Target exceeded - There have been 184 CCA/DRM-related training events (trainings or study tours) involving more than 2,800* government, community, private sector and non-government participants. In addition, there are 3 media trainings as per indicator 3.4.1.</li> <li>Refer to main report (KRA 3) for breakdown of training by discipline, and by the level of BSRP support for these events. Of those trainings where gender statistics are available (n= 101), 31% of participants were female. This, however, varied by discipline.</li> <li>In addition:</li> <li>BSRP found increased need for Finance and Procurement training following the change in implementation delivery modality. This informal training was provided during Regional Steering Committee meetings as well as direct coaching (in person/distance).</li> </ul>
	3.3 No. of knowledge products developed to increase awareness and public information risk	In 2013, 3 PICs had publicly available national disaster information systems. Awareness materials tend to be hazard focused and not tailored to the needs of different groups or easily available in remote parts of the countries	3.3.1 Supporting printing and logistics for DRR/CCA educational awareness materials and events to improve quality and reach of DRM information to specific groups and/or general public in at least 6 PICs through regional initiatives	3.3.1 <b>Target exceeded</b> - <b>15 PICs</b> have been supported with forms of education awareness materials, education campaigns and events such as Pacific Resilience Week or International Day for Disaster Reduction. This has included developing 2 behaviour change disaster awareness campaigns (Get Ready Disasters Happen and Disaster-Ready Toolkit)
	3.4 No. of PICTs supported to review and modify risk message content and provide training to media representatives	In 2013, 4 PICs provided preventative risk management public education campaigns for risk-prone communities (Fiji, Nauru, Samoa, Tonga)	3.4.1 Financial and technical support provided to at least 2 PICs through regional initiatives to train media representatives on improved messaging for DRM/CCA	3.4.1 Target exceeded - 64 participants (47% female) from 9 PICs have participated in 3 media trainings to increase disaster awareness and CCA resilience-based messaging supported through BSRP project.

\*This is an under-estimation as data on number of participants was not collected in some instances.

KRA 4: Improved understanding of natural hazards and the reduction of the underlying risks	4.1 No. of countries with expanded risk profiles and DRM applications through improved understanding of hazards and vulnerability	In 2013, 3 countries reported having a national multi-hazard risk assessment to inform planning and development decisions. Two of these included gender disaggregated data	4.1.1 Support at least 3 PICs to establish systems to enable a better understanding of locations of communities exposed to hazards and that can overlay socio-economic information to determine level of vulnerability to those living in communities (Fiji, FSM, Tonga).	4.1.1 <b>Target exceeded</b> - <b>7 PICs</b> have been supported to establish systems that enable better understanding of locations of communities exposed to hazards to support reduction of vulnerability (Cook Islands, Fiji, Kiribati, Palau, PNG, Tonga, Vanuatu). This has included establishing information, geospatial, vulnerability and disability databases/systems, and technical systems and equipment to monitor and collect data.
			4.1.2 <b>Supported 3 PICs to collect, collate</b> <b>and analyse hazard data</b> to inform planning and decision making for high risk areas (PNG, Samoa, Timor Leste)	4.1.2 <b>Target exceeded</b> - <b>8 PICs</b> have been or are being supported to collect, collate and analyse hazard data to inform planning and decision making for high risk areas (Cook Islands, Fiji, Palau, PNG, RMI, Samoa, Timor Leste, Tonga). This has include both data from both scientific and traditional sources in relation to landslides, volcanoes, tsunamis, utilities and vulnerable communities In addition, FSM has been supported to establish a Spatial data policy framework to guide the collection and sharing of spatial data nationally.
	4.2 No. of activities that support community resilience	All countries recognise the importance of building resilience at community level	4.2.1 Support government departments in at least 4 PICs to develop and implement multi-sector actions to reduce risk in vulnerable communities	<ul> <li>4.2.1 Target met - 4 PICs have benefited from multi-sector actions to reduce risk to vulnerable communities.</li> <li>5 storage facilities for pre-positioned supplies/emergency fuel provided (FSM, Palau, Tuvalu)</li> <li>1 seawall constructed (FSM – Awak School)</li> <li>1 village (110 people) relocated due to disaster risk (Fiji – Tukuraki village)</li> </ul>
	4.3 No. of PICs supported to have improved food and water security	All PICs recognise the importance of strengthening food and water security in terms of taking an integrated approach to risk reduction. In the Pacific, household or community level food and water supplies are more threatened than national ones by climate change and hazards.	4.3.1 At least 3 PICTs supported to build local level capacity to improve food and/ or water security (Vanuatu, Kiribati, FSM)	4.3.1 <b>Target exceeded</b> - 5 PICTs have been/are being supported to build local level capacity to improve food and/or water security (FSM, Kiribati, RMI, Tonga and Vanuatu). This has included installing water tanks and providing a borehole drilling rig to carry out water exploration in in communities prone to water scarcity; working with youth to establish nurseries; and providing the means to distribute plants.

KRA	Indicator	Baseline	Target	Cumulative Results to 29 February 2020
partnerships in DRM and Climate Change	5.1 No. of forums convened with participation of international and national agencies including civil society and private sector	A regional DRM platform has been convened since 2005 to enable DRM managers and stakeholders from throughout the region to share information, network, and collectively formulate strategic regional plans	5.1.1 2 Pacific Platforms for NDMOs and Climate Change experts convened.	<ul> <li>5.1.1 Target exceeded - 4 Pacific Platforms for DRM/CCA held with BSRP acting as lead organisers for these events with partners and CROP agencies since 2013.</li> <li>In addition: <ul> <li>Fiji, FSM, and the Cook Islands have all held national platforms (supported by BSRP) for NDMOs and climate change experts to look at local and sub-national integration.</li> </ul> </li> </ul>
			5.1.2 Support provided for the development of the FRDP	5.1.2 <b>Target met</b> - BSRP took a lead role in both funding and organising the 4 Pacific Platforms (Pacific Resilience Week) to bring together communities of practice and forge the development of the Framework for Resilient Development in the Pacific (FRDP).
	5.2 Integrated regional strategy for DRM and Climate Change developed and approved by Leaders	Regional Framework for Action for DRR ending in 2015. No regionally endorsed integrated framework	5.2.1 An integrated framework is regionally endorsed	5.2.1 <b>Target met</b> - FRDP completed and endorsed by Leaders in September 2016. The Pacific Resilience Partnership Governance Structure was then endorsed by Leaders in September 2017 and is now be the coordinating mechanism to implement the FRDP and integrate DRR/CCA at regional and country levels. In addition: - Compendium of case studies of DRM and climate change
	5.3 Strategic alliance between Pacific Islands Disaster, Fire and Emergency	All PICs dealing with emergency response operate in silos. No SREMs and no formal Emergency Management-endorsed alliance for the Pacific exist.	5.3.1 Logistical support provided to enable twinning partnerships between AFAC partners and PIC emergency services agencies to be activated.	5.3.1 <b>Target met</b> - Logistical support has enabled 11 Twinning Partnerships to be finalised and activated.
	Services with AFAC members established and twinning		5.3.2 Strategy 2020 developed and endorsed by BSRP RSC	5.3.2. <b>Target met</b> - PIEMA Strategic Agenda 2020 developed with countries, endorsed by NDMO directors in 2015.
	arrangements implemented		5.3.3 <b>Two (2) national SREMS</b> <b>developed</b> and approved by the National BSRP steering committees	5.3.3. Target exceeded - 2 SREMs completed and endorsed (Niue, Cook Islands) plus 1 SREM completed and endorsed to Permanent Secretary level in Kiribati during the BSRP implementation period. In Vanuatu, developed of SREM has also begun.

ANNEX 4 PROJECT GOVERNANCE AND MANAGEMENT STRUCTURES



ANNEX 5 ASSET REGISTER

### A. Fixed assets

A fixed asset for the purposes of this register is an item (whether tangible or intangible) with a life expectancy of more than one year; and a procurement value of EUR 2,500 or more. Intangible assets include computer software, licences and intellectual property with the exception of intellectual property in government plans, strategies developed, etc, which are not listed here but are contained within the consolidated workplan.

This register does not included donated equipment (e.g. fire engines, fire/ambulance equipment) that BSRP assisted in transporting to PICs.

Values provided are the costs incurred by the BSRP project, and do not take into account depreciation or contributions from other parties.

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
CI - 1	Geoportal & disability database (website data and intellectual property)	2016-2018 (2016-2019)	Various	44,724	Cook Islands	Intellectual property assosciated with the website, database and data. Value based on development and data collection costs	EMCI
CI - 2	EMCI NEOC design (intellectual property)	2018 (2018)	GSD_ACQ18/126; GSD_ACQ18/059; GSD_ACQ18/144	16,919	Cook Islands	Design for the EMCI NEOC building	EMCI
CI - 3	EOC/Evacuation Centre Building refurbishments	2016-2018 (2017-2019)	Various	5,443	Cook Islands	Materials and services for building refurbishment, kitchens, bathrooms, airconditioning, electrics, signage, etc.	Tupapa, Pokoiono, Aitutaki, Titikaveka EOC/Evacuation Centres
CI - 4	Teachers resource kit documentary (intellectual property)	2018 (2019)	GSD_ACQ19/049	2,947	Cook Islands	Intellectual property for documentary for DRM teachers resource kit valued at production cost	EMCI
CI - 5	Disability documentary (intellectual property)	2018 (2019)	GSD_ACQ19/049	2,947	Cook Islands	Intellectual property for documentary for disability in DRM valued at production cost	EMCI
FJ-1	Tukuraki Village buildings	2016 -2018	Various	351,1507	Fiji	Fixed assets for Tukuraki village relocation - 11 x houses, 1 x evacuation centre, 1 x ablution block, 380m retaining wall, 10 x water tanks	Commissioner Western
FJ-2	EOCs refurbished x 9	2017 - 2019	Various	218,572	Fiji	Building materials and labour to refurbish 9 EOC buildings	Commissioners responsible for Nadi EOC, Divisional EOC Lautoka, District Office (DO) Lautoka EOC, DO Tavua EOC, DO Korovou EOC, DO Vunidawa EOC, DIvisional EOC Nausori EOC, Nabouwalu EOC, plus NDMO (NEOC)

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
FJ-3	Water Tanks and pumps	2015 -2016	Various	158,211	Fiji	25 x 2, 000 litre water tanks: Northern Division; 10 x 10,200 litre water tanks: Northern Division; 25 x 5,300 litre Water Tanks: Northern Division; 10 x 10,200 litre Water Tank: Western Division	Commissioner Western and Northern
FJ-4	Early warning sirens x 4	2018	14129, 2531, 2747, 3048, 3051, 3050	122,962	Fiji	Tsunami early warning mass notification system - 4 mounted sirens with local and remote controls, built to withstand cyclones (Suva)	Suva City Council
FJ-5	Integrated Vulnerability Assessment tool and database (intellectual property)	2015-2017	Various	32,861	Fiji	Electronic data collection tool connected with online database with cloud storage solution (value not including data collected).	Fiji Climate Change Division, Ministry of Foreign Affairs
FJ-6	Report: Assessment of Tsunami Warning Mass Notification System in Fiji (Intellectual Property)	2017	146, 177	32,774	Fiji	Technical report on mass notification system in Fiji prepared by Tonkin & Taylor	NDMO
FJ-7	Mobile EOC	2018 - 2019	B04055, A532598B, 10898, 55644, 1410919	31,375	Fiji	Nissan NP300 with bullbar, canopy, roofrack, towbar, rear protection bar and suspension upgrade	NDMO
FJ-8	Boats (x 2)	2019	0064, S49643, S49642, 12241,12227, 1410919, 12241	22,649	Fiji	2 x 23 (D) Foot boat- Sokas and Captain Seat, E75BMHD-Yahama Enduro 75HP 2stroke otbrd Man strt, safety kit and stickers. Provide logistical support during disasters and peace time in Kadavu/Lomaiviti	NDMO
FJ-9	Generator	2016	58619	4,984	Fiji	5KVV Tower Light Generator (Tukuraki village)	Commissioner Western
FM-1	Seawall	2015-2016 (2016-2017)	JVMV16/06015, 2016/FM002, USD17/02.010	98,318	FSM	130 foot gabion basket seawall (Awak School)	Awak School and community
FM-2	HF Radio, solar panels and battery	2014-2016 (2015-2016)	JVMV16/01004, JVMV16/06015	34,673	FSM	3 x HF radio with broadband antenna, 40 feet mast with antenna cable; 10 sets of 2 solar panels for radio with solar charger controller, mounting feet and cables; 36 x Deep Cycle Batteries with cables and housing (Chuuk, Kosrai, Yap, Pohnpei)	Department of Trans- port, Communication and Infrastructure
FM-3	Stairwell	2018-2019	002-18, 003-18, 004-19	23,941	FSM	Concrete roof with roof and side protection between the EOC and the Governors office	Kosrae EOC
FM-4	EOC refurbished (x 2)	2016-2017 (2016-2017)	JVMV16/06015, FJD16/07.045, 00063, GSD_ ACQ17/129, GSD_ ACQ17/131	32,467	FSM	EOC building refurbishment in Yap and Pohnpei	Yap and Pohnpei EOCs
FM-5	Generator	2016 (2016)	USD16/09.001, 19441	20,831	FSM	Yingli Generator 20Kw with Perkins engine, 120/240V, 1 Phase, silent housing, transfer switch, install and freight (Pohnpei EOC)	Pohnpei EOC
FM-6	Mobile EOC (x 4)	2016-2017	FJD16/07.056; FJD16/09.082; GSD_ ACQ17/131;	96,835	FSM	1 x Nissan Frontier truck, 1 x Nissan Frontier 4x4 pick up, 1 x Toyota Tacoma Crew Cab 4x4 short bed, 1 x Toyota Tacoma 4x4 Double Cab Pickup Truck (each with bullbar with winch, tow bar, rear canopy).	Yap, Pohnpei, Chuuk EOCs, NEOC

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
FM-7	Water infrastructure	2015-2017	FJD16/07.055, FJD16/07.055	18,596	FSM	Dam and reservoir at existing reservoir site at Pehleng, Pohnpei	State Administration (Pohnpei)
FM-8	Nurseries	2015 (2016- 2017)	Various	3,735	FSM	Nursery in Nirpal community, Yap State	Nirpal community
KI-1	Kiritimati Meteorology Station building	2016-2018 (2016-2019)	Various	80,971	Kiribati	Materials, labour and shipping for weather monitoring station at Cassidy Airport, Kiritimati	Meteorology Department
KI-2	EOC building	2018-2019	Various	37,518	Kiribati	EOC building with fire engine carport in Bairiki (valued at development cost)	OB
KI-3	Mobile EOC	2016-2018 (2016-2018)	FJD16/06.032, GSD_ACQ17/064, GSD_ACQ17/090, 10363, 11188, 12227	35,524	Kiribati	Ford Ranger high ride 4x4 D-Cab 2.2L Diesel with emergency lights, CB radio, reinforced bumper and grill, orange beacon with mounting frame, reflective signage	NDMO (OB)
KI-4	HF Transreceivers	2016	FJD16/06.062	11,803	Kiribati	3 x HF Transreceiver NGT SRx Base station package, 1 x NSP Software CD Package, Cable, NGT Programming handset -D9F, Adaptor USB to DB-9, Serial, TCVR, 3020 C/W packaging, Handset NGT SRx, Spkr, Extension, 4m Lead, Cable, control 2012/2210 6m, Cable, Coax Assy (RG58 UHF) 30m	Ministry of Health (Abiang)
KI-5	Office furniture	2016-2019 (2017-2019)	GSD_ACQ17/064, GEM_DCRP19/034, EX190570/1	10,885	Kiribati	1 x filing cabinet, water dispenser, office chair, boardroom table, 1 x cubic table/workstation, 8 x executive chairs, Apex writing table dark grey (EOC/NDMO)	OB
KI-6	Biosecurity minilab building	2018-2019 (2018-2019)	Various	8,549	Kiribati	Biosecurity Mini-laboratory building for sampling and analysis at Betio port, Tarawa	Ministry of Agriculture
KI-7	Seawall assessment equipment	2018	GSD_ACQ18/115	8,486	Kiribati	2 x DCP Kit, 1X DCP Helmet, 1 X DCP Allen key Long series, 4 X DCP Shear Pin single, 1X DCP Hammer/ Anvil Assembly, 4 X DCP Extension rod, 1X DCP Cone, 2 X DCP Grub screws, 1 pair DCP Spanner, 16 x DCP Shear pin, 2 x DCP Extractor, 2 x DCP Carrier, 2 x Compaction Hammer, 2 x Auger T Handle coarse thread, 4 x Auger Extension rod 1m, 2 x Tommy Bar for Auger (Pair), 2 x Auger Head, Jarret 50mmx 200mm coarse, 2 x Auger Jarret 75mm X 250mm Coarse (Head only), 2 x Carry bag 1m, 5 x Bosch GOL 26D Optical level, 5 x Tripod for Bosch GOL, 1 x Staff for Bosch GOL	Ministry of Infrastructure and Sustainable Energy
KI-8	Agriculture nursery and Compost house	2016-2018 (2017-2018)	GSD_ACQ17/060; GSD_ACQ18/167; GEM_DCRP19/034	6,743	Kiribati	Static Hydroponic farming facilities at the Agriculture Nursery in Tanaea; compost house constructed at Tabiteuea South	Ministry of Agriculture
NU-1	Nauru NEOC Design (intellectual property)	2016-2018 (2016-2018)	AA1602979, GSD_ ACQ17/131, 5787	52,591	Nauru	Design of NEOC (valued at designer costs only)	Emergency Management
NI-1	National Emergency Centre building	2016-2019 (2016-2019)	Various	761,603	Niue	Design, land preparation, build and build supervision of the Joint NEC.	NDMO, Police
PL-2	Boat upgrade	2016	JVMV16/06015, JVMV16/01004, 9286	56,331		Refurbished boat (incl. flooring frame, flooring, boat console, windshield, hatch covers, front box, seats, rubrail, boat tent, ladder, painting), 2 x Mercury 150hp 4 stroke marine outboard engines and rigging accessories, reflective signage and trailer	NEMO

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
PL-3	CBDRR Framework / Toolkit (intellectual property)	2016-2018	Various	49,055	Palau	CBDRR Framework / Toolkit intellectual property (based on development value)	NEMO
PL-4	NEMO Building storage room	2016	156676	33,668	Palau	Storage Room using 2 x converted 20ft containers (NEMO Building)	NEMO
PL-5	HF and VHF antenna	2016	JVMV16/06015, 16/07.054	11,817	Palau	$8\ x$ VHF Antenna, $4\ x$ UHF Antenna for repeater link , $1x$ Channel 7 repeater installed on Department of Justice tower	NEMO
PL-6	Water Tanks (x13)	2015	148183	5,638	Palau	13 x 18 US Gallon water tanks for schools and Ministry of Eduction building	Ministry of Education
PL-7	Server (PALARIS)	2016 (2017)	GSD_ACQ17/131	5,458	Palau	5 x NAS servers 4 bay with total capacity of 8TB	PALARIS
PG-1	Volcanic Seismic Sensors, accelerometers and data loggers	2016	FJD16/02.009, FJD16/03.105	134,143	PNG	6 x Seismometers – short period 3 component or broadband sensors for rapid deployment; 6 x Cable connection (seismometer to data logger); 6 x Accelerometers- triaxial, low noise, MEM sensors for rapid deployment; 6 x Cable connection (accelerometer to data logger); 6 x Data loggers (6 channels); 1 x GPS receiver/clock and associated firmware; 6 x solar panel 80W side pole mount; 6 x 3rd generation 6 channel recorder, 1 x cable (GPS to DAS), 3 x cable (DAS to battery; 12 x Flash card memory; 1 x Memory card reader; 6 x Network cables for serial/Ethernet connections; 1 x Appropriate acquisition/analysis software; 1 x Appropriate software interface for data loggers for field setup and control. (Raboul Volcanic Observatory)	Department of Mineral Policy and Geohazard Management
PG-2	Observatory equipment	2016-2019	Various	107,932	PNG	1 x T506 Plus Station 5" with reflectorless R500 (power) EDM, full numeric keyboard with b/w display, RS-232 interface, communication sidecover, laser plummet, quick guide and container with protective cover, lens hood and cleaning cloth; 1 x GD111-1 Tribrach without optical plummet; 2 x Lithium ion battery; 1 x single bay charger; industrial grade USB stick 1GB; 1x DNA03 0.3mm precision digital level magnetically dampened compensator with Leica Geooffice Tools software, manual and container; 1 x compact flashcard 32GB; 2 x Camcorder battery; 1 x charger basic; 2 x dual face levelling staff; 1 x barcode levelling staff; 2 x tripod telescopic; 2 x CTR4-3S Centaur Digital Recorder, 24-bit, 3 std channels, 8 GB Expandable Storage; 2 x 3m cable; 2 x 5m cable; 2 x media card industrial 32GB; 5 x LE-3DLite Mkill ultracompact 3 component active seisometre; 5 x seisometre cable 5m; (incl freight/packaging/customs); Canon IRC-ADV C3520i MFD printer with inks; 4 x copykit 100k; 35 x copykit 20k; 3 x POM Office AutoMation Services; 2 x TerraSync Professional software; 7 x HP 430 Core 17-7500 with MS Office 2016, Norton Internet Security; 2 x Adata 2Tb USB.HDD; 1 x Canon SX720HSBK Digital Camera with case (Raboul Volcanic Observatory)	Department of Mineral Policy and Geohazard Management

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
PG-3	Laptops and accessories (x 22)	2016-2019 (2017-2019)	GSD_ACQ17/118; GSD_ACQ17/088; GSD_ACQ17/164; 1203718/1171051B; GEM_DCRP19/029;	36,373	PNG	11 x HP 250 G5 i5-6200U 4GB 500GB HDD 15.6" laptop (with laptop backpacks, MS Office, Eset Smart Security), 11 x HP Deskjet 3720 All-in-one printers with ink; 11 x HP 250 G5 i5-6200U 4GB 500G11 x Dell Latitude i5-8250U 1.6Ghz 15.6" 8GB 1TB, WIN10P (with Bell Guard Internet Security) (value including installation)	Provincial Disaster Centres
PG-4	Disaster management database (intellectual property)	2018 (2019)	GEM_DCRP19/029	16,519	PNG	Database to capture and analyse DRM data (valued at development cost)	NDC
PG-5	Disability database (intellectual property)	2019	Various	14,947	PNG	Database to capture and analyse disability data to inform disaster response (valued at development cost)	Department of Community Development
PG-6	Computer and accessories	2017 (2018)	GSD_ACQ18/032	3,753	PNG	1 x HP 450 computer, 1 x Lenovo S150 i5 6400 laptop, 1 x Lenovo 22" Monitor, 1 x HP M377DW Colour multifunctional printer	University of PNG
RM-1	Water tanks (x239)	2015 (2016)	JVMV16/01004; JVMV16/06015; FJD16/07.053	248,343	RMI	217 x 1000 US Gallon water tanks (drought prone islands); 22 x 1000 US Gallon water tanks (inundation prone islands), plus hardware for installation	Families
RM-2	Mobile EOC	2015 (2016)	JVMV16/06015; 9286	47,228	RMI	Ford Ranger Twin Cab 2016 including shipping and signage	NDMO
WS-1	Search and Rescue Building	2016-2019	Various	577,643	Samoa	Search and Rescue Facility design and construction of building	Fire Service, NDMO
WS-2	Linked Capacity Plus (LCP) system	2014-2019	Various	327,854	Samoa	Link PTPs, cables, radios, switches, antennas, batteries, licences, labour, etc to upgrade the LCP system for the emergency radio network, informed by technical scoping study	NDMO
WS-3	NEOC design (intellectual property)	2016-2019 (2016-2019)	W160401, W161002, W15333W, EUR19/06.011, BSPEUR19/04.019	52,445	Samoa	Consented design for the NEOC (for construction by World Bank)	NDMO
WS-4	Mobile EOC	2015-2016	EDF10 15/05.002, EDF10 15/06.001, EDF1015/06.009, FJD16/05.011, 175887	44,453	Samoa	Ford Ranger XLT 3.2ltr Double Cab pick up truck with tuff deck, tow bar, pull bar/ winch, tonneau cover, tray box, ladder, signage, shipping	NDMO
WS-5	Gas testers	2019	G08149, G08150	17,774	Samoa	1 x MiniRAE 3000 Model, 2 x MiniRAE lite monitors	Fire Service
WS-6	Printer	2019	ACQ19/188	5,034	Samoa	Heavy Duty Printer HP page wide 772 (SAR Facility)	Fire Service, NDMO

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
WS-7	Get Ready Disasters Happen website, content and materials (shared intellectual property)	2019	Various	4,465	Samoa	SPC in-kind design work towards GRDH website adapted from Fiji site (Shared intellectual property)	NDMO (Samoa/ Fiji), Fiji Ministry of Health, UNICEF, SPC
WS-8	Public Address system	2019 (2020)	ACQ20/011	2,863	Samoa	Samson Expedition PA system (SAR Facility)	Fire Service, NDMO
WS-9	DRM ECE resource (intellectual property)	2018-2019	N/A	Designer/ staff time	Samoa	Intellectual property for DRM ECE resource	NDMO, SPC
SI-1	Refurbished warehouse	2016-2017 (2016-2017)	Various	211,263	Solomon Islands	Refurbished warehouse to act as the interim NEOC for the Solomon Islands	NDMO
SI-2	NEOC design (intellectual property)	2016-2018	Various	74,727	Solomon Islands	Design of new NEOC building ready for construction	NDMO
SI-3	Boats and outboard motors	2016-2019	FJD16/10.026, PI190716, EDF10FJ- D17/02.006A, INV201906859, BSPEUR19/07.002, 201906915	72,018	Solomon Islands	4 x 23 foot boats, 1 x outboard motor (40Hp), 4 x outboard motor (60/75Hp)	NDMO
SI-4	Mobile EOC	2016	EDF10 FJD16/12.009	52,510	Solomon Islands	Toyota Land Cruiser 4x4 Double Cab (4.2L diesel engine) 5 Speed MT	NDMO
TL-1	Early Warning Sirens and accessories (x2)	2016-2019 (2016-2019)	Various	290,850	Timor Leste	2 x 14m Monopole Tower (with standard grounding and panel boxes), Mass Alert Application ATI System, Dingiest Pre-Recorded Voice, OBL X-GB 388 Philips, Server HP Proliant with 8 sub-items, Balkin F1DC108, HAU, 2 x Dell PC, satellite communications equipment with 6 sub-units, Bandwith 1:4 512 Down/128 Up; GSM Modem, DS-1228-ME 24 unit, APC Smart-UPS 3000VA LCD RM 2U 230V, APC Smart-UPS 1000VA LCD 230V, ABBA Package 5-29" closed 42U-1150mm unit	NDMD
TL-2	Evacuation Centre buildings (x2)	2016-2019 (2016-2019)	Various	536,614	Timor Leste	Consultative design, construction and supervision of 2 Evacuation Centres - Covalima and Viqueque	Municipal Councils - Covalima and Viqueque
TL-3	Mobile EOC	2018-2019 (2018-2020)	10444/2018, GSD_ACQ18/028, ACQ20/019	23,673	Timor Leste	1 x Ford Ranger 2.2L 80L Diesel engine with towbar, bullbar, signage, car seat covers, tinted glass	NDMD
TL-4	ICT equipment	2016 (2016)	NNP16/09011; NNP16/1227, GSD_ACQ18/025; GSD_ACQ17/059	14,202	Timor Leste	TV Parabola Remote Control for earthquake observation, Modem Sierra FXT009, DVI to HDMI Adaptor; 1 x HP 550 22A DNX Desktop computer; 2 x Apple MacBook Air 13" laptop; 1 x projector and cable; 2 x i-pad air 2, external CD rom (including installation); 1 x HP LaserJet Pro M12 printer; 1 x HP LaserJet Printer M177fw (EWS/EOC)	NDMD

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
TL-5	Refurbished National Disaster Operation Centre	2016 (2016)	NNP16/09011, NNP16/1227	4,047	Timor Leste	Partitioning off of room for housing EWS related information systems	NDMD
T0-1	Building design (x2) (intellectual property)	2016-2019	Various	313,460	Tonga	Intellectual for 2 x building designs - MEIDECC building, Meteorological Centre	MEIDECC
T0-2	Meteorology Centre building upgrade	2015-2017 (2015-2019)	NNP16/12002, GSD_ACQ17/103, GEM_DCRP19/046, SUV122015	84,629	Tonga	Refurbishments of MEIDECC Meteorological Division Weather Station at the domestic airport terminal building Fua'amotu Airport	MEIDECC
T0-3	Mobile EOC (x2)	2015-2018	EDF10 15/08.009, EDF10FJD17/01.004, SUV126967/128015 /016/155/156, 10767, 11624	76,034	Tonga	2 x Toyota Hilux 4x4 2.5L diesel double cab with bullbar, towbar, signage, warning lights and sirens (Tongatapu/Vava'u)	MEIDECC
T0-4	Nurseries	2018-2019	Various	59,369	Tonga	1 x multipurpose nursery (Tongatapu) , 3 x nursery upgrade (new salon sheds, strong poles and wire loop), 1 x powered seedling preparation shed	Ministry of Agriculture, Forestry, Food and Fisheries
T0-5	Generators (x3)	2019	Various	56,006	Tonga	2X 65 KVA and 1 X 45KVA generators (Vava'u and Haapai EOCs, National resources division)	MEIDECC
T0-6	Delivery vehicle	2017 (2018)	GSD_ACQ18/105	19,524	Tonga	Toyota Dyna Mid 3.0L Diesel 5 Speed Manual Truck	Ministry of Agriculture, Forestry, Food and Fisheries
TU-1	Evacuation centre building refurbishments	2018 (2019)	ACQ19/353	6,385	Tuvalu	Lofeagai community evacuation centre (hall) bathroom and toilet	Lofeagai community
TU-2	Refurbished Fire Truck	2015-2019	EDF10 FJD15/12.006, 318093, GSD_ ACQ17/112, 10491, GSD_ACQ17/122, 507397, 55630, SUV011545	44,220	Tuvalu	Secondhand fire truck refurbished with signage	Police, Fire (Funafuti)
TU-3	Mobile EOC	2016-2017 (2016-2018)	Various	40,963	Tuvalu	Silver Nissan Nivara NP300 with bullbar and winch, towbar, canopy, signage, (incl freight)	Department of Climate Change and Disaster
TU-4	Pre-positioned supply facilities / shelters (x3)	2016-2018	FJD16/06.029, 148124, GSD_ ACQ17/063, GSD_ ACQ18/188	26,364	Tuvalu	Material, labour and shipping costs for the construction of three pre-positioned supply facilities (shelters) on Nanumaga, Niutao & Nukufetau islands	Island Kaupules - Nanumaga, Niutao, Nukufetau
TU-5	Carport (fire truck)	2018 (2018- 2019)	GSD_ACQ18/197, ACQ19/353	19,186	Tuvalu	Firetruck carport materials and labour	Police, Fire (Funafuti)

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
TU-6	Property registrations database (intellectual property)	2017-2018 (2017-2019)	GSD_ACQ17/079, GSD_ACQ17/111, GSD_ACQ17/122, GSD_ACQ18/029, GSD_ACQ18/061, GEM_DCRP19/041, ACQ19/353	13,532	Tuvalu	Build and populate a property register to inform preparedness and response activities	Department of Climate Change and Disaster
TU-7	Evacuation centre building refurbishments	2018 (2019)	ACQ19/353	6,385	Tuvalu	Lofeagai community evacuation centre (hall) bathroom and toilet	Lofeagai community
VU-1	Provincial EOC buildings (x3)	2016-2018 (2016-2019)	Various	720,131	Vanuatu	Design, materials, supervision and construction labour of 3 x Provincial EOC build- ings (Santo, Malekula, Ambae islands)	Provincial authories (Sanma, Malampa, Penama), NDMO
VU-2	Mobile Drill Rig (water)	2017-2019	Various	166,723	Vanuatu	Dando Watertec 4000 Hydraulic Top Drive Rotary Rig, Mounted on Isuzu FTS34L 4x4 Truck Chassis with a wide range of accessories/parts for drilling for water in different terrains	Hydrology Department
VU-3	Mobile EOCs (x2)	2016	FJD16/07.067, FJD16/07.067, 9286	48,224	Vanuatu	2 x Mitsubishi L200 2.5L Turbo Double Cab 80L Diesel 4WD, including freight, duty, registration (Tanna and Santo)	NDMO
VU-4	Truck	2016 - 2018	FJD16/04.061, 9147, GSD_ACQ18/012	40,039	Vanuatu	Isuzu NQR Flatbedded distribution truck (Port Vila)	Fire/Police Department
VU-5	Boats (x3)	2016	9147, FJD16/06.063, FJD16/07.042	37,432	Vanuatu	3 x Banner Boats with Cabin with accessories; 3 x 15HP Yamaha Outboard Engines, signage (Malampa, Torba & Penama)	Provincial authorities (Malampa, Torba, Penama)
VU-6	Generators (x2)	2018 (2018)	GSD_ACQ18/191	33,422	Vanuatu	2x Kubota 5.5KVA generators (Malekula, Ambae island PEOCs)	Provincial authorities (Malampa, Penama)
VU-7	National Advisory Board portal and database (intellectual property)	2016-2018 (2017-2020)	Various	Information Specialist time	Vanuatu	Intellectual property over redesigned portal and new database	National Advisory Board Secretariat
SP-1	Videos (intellectual property) (x 10)	2014-2019	Various	51,538	Fiji	Videos produced by SPC PMU (and contractors)	SPC*
SP-2	Private sector toolkit	2017	Various	29,943	Fiji	Website, factsheets, videos and manual to assist businesses to reduce risk, be ready, respond and recover quickly from any disaster (intellectual property)	SPC*
SP-3	BSRP website (intellectual property)	2015-2019	N/A	Staff time	Fiji	Intellectual property for BSRP website	SPC
SP-4	Compendium of Case Studies on Climate and Disaster Resilient Development in the Pacific (intellectual property)	2015		Staff time	Fiji	Compendium of Case Studies on Climate and Disaster Resilient Development in the Pacific intellectual property	SPC*

\* with rights shared for reproduction/ translation for scientific, educational or research purposes authorised with proper acknowledgement.

#### B. Small value items

Small value items are goods that either have a value between EUR 500 and EUR 2499 and a life expectancy of more than one year, or have a value less than EUR 500, and a life expectancy of more than one year, and are particularly at risk or vulnerable to loss or theft. Intangible assets include computer software, licences and intellectual property with the exception of intellectual property in government plans, strategies developed, etc, which are not listed here but are contained within the consolidated workplan.

This register does not included donated equipment (e.g. fire engines, fire/ambulance equipment) that BSRP assisted in transporting to PICs.

Values provided are the costs incurred by the BSRP project, and do not take into account depreciation or contributions from other parties.

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
CI - 6	Traditional knowledge documentary (intellectual property)	2017 (2018)	GSD_ACQ18/181	1,962	Cook Islands	Intellectual property for documentary for traditional knowledge in DRM valued at production cost	EMCI
CI - 7	Bed	2017 (2017)	GSD_ACQ17/125	1,112	Cook Islands	Super king bed, base and mattress for EOC/fire station sleeping quarters	Titikaveka Volunteer Fire Brigade / EOC
CI - 8	Laptops and accessories	2016-2018 (2017-2019)	ACQ17/059, GSD_ ACQ18/204, GSD_ ACQ19/001, GSD_ACQ18/126	8,046	Cook Islands	HP Probook 450 G2 15.6" Intel i3-5005U 4GB 500GB DVDRW Win7Pro 64bit, carry bag, Microsoft 1850 Wireless mouse, Belkin 3 pin surge protector, 1 x 128gb micro SD card, 1 x Huawei mobile, JVC LX-WX50 Professional Series DLP Projector #D Ready 5000 lumens high contrast ratio widescreen 2 HDMI input dual 10w speakers, HP Probook 450 G5 Business Laptop 15.6" 1080p Full Intel i7-8550U Win10Pro, LeNovo thinkpad L570 36.9cm IntelCore i7 2.7Ghz - 32GB DDR SDRAM, DVD writer, keyboard, 240G SATA3 2.5 SSD	EMCI
CI - 9	Emergency Operations Centre bin	2017 (2018)	GSD_ACQ18/204	627	Cook Islands	Solar lamp, 10 x reflective vest, 10 x clip board, 10 x army rain jacket, 2 x padlock, 5 x hard hat,10 x pen, 2 x highlighter, tracking maps	Aitutaki EOC
CI - 10	External hard drives	2017 (2018)	GSD_ACQ18/204	363	Cook Islands	5 x Adata Harddrives HDD 500 Gb	EOCs Northern Group
CI - 11	Handheld radios	2018 (2018- 2019)	GEM_ DCRP19/049; GEM_ DCRP19/043; GSD_ACQ18/181	2,633	Cook Islands	3 x TP9310-B1A0-00BA-10 Handheld radio, 3 x charger fast li-ion ANZ Plug pack; 3x LETPRSM-H20 Microphone TP81/93/94; 3 x carry case; freight & customs	EOCs
CI - 12	Computer and accessories	2017 (2017)	GSD_ ACQ17/089, GSD_ACQ17/125	2,456	Cook Islands	PC Intel Skylark Core i3 6100 3.7Ghz 8GB DDR3 RAM, LED Screen, Logitech keyboard and mouse, Microsoft Windows Home version, Brother MFC Duplex printer (with ink), Belkin surgemaster, Konka LED TV, EOC Panasonic blu ray player, stereo and wall mount	Titikaveka Volunteer Fire Brigade / EOC
CI - 13	Office furniture	2018 (2019)	GSD_ACQ19/001	1,726	Cook Islands	1.2 x 2m whiteboard, 5x white folding table 1.8m, 30 x white plastic chairs, pedastal fan, filing cabinet, grey desk with drawer, office chair	Tupapa EOC
CI - 14	Office chairs x 10	2017 (2017)	GSD_ACQ17/125	1,023	Cook Islands	8 x padded backing office chairs, 2 x mesh backing office chairs	Titikaveka Volunteer Fire Brigade / EOC

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
CI - 15	Refrigerator	2017 (2017)	GSD_ACQ17/125	706	Cook Islands	F&P E169TR Regrigerator	Titikaveka Volunteer Fire Brigade / EOC
CI - 16	Electronic equipment	2018 (2019)	GSD_ACQ19/043	1,606	Cook Islands	Epson EB-S140 Lumens Data Projector, Panasonic 55" HDTV	Tupapa EOC
CI - 17	Freezer	2018 (2019)	GSD_ACQ19/049	452	452 Cook Islands 300I chest freezer		Pokoino EOC
CI - 18	Kitchen appliances and equipment	2017 (2017)	GSD_ACQ17/125	374	Cook Islands	Sharp 1100W microwave, Kambrook kettle, Kambrook 2 slice toaster, cook sets	Titikaveka Volunteer Fire Brigade / EOC
CI - 19	Kitchen appliances and equipment	2018 (2019)	GSD_ ACQ19/043, GSD_ACQ19/001	1,120	Cook Islands	1 x Panasonic 800W Microwave, 1 x Hot Cold Water Unit, 1 x Meiling 370l fridge/ freezer	Тирара ЕОС
FJ-10	Computers and accessories	2015-2017	313049, 59943, 59805, GJ001888, GJ015524, GJ003093, GJ015525	4,533	Fiji	2x Desktop Computers Dell Optiplex 3040SFF, 2 Desktop Computers Dell Latitude i5 3560 Series 1 x ASUS17 F555LJ Laptop, 1 x Hard drive Seagate Port 2.5" 2 TB USB 3.0; 1 x 1TB Seagate Portable Hard drive, 1 x power cable (Integrated Vulnerability Assessment)	Fiji Climate Change Division, Ministry of Foreign Affairs
FJ-11	Presentation equipment	2016	28	4,055	Fiji	Zoom Recorder, Projector Screen, Dual channel Cordless Microphone, Multimedia Projector Acer P-1285, Amplifier Denson-250U	Fiji Climate Change Division, Ministry of Foreign Affairs
FJ-12	400 L Concrete Mixer	2016	58619	1,897	Fiji	400I Concrete Mizer for Tukuraki village	Commissioner Western
FJ-13	Laptop and accessories	2019	877643, 892846	3,730	Fiji	1 x HP NB Probook 650 G4 I7 -8550U 8GB 256GB, 1 x SS031 PRN SMSNG MXPRSS SL-K4250RX A3 PRN SCAN COPY, 1 x 210-AKEK DELL NB Mobile precision 3520INTL I7-7700 (NEOC)	NDMO
FJ-14	Get Ready Disasters Happen website, content and materials (shared intellectual property)	2017	Various	750 + technical assistance	Fiji	SPC in-kind design work towards Get Ready Disasters Happen website, content and design work. Shared intellectual property between Fiji MoH/NDMO, UNICEF and SPC	Ministry of Health, NDMO, UNICEF, SPC
FJ-15	Early warning signage	2018	FRA-02317	14,282	Fiji	26 x hazard signs, 26 x safe route signs, 13 safe locations signs	Fiji Roads Authority
FJ-16	Office furniture	2016	41139226	3,268	Fiji	1 x 3-drawer Pedestal, 4 X Magnetic Whiteboards, 30 x Executive Chairs, 1 x office table (NEOC)	NDMO
FJ-17	Office furniture	2019	0356391522; 46633223, 46553497	2,080	Fiji	5 x Plastic Footlocker Black; ACMI LAVAND SERIES Office table; 4 x Mega low back mesh chair 120KG chrome back; 1 x Euro exe high back chair W/CHRM BSE PVC (NEOC)	NDMO

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
FJ-18	Office furniture	2019	46445804	2,055	Fiji	1 x office table, 25 Euro visitor chair, 1 x executive chair (Lautoka District EOC)	Commissioner - Lautoka District EOC
FJ-19	Projectors	2019	518	1,246	Fiji	2 x Epson EB-S140 Lumens Data Projector x 2 (NEOC)	NDMO
FJ-20	Television	2019	46378372	345	Fiji	TCL 40" Commercial FHD LED TV (Nadi EOC)	Commissioner - Nadi EOC
FJ-21	Office furniture	2019	46378372	284	Fiji	2 x whiteboards, 1 x filing cabinet (Nadi EOC)	Commissioner - Nadi EOC
FJ-22	Office furniture	2018	1244	1,204	Fiji	Common room table, swivel chair, U -able, 20 x padded chair, briefing long table, planning room table and chairs (Kadavu EOC)	Commissioner - Nabouwalu EOC
FJ-23	Tablet	2016	AUD16/10.022	1,465	Fiji	Samsung Tab S 2 8.0" LTE 32GB Black, Fulcrum and tablet locking software	Fiji Climate Change Division, Ministry of Foreign Affairs
FJ-24	Computer and accessories	2019	876662	837	Fiji	4VT27PA HP PRODESK 600G4 SFF INTEL CORE I5-8500 8G; E2270SWDN Monitor AOC LED 21.5" VGA DVI 1920X1080; GC-DPVGA Adapter Display port Male to VGA Female ; CG341AD 1.8M Cable VCOM HGA HD 15 MLE TO MLE 3+8+2 (Lautoka District EOC)	Commissioner - Lautoka District EOC
FJ-25	Computer and accessories	2019	877643, 90569	2,429	Fiji	1 x 4VT27PA HP PC Prodesk 600 G4 SFF INTEL CORE I5, 1 x EB-W42 Wireless Projector with mounting kit, 1 x HP NB Probook 650 G4 I7 -8550U 8GB 256GB, 1 x OKI MB472DNW A4 Mono Multifunctional printer (Kadavu EOC)	Commissioner - Kadavu EOC
FJ-26	Shredding machine	2019	518	648	Fiji	Ideal 8240 Office Shredding Machine (NEOC)	NDMO
FJ-27	Network Attached Storage (NAS)	2019	899378	585	Fiji	TS-431X- QNAPTS-431X2G 4 Bay NAS 2GB 10GBE SFP/LAN (NEOC)	NDMO
FJ-28	Laptop and accessories	2019	46445782, 056/20/6106/T, 066/20/8023/T	1,307	Fiji	1x HP 250 G6 Notebook N3060 CEL/4GB/500GB/15, Hisense 43" Television with TV rack and antenna, HP Laserjet PRO M281 FDW Color laser MFP (Lautoka District EOC)	Commissioner - Lautoka District EOC
FJ-29	LED torches	2016	169105	139	Fiji	6 x LED Diving torches	NDMO
FJ-30	Office furniture	2019	SV/240/0004029	2,363	Fiji	20 x low back non-swivel chairs (Vunidawa EOC)	Commissioner - Vunidawa EOC
FJ-31	Electronic equipment	2019	898807	1,280	Fiji	1 x Projector, ceiling mount, 10 mtr KVA power cable, 6 way powerboard, HP Monitor Pro Display, 1 x HP Laserjet Printer (Vunidawa EOC)	Commissioner - Vunidawa EOC

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
FJ-32	Computers and accessories	2019	181022019, 801032826, 901307	2,506	Fiji	HP Desktop computer, LED AOC Monitor, HP Pro Book Laptop	NDMO
FM-10	Drone	2017 (2017)	GSD_ACQ17/171	1,823	FSM	Mavic Pro Drone (Spatial Data Collection)	OEEM
KI-9	Presentation and computer equipment	2017 (2017)	GSD_ ACQ17/060, GEM_ DCRP19/034	6,502	Kiribati	2 x Dell 1220 Projector, 2 x Overhead Screen, 1 x Brother HL-2700WD Laser Printer, 1 x Dell 22 LED Monitor, 1 x Dell Docking Station with keyboard and mouse, 2 x HDMI to VGA Converter, 1 x Canon EOS Rebel sLT with accessories, 1 x Lenovo Harddrive 1 TB, 2 x Wireless Mouse (Island Disaster Committee training)	Ministry of Internal Affairs, Island Disaster Committees
KI-10	Chainsaws (x22)	2018 (2019)	GEM_ DCRP19/034	6,407	Kiribati	22 x 18 inch Chainsaws (emergency response)	Island Disaster Committees
KI-11	Satellite phones (x2)	2018 (2019)	GEM_ DCRP19/051	3,303	Kiribati	2 x Iridium Satellite Phone 9575	OB
KI-12	Laptops and accessories	2016-2018 (2017-2019)	GSD_ ACQ17/060, GSD_ ACQ17/064, GEM_ DCRP19/034	4,668	Kiribati	2 x Dell Inspiron laptop 15 Core i3 processor 4GM Ram, 2 x Dell Latitude laptop Core i7 processor 8GB Ram; 1 x Dell Latitude E7440 Core; 2 x Dell 22 LED Monitor; adapter	ОВ
KI-13	Agricultural tools	2018 (2019)	GEM_ DCRP19/034	1,133	Kiribati	10 x muck picks, 10 x rakes, 17 x shovels, 10 x 10 crowbars (prizes for youth resilient agriculture competitions)	Youth farmers
NU-2	Get Ready Disasters Happen website (shared intellectual property)	2019	C19219, AA1903688, AA1903678	1,937	Nauru	Get Ready Disasters Happen website, content and materials (shared intellectual property)	Emergency Management, NDMO Fiji, Fiji Ministry of Health, UNICEF, SPC
NI-2	Radio communications equipment	2015	EDF10 EU15/02.003; EDF10 15/08.001	11,596	Niue	16 x VHF handheld recievers, 9 x 128CH VHF tranceivers, , 8 x mains supply, 2 x 6-way multicharger, 10 x PT7215 speaker/hand microphone, 10 x ear speaker C/W microphone, 5 x convert mic/ear piece, 2 x battery backup module, 1 x stud mount, 1 x magnetic base, 1 x interactive UPS, 3 x single chargers, 6 x radio covers, case cover and shipping	NDMO/Police
NI-3	Printers	2015-2016	645259, 81102	1,388	Niue	1 x Brother MFC L9550CDW Colour-Multifunction Printer; 1 x Brother MFC 914CDN Colour A4 Printer	NDMO/Police
NI-4	Computer and accessories	2016	356706	1,250	Niue	HP NB Probook 450 G2 17-5500U 2.2GHZ 8GB 750GB 15 with MS Office 2016, antivirus and Toshiba Cavio Basic harddrive	NDMO/Police
PL-8	Tsunami signage	2016	EDF10 FJD16/12.005	38,666	Palau	55 x tsunami signs installed across all states	NEMO

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
PL-9	Office furniture	2016	JVMV16/01004	3,238	Palau	4 x bunk beds, 40 x chairs, 15 x folding tables, 1 x router (NEMO)	NEMO
PG-7	Camera and accessories	2016	30515	1,689	PNG	Canon 80-D camera with 18-200mm lens, SC Card 16GB, Pendrive, Camera bag	NDC
PG-8	Computer and accessories	2015	EDF10 15/08.005	1,595	PNG	1 x Lenovo L440 i5-4300 , Logitech wireless mouse, FJ Xerox M255Z MFP printer, Acer C250 150 ANSI projector, WD Elements 2 TB portable HD, Olympus DM-7 recorder, Belkin surge board, Telikom dongle	NDC
PG-9	Landslide field investigation equipment	2016 (2016)	NNP16/12001	639	PNG	6 x raingauge 1000 Nylex; 1 x laptop HP 250 G5 CEL N3060 15.6" (with computer backpack); bluetooth headphones; 1 x Nikon camera A10	Department of Mineral Policy and Geohazard Management
PG-10	Office furniture	2017 (2018)	GSD_ACQ18/032	636	PNG	2 x pedastal 3 drawer units, 1 x 3 drawer filing cabinet, 6 x folding back chairs, 1 x rotating mobile whiteboard	UPNG
PG-11	Recording equipment	2015 (2016)	NNP16/12013	719	PNG	2 x Olympus VN-732 Recorder, Canon Digital Camera SX710HSBK, SDHC Card 8Gb; Micro SCHC Card 4Gb	PNG Red Cross
RM-3	Laptop and accessories	2016 (2017)	GSDACQ17/054	2,139	RMI	1 x Toshiba Radius 2-in-1 11.6" Touch Screen Laptop Intel Celeron Processor N2840; webcam; Logitec headset; Epson EX5220 Wireless XGA 3LCD Projector	NDMO
RM-4	Printer	2016 (2017)	GSDACQ17/054	956	RMI	Xerox phaser printer	NDMO
WS-10	Computers and accessories	2016	FJD16/02.038, 358280, 358287, FJD16/04.062	12,998	Samoa	5 x Dell PC Optiplex 7010 24" Blazer UPS, USB mouse and keyboard; 1 x Panasonic Toughbook 54 Intel Core i5-5300U, 3 x Toshiba Hard drive Canvio Basic 3.0 Portable 2.5" (NEOC)	NDMO
WS-11	Tsunami signage	2015	EDF10 FJD15/11.004	10,967	Samoa	10 x Safe Location signs, 9 x Safe Direction signs, 45 x Evacuation Route signs, 10 x Evacuation Zone signs, 4 x information boards (all including poles)	NDMO
WS-12	Computers	2019	ACQ19/188	10,028	Samoa	10 x HP P17A ProDisplay Intel Core i3 (6th Gen) 6100 3.7Ghz 4GB DDR 500GB HDD	Fire Service/ NDMO
WS-13	Office furniture	2019	ACQ19/188	6,879	Samoa	20 x Emerge straightline desk 1200mm, 20 x Brenton low chairs	Fire Service/ NDMO
WS-14	Projector	2019 (2020)	ACQ20/011	865	Samoa	Epson EB-S140 Projector and tripod projector screen 1.5m (SAR Facility)	Fire Service/ NDMO
SI-5	Flood EWS Equipment (x 15)	2016-2019 (2016-2019)	Various	33,287	Solomon Islands	Scoping, parts, labour, travel for 15 x flood early warning system installation in Isabel and Makira communities	Isabel island and Makira communities and NDMO
SI-6	Laptop and accessories	2016	FJD16/09.088	3,909	Solomon Islands	1 x HP Probook 520Gb Intel Core i5-5200U 2.2Ghz 500GB HDD 4GB RAM 15.6" Win 10Pro HDMI Webcam (with bag), 1 x Canon MG 2460, 1 x Kodak Picxpro, 1 x External Drive 2TB Toshiba, 1 x PG 6464 Colour, 1 x PG 6464 Black,	NDMO
SI-7	Computers and accessories	2018	PURCJ0008096, PYMT009768	29,398	Solomon Islands	1 x MacBook Pro 13.3 i5 Core; 3 x Toshiba Portege Z30T-A i7 laptops; 4 x Logitech wireless mouse; 1 x Toshiba rechargeable battery pack; 1 x Toshiba keyboard; 1 x universal charger; 4 x HP ProBook Desk 600SFF G2; 4 x HP P222 Monitor 24"; 4 x APS system; 4 x 6 way powerboards; 1 x HP 830 G5 8 GB 12 GB SSD Laptop; Epson S41 projector; 1 x Toshiba external drive; 1 x Toshiba HP colourjet; 1 x Galaxy S9	NDMO

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
TL-6	Fire Extinguishers (x91)	2018 (2018)	GSD_ACQ18/200	5,611	Timor Leste	Fire extinguishers - 13 x 1kg units; 17 x 2kg units; 25 x 3kg units; 36 x 9kg units (Bombeiros training)	Bombeiros
TL-7	Motorbike (x2)	2018 (2018)	GSD_ACQ18/028	3,186	Timor Leste	2 x Honda Verza cw motorbikes for Covalima and Viqueque	NDMD
TO-7	Computers and accessories	2015-2017 (2016-2018)	GEM_ DCRP19/058, ACQ19/332, FJD16/01.056, NNP16/12010, ACQ19/335	47,464	Tonga	Acer Desktop, HPLaptop, 2 Samsung Tab, 1 x Apple Mac 55cm 2.8Ghz 8GB 1TB Fusion, 1 x Apple Mac 55cm 2.7Ghz 8GB 1TB Fusion, 1 x Apple Mac 69cm 3.2Ghz 8GB 2TB, VM fusion emulation software, Netgear Prosafe GS116 Gigabite desktop switch (16 ports), Microsoft Office software, 1 x Apple MacBook Pro 39cm 2,2Ghz i7, 2 x Airbook Pro 34cm 128Ghz 1.6Ghz dual corei7, Final cut pro, 2 x Lacie Rugged 2TB external hard drive, 2 x 1TB external harddisk, 8 x HP Elite All-in-One PC, 6 x CyberPower Value 1500LCD-AU 1500VA/900W Line Interactive UPS with LCD Display, 3 x Lenovo V110 business notebook 15.6", 1 x Acer C120 DLP Portable projector, Loctek projector screen, Oki Colour Multifunction printer (and ink), Oki Network Mono Printer, Konftel 55w VOIP, Dell wired mouse, 3 x laptop bags, MacBook system update, 3 x Apple minidisplay port to VGA port, display port to HDMI cable (2 x 18dm; 1 x 36dn), 3 x Apple Thunderbolt to gigabit ethernet adapter, 5m HDMI to HDMI cable, 38m network cable with mounting and installation labour, 7 x license vmware, 3 x Applecare for macbook air 34cm, Applecare for macbook pro 39cm, 3 x Applecare for imac, 3 x magic mouse (GIS Library)	MEIDECC
T0-8	Emergency phones (x9)	2016	FJD16/04.027	FJD16/04.027 21,283 Tonga 9 x iphone 6 plus (including 2 year plan) - Tongatapu/Hihifo/Vava'u		9 x iphone 6 plus (including 2 year plan) - Tongatapu/Hihifo/Vava'u	MEIDECC
Т0-9	Drones	2017 (2019)	GEM_ DCRP19/045	5,196	Tonga	2 x Phantom 4 Pro Drones, batteries and bags (GIS library)	MEIDECC
T0-10	Cameras	2014-2016	27226, 2075090972, 2072084665, 30675, 30676	5,4,488Tonga1 Nikon 1 AW 1 waterproof camera; 1 x Canon EOS 1200D, 18-55mm lens, bag and tripod; 4 x SD card 32GB; 2 x Nikon D5200; 1 x Canon 700 EOS 700D, 4 x camera bags, 1 x Canon Ixus and tripod (GIS library)		tripod; 4 x SD card 32GB; 2 x Nikon D5200; 1 x Canon 700 EOS 700D, 4 x camera	MEIDECC
TU-8	Emergency communications equipment	2015-2018 (2015-2018)	GSD_ ACQ18/179, AA1603104, 9243, 122756, 122757, 172028, ACQ19/353	30,847	Tuvalu	ICOM IC-M70 HF/SSB Radio telephone, ICOM AT-130 automatic tuner, 23" HF/ SSB antenna, power supply unit, emergency dial, 9 x GME TX4500S DSP DIN size UHF radio with scan suite, antenna, roof mount; 22 x GME TX6150TPS Watt IP67 handheld communications kit, 100 x Uniden handheld radios (incl. freight), 4 x satellite phone	Island Kaupules, Police/Fire/ Department of Climate Change and Disaster
TU-9	Chainsaws (x24)	2018 (2018)	GSD_ ACQ18/179, GEM_ DCRP19/041	29,169	Tuvalu	24 x 24" Husqavana chainsaws	Island Kaupules
TU-10	Computers and accessories	2015-2017	AH1500094, 4779, GSD_ ACQ17/124	7,262	Tuvalu	8 x Lenovo XI Carbon laptop, 8 x Lenovo Onelink Pro Docking Station, 1 x Dell Latitude E7470 laptop	Department of Climate Change and Disaster
TU-12	Fire drill equipment	2014-2016	37, 5421	1,377	Tuvalu	1 x Fog machine (with battery and liquid) and 4.5kg powder fire extinguisher	Police/Fire

No.	Asset	Year purchased (Year acquitted to SPC)	Reference number(s)	Cost (EUR)	Location	Description	Custodian
TU-13	Projector	2015	801022707	1,088	Tuvalu	Dell 1610HD MultiMedia Projector	Department of Climate Change and Disaster
TU-14	Office furniture	2018	10EXP/101132- 1, 202004557, 37116	202004557, including freight (National Communications Centre)		Police/Fire/ Department of CC and Disaster (Funa- futi - National Communica- tions Centre)	
VU-8	Office furniture	2018 (2018)	GSD_ ACQ18/112, GSD_ACQ18/191	24,023	Vanuatu	2 x conference table, 2 x pinboard, 2 x receptionist desk, 2 x office desk, 46 x chairs with cushions, 2 x kitchen, 2 x cupboard, 6 x filing cabinet (Malampa, Penama PEOC)	Provincial authorities (Sanma, Penama), NDMO
VU-9	Computer and accessories	2018 (2018)	GSD_ ACQ18/112, GSD_ACQ18/191	12,854	Vanuatu	6 x HP Prodesk 400 G4 intel core 7, 6 x HP Prodisplay, 3 x HP Office Jet MFP Printers, 6 x MS Office, 6 x APC backups (Malampa, Penama PEOC)	Provincial authorities (Sanma, Penama), NDMO
VU-10	Cellphone	2018 (2018)	GSD_ACQ18/012	1,315	Vanuatu	Samsung Galaxy Note 8 phone	NDMO
VU-11	Laptop	2018 (2019)	GEM_ DCRP19/048	1,416	Vanuatu	Dell laptop XPS 13 core 17-8550	NDMO
SP-5	Computers and accessories	2014-2019	Various	44,866	Fiji	1 x Dell Latitude E6400 (and backpack), 1 x Dell Latitude E6330, LATD E7440 WIN7 Pro (with case), 1 x Dell Latitude E7240, 8 x Lenovo XI Carbon laptop, 6 x Seagate Portable HardDrives (1TB), 1 x Toshiba Hardrive (and case), 1 x Verbatim handy drive, 1 x Laserjet A4 Colour Printer, 1 x HP Laserjet Printer, 1 x Brother Laser CLR LED Printer/Fax, 3 x keyboard, 2 x mouse, 3 x 24" Dell monitor, 7 x docking station, 1 x Olympus Tough 16.1mp Digital Camera (with casing), 1 x Nikon Digital Camera L330 (with bag and Nikon Zoom lens 70-300), 1 x TEDS camera, 1 x SunpackUHRU 7000TM Tripod & Monopod, 3 x headsets, 1 x Micro SD Card 32gb, 1 x HP Flatbed Scanner, 1 x Wondershare video software	SPC (Suva, NPRO)

\* with rights shared for reproduction/ translation for scientific, educational or research purposes authorised with proper acknowledgement.

# ANNEX 6 CONTRACTS LISTING

#### Introduction

The following lists of contracts comprises Letters of Agreement (LOAs), Memorandums of Agreement (MOAs), Grant Agreements (GAs), Consultancy Contracts (CCs), Contracts for Professional Services (CPSs), Contracts for Services (CS), Contracts for Works (CW) and Memorandums of Understanding (MOU) entered into by SPC for the purposes of implementing the BSRP project. The wide range of contract type reflects changes in the SPC Procurement Policy over the life of the project.

This contracts listing does not include purchase orders (POs) not requiring a contract under policy, nor does it include sub-contracts that SPC was not party to (for example, contracts entered into by sub-recipients).

While this listing includes the original maximum value of the contract, not all contracts were fully expended prior to expiry.

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	No. Amend- ments
Cook Islands	LOA	14/318	Cook Islands Government, EMCI, Office of the Prime Minister	Rarotonga, Cook Islands	BSRP and JNAP (Joint National Action Plan for DRM and CC) Coordinator	Recruitment of a JNAP Coordinator to assist in the coordination of the implementation of the EDF IO BSRP Cook Islands project as well as support the implemented of JNAP and EMCI Projects.	2014-17	Concluded	NZD	30,000	2
Cook Islands	LOA	14/361	Cook Islands Government, EMCI	Rarotonga, Cook Islands	Implementation of Priority Activities of the Cook Islands ACP-EU SPC implemented BSRP-funded through the EDF10	Professional Development Program in Project Management; siren maintenance and awareness; support to the 2015 National DRM & CCA Platform	2014	Concluded	NZD	8,132	
Cook Islands	LOA	14/388	Cook Islands Government, EMCI	Rarotonga, Cook Islands	Implementation of Priority Activities under 'Key Result Area 3 : Improved knowledge, awareness, training and public Information' of the Cook Islands ACP·EU SPC implemented BSRP	Development, production and dissemination of public awareness materials as part of the conduct of National Disaster Awareness raising activities to be held In Cook Islands between December 2014 and March 2015; re- print of the Joint National Action Plan	2014-15	Concluded	NZD	9,997	
Cook Islands	LOA	15/276	Cook Islands Government, EMCI	Rarotonga, Cook Islands	Implementation of Priority Activities of the Cook Islands ACP-EU SPC implemented BSRP funded through the EDF10	First Aid Training in each of the 10 Puna on Rarotonga; strengthening institutional arrangements for DRM & CCA; PWD Survey; Outer Island Visits for BSRP DRM, PWD and geospatial survey	2015	Concluded	NZD	50,481	1
Cook Islands	LOA	16/190	Cook Islands Government, EMCI	Rarotonga, Cook Islands	Support to Emergency Management Cook Islands Pa Enua Mayors DRM capacity Development Forum	Travel for outer island Mayors to Rarotonga for DRM Forum and capacity building, review of Island DRM Plans, Review JNAP 2016-2020	2016	Concluded	NZD	22,397	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	No. Amend- ments
Cook Islands	LOA	16/191	Government of Cook Islands, EMCI	Rarotonga, Cook Islands	Support to Emergency Management Cook Islands for Conduct of Outer Island activities including Disaster Preparedness training, data collections for PWDs, house to house surveys for data collection; Progressing Geoportal database survey and review of Islands DRM Plans	For the Northern group of outer islands of the Cook Islands (Palmerston, Nassau, Pukapuka, Penrhyn): i) Disaster preparedness training; ii) Data collection for PWDs; iii) House to house survey for data collection; iv) progressing Geoportal database survey to include persons with disabilities and reviewing Island DRM Plans and policies	2016	Concluded	NZD	12,842	
Cook Islands	СС	16/357	Fine Arnold	Rarotonga, Cook Islands	Short-term Consultant for the Review of the Cook Islands National DRM Arrangements and NDRMP 2009	Review of relevant DRM and Cook Islands national legislations and policies; consultation with stakeholders regarding the NDRMP 2009 and DRM arrangements and drafting of amendments as part of overall review	2016	Partially completed	NZD	14,000	
Cook Islands	MOA	16/543	Government of Cook Islands, EMCI	Rarotonga, Cook Islands	Strengthen DRM in the Cook Islands	EMCI support kit, disability tool kit, NEOC plan, SREM, retrofitting of evacuation centres on Rarotonga, DRM public awareness, DRM training and capacity building, teacher resources kit officer, communications and visibility plan, women's projects, geoportal officer, NDRM platform, review of Building Code, BSRP In-country Coordinator	2016	Concluded	NZD	573,762	2
Cook Islands	CPS	17/368	CIPPB Te Kukupa	Rarotonga, Cook Islands	Shipping Transport Charter Services in the Northern Group of Islands of the Cook Islands	Shipping transport charter services in the Northern Group of Islands of the Cook Islands for northern project works	2017	Concluded	NZD	94,478	1
FSM	СС	14/216	University of Technology Sydney - Institute for Sustainable Futures	Sydney, Australia	Development of Kosrae State Joint National Plan on DRM and CC	Undertake literature review of vulnerability studies carried out on Kosrae, facilitate consultations with stakeholders, draft Kosrae State Joint Action Plan on DRM and CC	2014	Concluded	AUD	20,752	
FSM	LOA	14/322	Chuuk State Disaster Coordination Office	Chuuk, FSM	Chuuk State International Day for Disaster Reduction and World Food Day 2014	International Day for Disaster Reduction and World Food Day 2014 organised by Chuuk State Government	2014	Concluded	USD	4,701	
FSM	CS	14/357	Radiocom Micronesia	Pohnpei, FSM	Supply of emergency communication for the FSM	Supply of emergency communication for FSM	2014	Concluded	USD	31,919	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
FSM	CC	14/365	Norton Consulting Ltd	Wellington, New Zealand	Review of Federated States of Micronesia Disaster Management Response Plan	Review of Federated States of Micronesia Disaster Management Plan	2014-15	Concluded	USD	36,550	
FSM	LOA	14/435	International Organisation for Migration	Geneva Switzerland	Implementing Coastal Protection as a Hazard Mitigation Measure in Awak School, Pohnpei	Implement coastal protection intervention as a hazard mitigation measure in Awak School, Pohnpei	2015-16	Concluded	USD	120,000	
FSM	СС	14/479	University of Technology Sydney	Sydney, Australia	Development of Yap State Joint National Plan on DRM and CC	Development of Yap Joint Action Plan for DRM and CC	2015	Concluded	AUD	22,239	
FSM	LOA	15/437	Yap Community Action Program	Yap, FSM	Yap Community Action Plan	Implement Community Disaster Risk Reduction Activities at selected communities where vulnerability assessments had been carried out	2015-16	Concluded	USD	11,000	
FSM	LOA	15/469	Kosrae State DCO	Kosrae, FSM	Kosrae State International Day for Disaster Reduction and World Food Day 2015	International Day for Disaster Reduction and World Food Day 2015 organised by Kosrae State	2015	Concluded	USD	3,160	
FSM	CC	15/64	University of Technology Sydney	Sydney, Australia	Development of Pohnpei State Joint National Plan on DRM and CC	Development of Pohnpei State Joint Action Plan for DRM and CC	2015	Concluded	USD	28,213	
FSM	LOA	16/088	Yap State Government	Yap, FSM	Support for the purchase of an emergency response and community outreach vehicle for the Yap State, FSM EOC	Agreement for action only – SPC to procure vehicle and accessories that will serve as an emergency response and community outreach vehicle for the Yap State EOC. EOC is to insure and maintain the vehicle.	2016-18	Concluded	N/A	-	1
FSM	CS	16/097	South Builder	Yap, FSM	Refurbishment of the Yap State EOC	Supply of materials, installation and renovations to refurbish the Yap State EOC	2016	Concluded	USD	15,694	
FSM	LOA	16/100	Yap State Government - Governor	Yap, FSM	Strengthening Yap State Emergency Operation Centre	SPC to renovate Yap State EOC and purchase vehicle for emergency response. EOC to insure and maintain the vehicle, do community outreach and recruit EOC Coordinator	2016-17	Concluded	USD	42,148	2
FSM	СС	16/107	University of Technology Sydney	Sydney, Australia	Development of Chuuk State Joint National Plan on DRM and CC	Development of Chuuk State Joint Action Plan on DRM and CC	2016	Concluded	USD	27,338	
FSM	LOA	16/113	Pohnpei State Government - Governor	Pohnpei, FSM	Support for the purchase of an emergency response and community outreach vehicle for the Pohnpei State, FSM Emergency Operation Center	Agreement for action only – SPC to procure vehicle and accessories that will serve as an emergency response and community outreach vehicle for the Pohnpei State EOC. EOC is to insure and maintain the vehicle.	2016-18	Concluded	N/A	-	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
FSM	LOA	16/114	Chuuk State Government	Chuuk, FSM	Strengthening Chuuk State EOC	Procure EOC Coordinator, renovate EOC and implement community outreach activities and emergency response	2016-17	Concluded	USD	43,000	1
FSM	LOA	16/114	Chuuk State Government	Chuuk, FSM	Strengthening Chuuk State EOC	Procure EOC Coordinator, renovate EOC and implement community outreach activities and emergency response	2016-17	Concluded	USD	43,000	1
FSM	LOA	16/227	Conservation Society of Pohnpei	Pohnpei, FSM	Pehleng Water Project	Support the Pehleng Water Project, Kitti, Pohnpei	2016	Concluded	USD	22,000	1
FSM	CPS	16/254	Dr Asha Kambon	New York, United States of America	Deliver Post Disaster Needs Assessment training at the Federated States of Micronesia from September 19th to September 23 2016	Post Disaster Needs Assessment training	2016	Concluded	USD	9,000	
FSM	LOA	16/257	Chuuk State Government - Governor	Chuuk, FSM	Support for purchase of an emergency response and community outreach vehicle for the Chuuk State, FSM EOC	Agreement for action only – SPC to procure emergency response and community outreach vehicle for the Chuuk State. EOC is to insure and maintain the vehicle.	2016-18	Concluded	N/A	-	
FSM	MOA	16/542	Government of the FSM, OEEM and Ministry of Finance	Pohnpei, FSM	Enhanced Disaster Preparedness in the FSM	International Day for Disaster Reduction programme, install solar for communication equipment, conduct 4th NSC and finalise of spatial data framework	2016-17	Concluded	USD	82,900	1
FSM	CW	18/328	Raimond Construction Corporation	Kosrae, FSM	Construction of Kosrae EOC stairway	Construct stairway at the Kosrae EOC according to specifications provided	2018-19	Concluded	USD	34,000	1
Fiji	LOA	14/250	CC Division, Ministry of Foreign Affairs	Suva, Fiji	Support for the Assessment, Mapping and Digitisation of Vulnerable Communities in Fiji	Vulnerability and Adaptation Assessments, Media and Communications and Project Officer salary support	2015-17	Closed	FJD	500,000	3
Fiji	CC	15/312	Samuela Ralovo	Nasinu, Fiji	Produce a documentary for the Vunidalogaloa Village Relocation	Documentary for the Vunidogoloa village relocation	2015	Concluded	FJD	5,000	
Fiji	CC	16/181	Joana Nabuci Koroitunakelo	Suva, Fiji	Consultancy as an in- country coordinator for the BSRP in Fiji	Manage Fiji BSRP project including facilitation of National Steering Committee 2016-2017	2016-17	Concluded	FJD	90,000	
Fiji	СС	16/182	Deborah Hazelman	Suva, Fiji	Consultancy as a Short Term Procurement Specialist for the 'Building Safety and Resilience Project' in Fiji	Consultant to support procurement activities for the BSRP project	2016	Concluded	FJD	35,000	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	No. Amend- ments
Fiji	СС	16/265	A. Kumar Bulldozing	Ba, Fiji	Works contract for the site clearing and grubbing works of Tukuraki Village Relocation project in Ba for the BSRP	Site clearing of land for village relocation and grubbing works acceptable for construction standards and land levelling etc.	2016	Concluded	FJD	33,500	
Fiji	CW	16/291	Mataisau Engineering Civil Supplies and Construction Limited	Suva, Fiji	Construction of a 50'x20' timber frame Evacuation Centre with Ablution Block at the Tukuraki Village Relocation project in Ba	Construction of the 50' X 20' Wooden Structure Building with an ablution block at Tukuraki, Ba	2016	Concluded	FJD	49,500	
Fiji	CW	16/304	Western Earthworks Hire	Ba, Fiji	Construction of Village Access Roads at the Tukuraki Village Relocation project in Ba	Services outlined in the Scope of Work for the construction of village access roads at the Tukuraki Village Relocation project in Ba	2016	Concluded	FJD	26,000	
Fiji	CW	16/305	M. Y. Ali's Bulldozing Work	Labasa, Suva	Clearing of 80x50 playing field, excavation and levelling works, proper drainage works and cutting of benches, if necessary, at the Tukuraki Village Relocation project in Ba	Clearing of 80x50 field, excavation and levelling works, proper drainage works and cutting of benches, if necessary, at the Tukuraki Village Relocation project in Ba	2016	Concluded	FJD	42,000	
Fiji	CW	16/306	Anita Kumar Bulldozing Works	Ba, Fiji	Site Levelling and Formation Works at the Tukuraki Village Relocation project in Ba	Anita Kumar Bulldozing Works	2016	Concluded	FJD	28,000	
Fiji	CW	16/329	Gounder Tradeskill Construction Company	Lautoka, Fiji	Works contract for the construction of three (3) 24'x16' Timber frame Building complete with Toilet and Shower at the Tukuraki Village Relocation project in Ba	Services outlined in the Scope of Work for the construction of three (3) 24'xl6' Timber frame house complete with toilet and shower	2016	Concluded	FJD	15,000	
Fiji	CW	16/329	Gounder Tradeskill Construction Company	Lautoka, Fiji	Works contract for the construction of three (3) 24'x16' Timber frame Building complete with Toilet and Shower at the Tukuraki Village Relocation project in Ba	Services outlined in the Scope of Work for the construction of three (3) 24'xl6' Timber frame house complete with toilet and shower	2016	Concluded	FJD	15,000	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	
Fiji	CW	16/330	Building Friendly Resilient Civil Engineering & General Building Contractors	Suva, Fiji	Works contract for the construction of four (4) 24'x16' Timber frame Building complete with Toilet and Shower at the Tukuraki Village Relocation project in Ba	Services outlined in the Scope of Work for the construction of four (4) 24'x16' Timber frame house complete with toilet and shower	2016	Concluded	FJD	20,000	
Fiji	CW	16/341	Sejmal Investment Limited	Suva, Fiji	Works contract for the construction of Water Source Dam, Trench and Laying Pipes, Purification, Reservoir, Water Tanks x 10nos, Standpipe x 10nos and Labour Cost at the Tukuraki Village Relocation project in Ba	Services outlined in the Scope of Work for the construction of Water Source Dam, Trench and Laying Pipes, Purification, Reservoir, Water Tanks x 10nos, Standpipe x 10nos and Labour Cost, at Tukuraki, Ba	2016	Concluded	FJD	72,000	
Fiji	CW	16/369	Ram's Maintenance Company	Suva, Fiji	Works contract for the Upgrading of the Nadi District Emergency Operations Centre as part of BSRP	Services outlined in the Scope of Work for the Installing of the GIB Ceiling on Block A Right- side Ceiling and Installing of the GIB Ceiling on Block B Left-side Ceiling	2016	Concluded	FJD	49,750	
Fiji	CW	16/370	Ram's Maintenance Company	Suva, Fiji	Works contract for the Upgrading of the Commissioner Western Divisional Emergency operations Planning Room as part of the BSRP Operations Planning Room	Services outlined in the Scope of Work for the ceiling works, supply and install new carpet tiles, painting of ceiling and walls, supply and install new sink bench with painting, supply and install all new wiring on ceiling, new light with power points and switches as per scope, supply and frame timbers on outside window, supply and install cement board from outside window, supply and install 6mm ply from inside window, supply and install soft board on 4-side and timber frame and paint.	2016	Concluded	FJD	27,976	
Fiji	CS	16/375	Carpenters Hardware	Suva, Fiji	Supply of building materials to construct 10x24'x16' timber frame homes completed with bathroom and toilet at Tukuraki Village, Ba	Supply of building materials to construct 10x24'x16' timber frame homes in the Tukuraki Village Relocation Site in Ba	2016	Concluded	FJD	185,050	
Fiji	СС	16/382	Government of Fiji, CC Division, Ministry of Finance	Suva, Fiji	Integrated Vulnerability Assessment (IVA) Database Consultancy	Develop and design databases and website for the IVA including training and monitoring		Concluded	FJD	27,960	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
Fiji	MOA	16/525	Government of Fiji, Ministry of Rural and Maritime Development, NDMO	Suva, Fiji	Strengthen Disaster Risk Management in Fiji	Strengthen Disaster Management in Fiji - Review of NDM Act and NDRM Plan; Rural Carpenter Training and Capacity Building; BSRP Project Officer	2017-18	Partially completed	FJD	622,991	
Fiji	CW	17/381	Building Friendly Resilient Civil Engineering & General Building Contractors	Suva, Fiji	Works contract for the construction of retaining walls at the Tukuraki Village Relocation project in Ba for the BSRP	Construction of Retaining Walls at Tukuraki Village, Ba	2017	Concluded	FJD	80,900	
Fiji	СС	17/497	Joana Nabuci Koroitunakelo	Suva, Fiji	Short term consultancy for the facilitation of the Introduction to Disaster Management (IDM) Course	Delivery of IDM course in Malampa, Vanuatu	2017	Concluded	FJD	3,200	
Fiji	CW	17/548	Mataisau Engineering Civil Supplies and Construction Limited	Suva, Fiji	Construction of a veranda for the 50'x20' timber frame evacuation centre at the Tukuraki Village Relocation project in Ba for the BSRP	Construction of veranda for Tukuraki Evacuation Centre	2017	Concluded	FJD	20615	
Fiji	CPS	17/568	Tonkin & Taylor International Limited		Assessment of Fiji Tsunami Warning Mass Notification Alarm System	Assess Fiji tsunami early warning mass notification system and recommend technical specifications and sites for appropriate notification alarm system	2017	Concluded	USD	63,140	
Fiji	CW	17/601	Ram's Maintenance Company	Suva, Fiji	Work's contract for the upgrading of Tavua District EOC and District Coordinator's Office	Upgrade to Tavua EOC per design specifications by Rural Housing Unit, MRMD NDMO	2017	Concluded	FJD	49,300	
Fiji	CW	17/782	Building Friendly Resilient Civil Engineering & General Building Contractors	Suva, Fiji	Supply of materials and construction of one 24' x 16' wooden house at Tukuraki village	Supply of materials and construction of one 24' x 16' wooden house at Tukuraki village	2017	Concluded	FJD	43,000	
Fiji	CS	17/917	Communica- tion Technolo- gies Limited	Suva, Fiji	Supply and installation of Fiji Tsunami warning mass notification siren system - 4 sirens	Supply and installation of Fiji Tsunami warning mass notification siren system - 4 sirens	2017	Concluded	EUR	91,655	2

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	No. Amend- ments
Fiji	CW	18/305	Ram's Maintenance Company	Suva, Fiji	Works contract for the refurbishment of Nausori Divisional EOC project	Work on the refurbishment of Nausori Divisional Emergency Office	2018	Concluded	FJD	27,600	
Fiji	CS	18/306	Communica- tion Technolo- gies Limited	Suva, Fiji	Supply and installation of Fiji Tsunami warning mass notification siren system	Provide a mass notification alarm warning system for Suva – 1 siren	2018	Concluded	EUR	31,291	
Fiji	CW	18/308	Ram's Maintenance Company	Suva, Fiji	Works contract for the refurbishment of Korovou district Emergency Office project	Work on the refurbishment of the Korovou district EOC	2018	Concluded	FJD	22,000	
Fiji	CW	18/405	Ram's Maintenance Company	Suva, Fiji	Works contract for the refurbishment of Korovou District EOC project for the BSRP	Work on the refurbishment of the Korovou district EOC	2018	Concluded	FJD	14,600	
Fiji	CW	18/666	Tricorp Construction Limited	Suva, Fiji	Works contract for the refurbishment of the Fiji NEOC project for the BSRP	Refurbish Fiji NEOC (prior to the NDMO moving from Ministry of Rural and Maritime Development – now utilised as Ministry of Rural and Maritime Development EOC)	2018-19	Concluded	FJD	90,007	2
Fiji	CW	19/048	Perfect Aluminium Windows and Doors and General Building Works	Nasinu, Fiji	Refurbishment of the new Fiji NEOC Project at Level 3, Nasilivata House, Samabula for the BSRP	Refurbishment of the new Fiji NEOC according to approved design specifications, Level 3, Nasilivata House, Samabula	2019	Concluded	FJD	82,700	
Kiribati	LOA	15/115	Government of Kiribati, Ministry of Education, Curriculum Development and Research Centre (CDRC)	Tarawa, Kiribati	Support to the Kiribati Ministry of Education CDRC for Kiribati National Curriculum Reform to Integrate CCA and DRM	Kiribati MOE curriculum development and resource centre II	2015	Concluded	AUD	30,000	1
Kiribati	LOA	15/115	Government of Kiribati, Ministry of Education, CDRC	Tarawa, Kiribati	Support to the Kiribati Ministry of Education CDRC for Kiribati National Curriculum Reform to Integrate CCA and DRM	Kiribati MOE curriculum development and resource centre II	2015	Concluded	AUD	30,000	1

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
Kiribati	LOA	16/281	Government of Kiribati, OB	Tarawa, Kiribati	Support to the Government of Kiribati Office of Te Beretitenti for the Establishment and Training of Island Disaster Committees	Establishment of and training for Island Disaster Committees for the 22 councils in Kiribati	2016-18	Cancelled	AUD	157,500	
Kiribati	MOA	16/546	Government of Kiribati – OB and Ministry of Finance	Tarawa, Kiribati	Strengthen Disaster Risk Management in Kiribati	Betio Biosecurity Mini Lab; Cassidy Airport Met Station; National Marine Oil Spill Plan ; Resilient Agricultural Production; PIEMA Support; DRM Act Review; Emergency Coordination Center; Review of Quarantine Ordinances; BSRP Coordinator; Office Equipment for BSRP; Travel M & E and Meetings; National Platform for DRM/ CCA; Seawall Assessment; Island Disaster Committees	2016-18	Concluded	AUD	654,581	1
Nauru	CPS	16/011	Erasito Consultants Ltd	Auckland, New Zealand	Undertake site geological assessment, preparation of detail drawings, specifications and bill of quantities of Nauru Emergency Service Complex	Geological assessment, , preparation of detail drawings, specifications and bill of quantities of Nauru Emergency Service Complex	2016	Concluded	AUD	100,200	
Nauru	MOA	16/477	Government of the Republic of Nauru - Department of National Emergency Service (NES); Ministry of Finance	Yaren District, Nauru	Strengthening Emergency Management in Nauru	Construction of NES complex	2016-17	Cancelled	AUD	777,347	1
Nauru	CPS	18/068	Tevita Vosaicake	Suva, Fiji	Supervision of construction of Nauru NES Complex	Supervision of construction of Nauru NES Complex	2018-19	Concluded	AUD	70,000	
Niue	СС	16/106	Botson Pty Ltd	Victoria, Australia	Short-term Consultancy to support development of Niue SREM Action Plan and Costing	Short-term consultancy to support development of Niue SREM Action Plan and Costing	2016	Concluded	AUD	3,600	
Niue	CC	16/400	Drafting Waikato Limited	Hamilton, New Zealand	Preparation of detailed drawings, Engineering and Specifications of Niue Emergency Service Complex	Draught plans and engineering services approved by Government of Niue and SPC	2016	Concluded	NZD	23,575	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	
Niue	MOA	16/514	Government of Niue, Police Department and Ministry of Finance	Alofi, Niue	Strengthen Disaster Risk Management Capacity in Niue	Recruit National Disaster Manager; procure equipment for the office and design and construct the National Emergency Operations Centre	2016-18	Concluded	NZD	655,584	1
Niue	GA	18/372	Government of Niue, Police Department and Ministry of Finance	Alofi, Niue	Strengthen DRM Capacity in Niue	Additional commitment towards the construction of the NEOC	2018	Concluded	NZD	129,416	
Palau	LOA	14/189	PALARIS, Min- istry of Public Infrastructure, Industries and Commerce	Koror, Palau	Cost of Completion of Mapping of Water and Sewer Lines	Mapping of water and sewer lines	2014	Concluded	USD	13,750	
Palau	CS	14/278	Akitaya Corporation	Koror, Palau	Supply of water tanks, Republic of Palau	Supply of 13 stainless steel water tanks of 800 gallon capacity and with accessories as specified	2014	Concluded	USD	26,900	
Palau	LOA	14/307	Palau Office of Environment Response and Coordination	Koror, Palau	Supporting sector risk assessment for Climate Change Framework and joint sector Action Plan for DRM and CC	Undertake sector vulnerability assessments, identify key issues in each sector and prioritise actions to reduce vulnerability to disaster and CC	2014	Concluded	USD	10,760	
Palau	CW	14/354	FR Construction Company	Koror, Palau	Renovation of NEMO building basement	Draughting and construction of renovations to NEOC, including services	2014-15	Concluded	USD	67,300	1
Palau	CW	15/167	Sabino Sbal Repair Shop	Koror, Palau	Refurbishment of NEMO boat	Refurbish NEMO boat as specified in contract	2015	Concluded	USD	19,850	
Palau	CW	15/247	Palau Com- munications and Electron- ics Inc.	Koror, Palau	Installation of NEMO Communications equipment	Installation of NEMO Communications network as per specifications	2015	Concluded	USD	14,620	1
Palau	CC	15/273	Creative Design	Kanagawa, Japan	Short term consultancy - Scoping and Design of Palau AM Tower	Scoping and design for Palau AM tower	2015	Concluded	USD	3,872	
Palau	CC	15/28	Dr Asha Kambon	New York, United States of America	Capacity building in Post Disaster Needs Assessments	Post-disaster needs assessment training	2015	Concluded	USD	9,000	
Palau	СС	15/280	RIS Consulting	Victoria, Australia	Short term consultancy for the review of Palau NDRM	Review of the Palau Disaster Management Framework	2015	Concluded	USD	17,400	1

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
Palau	CS	15/364	ADPC	Bangkok, Thailand	Short term consultancy for the facilitation of the CBDRR in a changing climate	Delivery of CBDRR training in Palau	2015-16	Concluded	USD	2,250	
Palau	LOA	15/572	Government of Republic of Palau, Coordinator NEMO	Koror, Palau	Support for Purchase of Two Outboard Motor Engines for the Republic	Procure two outboard engines for the NEMO boat to mobilise emergency response teams and community outreach to the islands of Palau.	2015-18	Concluded	USD	34,245	
Palau	СС	16/272	RIS Consulting	Victoria, Australia	Review of Palau Disaster Management Plan	Review of Palau Disaster Management Plan	2016	Concluded	USD	15,800	
Palau	СС	16/304	Alonzo 'Al; Kyota	Koror, Palau	Development of Palau CBDRR framework and delivery of the CBDRR sessions in all states and hamlets for the BSRP	Develop Palau CBDRR framework and conduct CBDRR sessions in all states and hamlets	2016-18	Concluded	USD	30,000	1
Palau	CC	16/351	Joana Nabuci Koroitunakelo	Suva, Fiji	Short term consultancy for the facilitation of the IDM Course	Facilitate IDM training in Palau	2016	Concluded	USD	1,000	
PNG	LOA	15/333	Government of PNG, NDC	National Capital District, PNG	Support for BSRP National Coordinator for PNG	Recruit, hire and supervise a National Coordinator and to provide support for administrative activities	2015-18	Concluded	PGK	192,500	1
PNG	LOA	15/344	PNG Red Cross Society	National Capital District, PNG	Documentation of Community Traditional Disaster Risk Preparedness and Management knowledge documentation and planning	Document traditional disaster preparedness and management knowledge and practices in Province of Manus as part of a pilot project that will be extended to other Provinces in PNG.	2015-16	Concluded	PGK	100,000	
PNG	CC	15/533	International Earth Sciences	Auckland, New Zealand	Supply of Seismic sensors, accelerometers, data loggers and additional supporting equipment	Procure and supply of seismic sensors, accelerometers, data loggers and additional supporting equipment to PMGO.	2015-16	Concluded	AUD	198,086	1
PNG	LOA	16/093	Department of Mineral Policy and Geohazards Management	National Capital District, PNG	Support to the PNG Department of Mineral Policy and Geohazards Management for Monitoring and Mapping of Identified Critical and Active Landslides	Monitoring and mapping of identified critical and active landslide areas in the highlands region of PNG which is very susceptible to landslide hazards.	2016	Concluded	PGK	250,000	
PNG	LOA	16/143	Government of PNG, NDC	National Capital District, PNG	Funding of NSCMeeting	Three NSC meetings	2016-17	Concluded	PGK	10,000	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
PNG	LOA	16/148	Government of PNG, NDC	National Capital District, PNG	Support to the PNG NDC for CBDRM Training In selected communities	Roll out of the CBDRM Training Module to vulnerable communities, schools, Ward Councillors and Local Level Government representatives within the selected area in Southern PNG, Central Province.	2016-17	Concluded	PGK	200,000	1
PNG	LOA	16/248	Government of PNG, NDC	National Capital District, PNG	Support to the National Disaster Centre for the Introduction of the CHARM Course at UPNG	Introduction of the CHARM course at the Centre for CC and Development within UPNG. Includes salary and administration for CHARM coordinator office, including equipment, transport costs	2016-18	Concluded	PGK	180,000	2
PNG	LOA	16/280	Government of PNG, PNG Fire Services	National Capital District, PNG	Support to the PNG Fire Services for AIIMS	Three phased program to introduce the AIIMS with accredited training and a major exercise involving QFES officers as part of the established twinning arrangements	2016-17	Concluded	PGK	300,000	
PNG	MOA	16/328	Government of PNG, DCD	National Capital District, PNG	Support to the PNG DCD for Data Collection and Training on most Vulnerable Groups with a focus on People with Disabilities	Register persons with disabilities to improve the establishment of proper database to: analyse and verify 15% World Health Organisation estimate; and appropriately inform plans and budgets of Government and community development and religion programmes	2016-17	Concluded	PGK	223,078	1
PNG	MOA	16/534	Government of PNG, NDC and Ministry of Finance	National Capital District, PNG	Strengthening Disaster Risk Management at National and Provincial Level in PNG	Upgrade of NDC network and disaster information database; procurement of ICT and emergency communication equipment for Provincial Disaster Centres; monitoring of BSRP activities and project visibility	2017	Concluded	PGK	402,400	
PNG	MOA	16/535	UPNG, Centre for Disaster Reduction	National Capital District, PNG	Strengthening Professional Development Opportunities for Disaster Risk Reduction in PNG	Recruitment of Assistant Center Coordinator, development, approval and delivery of Graduate Diploma in Geohazards Risk Reduction and Management	2016-17	Concluded	PGK	510,000	1
PNG	MOA	16/545	Government of PNG - NDC and Ministry of Finance	National Capital District, PNG	National Emergency Operations and DRM & CCA Partnerships	Design of NEOC for construction and strengthening DRM and CCA partnerships	2016-17	Concluded	PGK	530,000	1
PNG	GA	18/284	Government of PNG, NDC and Department of Mineral Policy and Geohazards Management	National Capital District, PNG	Strengthening DRM at National and Provincial Level in PNG	Landslide monitoring of active and critical landslides in the Simbu Province	2018	Concluded	PGK	182,828	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
PNG	CPS	19/054	Lloyd Singura	National Capital District, PNG	Assistant Coordination of BSRP Project Implementation in the UPNG	Presentation of Geology and Disaster Reduction Course at tUPNG; and in doing so building capacity for Provincial Government and institutions and allow the current Centre Director to focus on strategic planning and securing funding to continue the schools operations into the future	2019	Concluded	PGK	50,000	
RMI	CS	14/299	All Solution Inc.	Majuro, RMI	Supply of 217 water tanks in the Marshall Islands	Supply and delivery of 217 water tanks in RMI	2014	Concluded	USD	157,985	
RMI	LOA	14/301	Chief Secretary Office, RMI	Majuro, RMI	Establishing the Coordinator of the JNAP on DRM and CC Coordinator	Support implementation of the JNAP including the recruitment of a JNAP coordinator	2014-16	Concluded	USD	122,400	1
RMI	LOA	14/342	OEPPC, Office of the Presi- dent, RMI	Majuro, RMI	Support for National CC Dialogue, Marshallese Glossary on CC, Coastal Resources and Water Resources, and Coordination Activities	Undertake planning, implementation and follow up of a National CC Dialogue; prepare a national illustrated glossary on CC, coastal resources and water resources in Marshallese suitable for use by schools, media, government communication and interactions with the general public; and coordination of inter-agency activities in Woja Island	2014-15	Concluded	USD	50,190	
RMI	CS	14/470	DAR Shipping Agency	Majuro, RMI	Delivery of water tanks to the outer islands of RMI	DAR Shipping - Delivery of water tanks	2014	Concluded	USD	40,500	
RMI	CS	15/126	DAR Shipping Agency	Majuro, RMI	Delivery of water tanks to the outer islands of RMI	Deliver water tanks to outer islands	2015	Concluded	USD	61,536	
RMI	LOA	15/479	Government of RMI - Chief Secretary Office, NDMO	Majuro, RMI	Support for Purchase of an Emergency Response and Community Outreach Vehicle for the RMI NDMO	Agreement for action only – SPC to procure a vehicle and vehicle accessories which has been selected to fit the purpose of emergency response and community outreach. NDMO to insure and maintain vehicle.	2015-18	Concluded	N/A	-	
RMI	CC	15/531	Dr Asha Kambon	New York, United States of America	Capacity building in Post Disaster Needs Assessments	Post Disaster Needs Assessments training	2015	Concluded	USD	9,000	
RMI	CS	16/122	All Solution Inc.	Majuro, RMI	Supply of 11 rainwater tanks and hardware in RMI	Supply and delivery of 11 water tanks and hardware in RMI per specifications	2016	Concluded	USD	12,856	
RMI	CS	16/125	All Solution Inc.	Majuro, RMI	Supply of 11 rainwater tanks and hardware in the Marshall Islands (Level 4 Resilient house)	Supply and delivery of 11 water tanks and hardware in RMI per specifications	2016	Concluded	USD	14,250	
RMI	CS	16/467	RIS Consulting	Victoria, Australia	Carryout the review of the RMI NDRM Plan	Review of RMI NDRM Plan	2016	Concluded	AUD	14,600	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
Samoa	СС	14/217	Institute of Geological and Nuclear Sciences Limited (GNS Science)	Wellington, New Zealand	Short-term Consultancy to conduct training for Samoan Government staff on how to undertake village based tsunami mapping and how to produce a suitable GIS map to support the installation of tsunami signs	Training and workshops for relevant staff on how to undertake village based mapping; Plan for implementation of the above, with a practical application in Apia, to speed up the installation of tsunami signs in the southern coast of Upolu Island and Apia town before SIDS Conference	2014	Concluded	NZD	7,000	
Samoa	CPS	14/256	MCS Digital Limited (MCS)	Auckland, New Zealand	Spare parts for the ERN system established by the Samoan DMO, the Ministry of Police and Prisons, the Samoa Red Cross Society and the Fire and Emergency Services Authority	Supply of spare parts for emergency radio network	2014	Concluded	NZD	34,341	
Samoa	CC	14/279	Dr Asha Kambon	New York, United States of America	Capacity building in Post Disaster Needs Assessment	Review of training materials and delivery of Post Disaster Needs Assessment training including SOPs for Post Disaster Needs Assessment conduct	2014	Concluded	EUR	7,600	
Samoa	LOA	14/436	Government of Samoa, MNRE DMO and Ministry of Finance	Apia, Samoa	Support for Purchase of an Emergency Response and Community Outreach Vehicle for the Samoan NDMO	Purchase a vehicle and vehicle accessories that will serve as an emergency response and community outreach vehicle for the Samoan NDMO	2015	Concluded	FJD	94,292	
Samoa	СС	15/353	Kiwi Consult Limited	Wellington, New Zealand	Short-term Consultancy to conduct a review of, and develop recommendations for, Samoan Government Policies and Legislation relating to DRM and CCA	Review of Samoan DRM/CC policies and legislation; drafting of National Disaster Management Plan and DRM National Action Plan	2015-16	Concluded	FJD	57,365	
Samoa	СС	15/50	MCS	Auckland, New Zealand	Short-term Consultancy to conduct a scoping study for the ERN in Samoa	Scoping study to determine; i) the viability of additional functionality of the ERN, ii) ways to increase the capacity of the ERN to accommodate increased number of users, iii) a review of the needs of the DMO and other users of the ERN.	2015-16	Concluded	NZD	37,070	
Samoa	CPS	15/597	Kramer Ausenco (Samoa) Limited	Apia, Samoa	Design of National Emergency Operations Centre (NEOC) and Search and Rescue Training Facility	Design and Construction Supervision of NEOC and Search and Rescue Training Facility in Samoa	2016-18	Concluded	FJD	549,341	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	•	
Samoa	СС	16/087	Dominique Blariaux	Belgium	Short-term Consultancy to deliver post disaster needs assessment and IDA training and draft IDA forms for the Ministry of Agriculture and Fisheries in Samoa	Conduct post disaster needs assessment and IDA Training for the Ministry of Agriculture and Fisheries in Samoa	2016	Concluded	USD	4,950	
Samoa	MOU	16/169	Government of Samoa	Apia, Samoa	Building Safety and Resilience in the Pacific Project	Agreement as to roles and responsibilities only: Improve accountability of activities endorsed by Samoa's National Steering Committee; Outline procedures for tax and duty concessions; Describe responsibilities of different parties in relation to donor visibility; Establish financial reporting responsibilities; Share specifications procurement thresholds and requirements	2016-18	Concluded	N/A	-	
Samoa	СС	16/233	Kiwi Consult Limited	Wellington, New Zealand	Short term Consultancy to conduct a review of, and develop recommendations for Samoan Government Policies and Legislation relating to DRM and CCA	Review of Samoan DRM/CCA Government Policies and Legislation including consultations with sectors and stakeholders conducted	2016	Concluded	FJD	83,600	
Samoa	MOA	16/544	Government of Samoa - Ministry of Natural Resources DMO	Apia, Samoa	Strengthen Disaster Risk Management in Samoa	Samoa emergency management workshop; National workshop for review of DRM Policy documents; Public awareness materials review; PIEMA and partnerships; and Strengthen Samoa search and rescue	2016-18	Concluded	EUR	520,000	2
Samoa	PO	164446	MCS	Auckland, New Zealand	LCP Upgrade	Linking and upgrade to emergency radio network on Upolu and Savaii which includes scoping study	2016	Concluded	NZD	423,440	
Samoa	CC	17/450	Kiwi Consult Limited	Wellington, New Zealand	Short-term Consultancy to conduct a review of, and develop recommendations for, Samoan Government Policies and Legislation relating to DRM and CCA	Review and development of Samoan Government Policies and Legislation relating to DRM and CCA	2017	Concluded	EUR	21,188	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	No. Amend- ments
Solomon Islands	LOA	15/081	Government of Solomon Islands, Ministry of Environment, CC, Disaster Management and Meteorology, NDMO	Honiara, Solomon Islands	Support for Tuition Fees for five Solomon Islands students to complete a post graduate certificate in disaster risk management at Fiji National University	Selection and enrolment of 5 students into the Post Graduate Certificate in DRM at FNU and to share information about progress and reflections	2015	Concluded	FJD	28,800	
Solomon Islands	CC	16/084	Nesta Koleti Lolley Leguvaka	Honiara, Solomon Islands	Short term consultancy to coordinate activities in Solomon Islands for the BSRP	Facilitate implementation of endorsed BSRP project activities in the Solomon Islands.	2016	Concluded	FJD	19,800	
Solomon Islands	MOA	16/316	Government of Solomon Islands, MECDM NDMO	Honiara, Solomon Islands	Scoping Mission to enable the establishment of small-scale infrastructure project for selected schools and communities in Isabel Province	Scoping mission and consultations to enable the establishment of small-scale infrastructure projects for selected schools and communities in Isabel Province	2016	Concluded	SBD	55,710	
Solomon Islands	MOA	16/496	Government of Solomon Islands, NDMO and Ministry of Finance and Treasury	Honiara, Solomon Islands	Strengthen Disaster Risk in the Solomon Islands	Activities include: Revised Damage Assessment Model; Strengthened end-to-end Early Warning System; Village DRM/CCA Plans and rain/food early warning installation on Makira and Isabel Provinces	2016-18	Concluded	SBD	1,264,846	2
Solomon Islands	MOA	16/537	Government of Solomon Islands, NDMO and Ministry of Finance and Treasury	Honiara, Solomon Islands	Enhance National DRM Capacity in the Solomon Islands	Activities include: Construction of NEOC; Contracting of BSRP Coordination; Support for NDMO Staff for Post Graduate Courses at FNU; and international Conferences and Workshops	2016-18	Concluded	EUR	982,121	1
Timor Leste	СС	15/300	Leigh Gregory - Timor Leste	Victoria, Australia	Interim Management Support for the Government of Timor Leste	Coordinate and facilitate the implementation of priority activities as identified by the Timor Leste Steering Committee	2015	Concluded	AUD	12,443	
Timor Leste	LOA	15/345	Government of Timor Leste, NDMD, MSS	Dili, Timor Leste	Support for Project Management and Community Engagement	Hire a Project Manager and to provide support for project administration and community engagement support activities for the project in Timor Leste.	2015-17	Concluded	USD	70,000	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
Timor Leste	MOA	15/49	Government of Timor Leste, NDMD MSS	Dili, Timor Leste	Implementation of the ACP-EU/SPC funded BSRP Project.	Agreement for action only - design and implement BSRP DRM and CCA activities in a gender sensitive manner and strengthen the capacity of Timor-Leste to address existing and emerging challenges with regard to the risks posed by natural hazards and related disasters	2014-17	Concluded	N/A	-	
Timor Leste	ΜΟΑ	16/519	Government of Timor Leste, MSS and Ministry of Finance	Dili, Timor Leste	Enhance DRM Capability in Timor Leste	Progress activities: Tsunami Siren; Covalima Evacuation Center; Civil Engineer; Viqueque Evacuation Center; Training Activities with Northern Territory and Emergency Operation and Implementation; Personal Protection and Uniform; Media Communications on DRM and CC Communications; Communications Visibility Plan; Project Management, Travel DSA and PIEMA	2016-18	Concluded	USD	1,193,000	2
Tonga	LOA	15/173	Government of the Kingdom Tonga, NEMO	Nuku'alofa, Tonga	Support purchase of an emergency response and vehicle for the Tonga NEMO	Agreement for action only - SPC to purchase two 4x4 vehicles for emergency response (one based at NEMO in Nuku'alofa and other in Va'vau) in exchange for NEMO insuring and maintaining the vehicles	2015	Concluded	-	-	
Tonga	СС	15/233	Mr Jiuta Korovulavula	Suva, Fiji	Technical Assistance to assist the Tonga National Council of Churches and the Tonga NEMO to develop a national framework to guide CBDRM	Drafting of a National CBDRM Framework for Tonga	2015	Concluded	USD	6,000.00	1
Tonga	СС	15/291	Mr Taniela Hoopona	Nuku'alofa, Tonga	Short-term consultancy to evaluate existing replanting schemes and recommend measures to ensure sustainability of replanting schemes in Tonga	Technical assistance for evaluating replanting schemes for coastal protection and making recommendations about future action	2015	Concluded	ТОР	20000	1
Tonga	LOA	15/413	Government of the Kingdom Tonga, MEIDECC	Nuku'alofa, Tonga	Funding support for the hiring of a National Coordinator for the Kingdom of Tonga National BSRP	Provide assistance in project coordination related to the Tonga component of the BSRP	2015-17	Concluded	ТОР	62,320	1
Tonga	LOA	15/498	Government of Tonga, NEMO	Nuku'alofa, Tonga	Support to NEMO for the conduct of National Disaster Awareness Activities for International Disaster Week 2015 - October	Preparation for and conduct of National Disaster Awareness Week activities		Concluded	ТОР	17,960	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	No. Amend- ments
Tonga	LOA	15/525	Government of Tonga, NEMO	Nuku'alofa, Tonga	Support to the Tonga NEMO to conduct Disaster Management and Logistics and Cluster Training for Government of Tonga Agencies and Coordinated by NEMO	Implementation of priority activities including conducting disaster management training	2015-16	Concluded	ТОР	49,206	
Tonga	LOA	15/545	Government of Tonga, NEMO	Nuku'alofa, Tonga	Support to the Tonga NEMO	Implementation of priority activities including schools campaigns for DRM awareness	2015-16	Concluded	ТОР	26,073	
Tonga	LOA	15/571	Government of the Kingdom of Tonga, Ministry of Agriculture and Food, Forests and Fisheries	Nuku'alofa, Tonga	Facilitation of Agroforestry Workshops in Ha'apai and Tongatapu	Facilitation of Agroforestry Workshops in Ha'apai and Tongatapu	2015-16	Concluded	ТОР	16,370	1
Tonga	LOA	16/170	Government of Tonga, NEMO	Nuku'alofa, Tonga	Disaster Management and Logistics & Cluster Training	Disaster Management, logistics and cluster training	2016	Not completed	ТОР	27,990	
Tonga	СС	16/171	Stephenson and Turner Architects Engineers	Wellington, New Zealand	Short term consultancy to a) Design new facility for Tonga Meteorological Services Metes and NEMO headquarters; b) Construction of emergency operations centres for TMS and NEMO in the outer islands	Design new facility for Tonga Meteorological Services & NEMO HQ and construct EOC for Tonga Meteorological Services and NEMO in the Outer Islands	2016-17	Concluded	FJD	994,773	1
Tonga	LOA	16/187	Government of Tonga, NEMO	Nuku'alofa, Tonga	Emergency Preparedness for Priority Schools in the Tsunami Red Zone	Emergency Preparedness for Priority Schools in the Tsunami Red Zone	2016-17	Not completed	ТОР	12,400	
Tonga	ΜΟΑ	16/538	Government of Tonga, MEIDECC	Nuku'alofa, Tonga	Strengthening DRM at National and Local Level	Activities included: Training programme for island authorities; community hazard profiling in high risk areas; establishment of database for DRM and hazard information; TA to review and draft recommendations and recruitment of BSRP in-country coordinator	2016-17	Concluded	ТОР	400,829	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
Tonga	MOA	16/539	Government of Tonga, MAFFF	Nuku'alofa, Tonga	Improve Coastal Protection Systems through Improved Coastal Replanting and Rehabilitation Of Coastal Areas	Improve coastal protection along low- lying areas and agricultural land, plant rehabilitation at coastal areas and reduction	2016-17	Concluded	ТОР	350,000	1
Tonga	ΜΟΑ	16/541	Government of Tonga, MEIDECC	Nuku'alofa, Tonga	Strengthening Emergency Management and Early Warning Communications in Tonga	Implement activities related to: Refurbishment of Tonga Meteorological Services in Fua'amotu; Repair of the Military Emergency Communications Centre on Vava'u Island; Support for the Pacific Islands Emergency Management Alliance in Tonga; Strengthening DRM and CCA Partnerships	2016-17	Concluded	ТОР	516,907	1
Tuvalu	LOA	14/362	Government of Tuvalu, NDMO	NDMO, Funafuti, Tuvalu	Implementation of Priority Activities under 'Key Result Area 3 : Improved knowledge, awareness, training and public information' of the Tuvalu ACP-EU SPC implemented BSRP	Conduct of National Disaster Awareness raising activities	2014-15	Concluded	AUD	10,000	
Tuvalu	LOA	14/416	Government of Tuvalu, NDMO	Funafuti, Tuvalu	Implementation of Priority Activities under 'Key Result Area 1 : Effective Preparedness, Response & Recovery' the Tuvalu ACP- EU BSRP	Complete the construction of a relief supply shelter on Niutao Island	2014-15	Concluded	AUD	24,661	
Tuvalu	LOA	15/84	Country Fire Authority, Victoria, Australia and Tuvalu Police, Government of Tuvalu	Forest Hill, Victoria	Support to Tuvalu Police and Fire Service for the purchase of Domestic Fire Truck from the Country Fire Authority, Victoria under the ACP/EUSPC BSRP	Purchase of a fire truck to replace the current domestic fire truck	2015	Concluded	AUD	16,000	
Tuvalu	LOA	16/119	Tuvalu Red Cross Society	Funafuti, Tuvalu	Implementation of Priority Activities under 'Key Result Area 1 : Effective Preparedness, Response & Recovery' the Tuvalu ACP- EU BSRP	Complete the construction of a relief supply shelter on Nanumaga Island	2016	Concluded	AUD	13,000	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	No. Amend- ments
Tuvalu	LOA	16/258	Government of Tuvalu, Office of the Prime Minister	Funafuti, Tuvalu	Support to the Tuvalu NDMO, Office of the Prime Minister for the conduct of Disaster Risk Assessment, Disaster Counselling training in partnership with Ekalesia Kelisiano Church	Conduct Disaster Risk Assessment, Disaster Counselling training in partnership with Ekalesia Kellsiano Church. The training to include 5 people from each outer island including the EKT pastors, youth and women representatives and the Kaupule and Island NGO representative	2016	Concluded	AUD	25,000	
Tuvalu	MOA	16/540	Government of Tuvalu, NDMO	Funafuti, Tuvalu	Strengthen Disaster Risk Management in Tuvalu	Post-Tropical Cyclone Pam support for Island Councils; DRM Partnerships; Nanumea Meteorological Station; BSRP Coordinator; National Coordination Center	2016-18	Concluded	AUD	504,052	1
Tuvalu	СС	16/547	Dr Mahendra Kumar	Suva, Fiji	Short-term Consultancy to provide technical assistance to the Government of Tuvalu for the development of its Intended Nationally Determined Contributions for submission to the UNFCCC prior to COP21	Technical assistance to aid Tuvalu in its development of its Intended Nationally Determined Contributions to the UNFCC prior to COP21	2015-16	Concluded	USD	9,350	
Vanuatu	СС	16/005	Mike Worsp	Port Vila, Vanuatu	Short-term Consultancy to Coordinate activities in Vanuatu	Facilitate implementation of the endorsed BSRP Project Activities in Vanuatu and providing general oversight for in-country activities.	2016	Concluded	FJD	19,800	
Vanuatu	CC	17/149	Joana Nabuci Koroitunakelo	Suva, Fiji	Short term Consultancy For the Facilitation of the IDM Course	One-time service, a consultancy as a Trainer for the IDM course at Vanuatu.	2017	Concluded	FJD	3,200	
Vanuatu	CPS	19/232	TDW Consultants Pty Limited	Western Australia, Australia	Drillers training and improved and resilient water supply systems for rural communities	Instruct and train participants in advanced drilling techniques to drill and construct water supply bores in challenging volcanic terrains and locations	2019	Concluded	EUR	53,800	
Vanuatu	CS	16/507	Unit Export Limited	Essex, United Kingdom	Supply of borehole drill rig	Supply truck, drill rig and compressor	2016-17	Concluded	USD	468,050	
Vanuatu	LOA	16/108	Government of Vanuatu, NDMO and Vanuatu Military Force	Port Vila, Vanuatu	Support for Purchase of a Flat-bed Truck for use by Vanuatu Military Force and the Vanuatu NDMO	Provision of a vehicle per specifications that could support two critical functions of the Vanuatu Military Force, namely; i) supporting water cartage and ii) carrying heavy loads for emergency response	2016	Concluded	VUV	4,138,276	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	
Vanuatu	LOA	16/149	Government of Vanuatu, NDMO	Port Vila, Vanuatu	Support for the provision of emergency response vehicles and boats for five provincial emergency operations centres in Vanuatu	Purchase two 4WD vehicles, three boats and accessories as listed in Annex 1 that will serve as emergency response and community outreach vehicles for the PEOCs in the Provinces of Penama, Malampa, Torba, Sanma and Tafea	2016-17	Concluded	VUV	8,999,832	
Vanuatu	LOA	16/224	Government of Vanuatu, Ministry of CCA, Meteorology, Geohazards, Energy, Environment and Disaster Management	Port Vila, Vanuatu	Support for recruitment of an Information Systems Management Specialist for the National Advisory Board Secretariat	ISM Specialist for the National Advisory Board Secretariat contracted to design an effective information systems framework and web based tool to link regional, national, provincial and international networks in collating, sharing and coordinating CC and DRR information and activities; review NAB portal and stakeholder analysis research to build an effective mechanism to manage and coordinate CC/DRR information, activities, programs, projects and activities in Vanuatu.	2016-18	Concluded	VUV	819,612	
Vanuatu	MOA	16/521	Government of Vanuatu, NDMO	Port Vila, Vanuatu	Strengthen Disaster Risk Management in Vanuatu	Construction of PEOCs in Penama, Sanma and Malampa; and to support project coordination and travel.	2016-18	Concluded	EUR	780,000	
Regional	CC	13/134	Botson Pty Ltd	Victoria, Australia	Development of a DRM competency framework	Develop DRM Competency Framework	2013	Partially completed	EUR	6,173	
Regional	СС	14/132	Steve Menzies	Wellington, New Zealand	Communications Support for the 6th Session of the Pacific Platform for Disaster Risk Management & 20th Regional Disaster Managers Meeting, 2-6 June 2014	Develop Media and Communications Plan for the meetings, press releases and conduct video interviews and provide a DVD set at the conclusion of the meeting (BSRP covered cost of amendment)	2014	Concluded	USD	6,500	1
Regional	CC	14/142	Mr Amol Lal	Suva, Fiji	Camera, Editing and Media Support for the 6th Session of the Pacific Platform for Disaster Risk Management & 20th Regional Disaster Managers Meeting, 3-6 June 2014	Video key interviews, liaise with appropriate local and regional media outlets and edit video material into packages for relevant media outlets of the Pacific Platform for DRM 2014	2014	Concluded	FJD	3,600	
Regional	СС	16/236	Botson Pty Ltd	Victoria, Australia	Strengthen Emergency Management Capacity & Coordination	Develop a Fire Act for Vanuatu and SREM for other Pacific countries	2016-17	Partially completed	AUD	152,031	
Regional	CC	16/282	Mosese Sikivou and Associates	Suva, Fiji	Support PICs and Timor Leste to strengthen emergency management capacity and coordination.	Support specific activities to assist SPC lead, advocate, deliver and operationalise the Strategic Agenda 2020 (PIEMA)	2016	Concluded	AUD	26,000	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
Regional	CC	16/398	Ms Josephine Prasad	Suva, Fiji	Communications Consultant BSRP Project	Support delivery of key project visibility, education and awareness and support for the communications and project officer team across the 15 countries	2016-17	Concluded	FJD	80,797	
Regional	СС	16/415	The Greenhouse Studio	Suva, Fiji	As engaged to produce a Disaster Resilience Toolkit	Develop a disaster ready toolkit for the private sector	2016-17	Concluded	FJD	39,760	
Regional	СС	16/501	Ruben Vulawalu	Suva, Fiji	BSRP Project Graphic Designer	Graphic Designer	2016-17	Concluded	FJD	46,080	1
Regional	СС	16/502	The First Fighter	Lami, Fiji	Filmographer for the BSRP Project	Dave Lavaki-Film Director and Producer	2016-19	Concluded	FJD	73,000	2
Regional	СС	17/699	Ms Vivita Matanimeke	Suva, Fiji	Communications Consultant BSRP Project	Support delivery of communications for the BSRP project including the work of communications advisor to develop a country based visibility plan, website and social media, logistics for film work and other day to day work deemed necessary.	2017-18	Concluded	FJD	50,000	
Regional	CPS	18/704	Ilaitia Turagabeci Prasad	Suva, Fiji	Communications Consultant	Support the BSRP Communications Officer in the development and dissemination of project visibility materials.	2018-19	Concluded	FJD	17,600	
Regional	CPS	16/526	Star Printery	Suva, Fiji	Printing Services for BSRP Country Project Materials	Short-term contract for professional services to provide printing services for BSRP country project materials	2016-20	Concluded	FJD	203,461	3
Regional	CPS	16/530	Signz Plus Ltd	Suva, Fiji	Short-term Contract for Professional Services to provide printing services for BSRP country project materials	Printing services for BSRP country project materials	2016-17	Concluded	FJD	59,869	1
Regional	CPS	18/248	Ruben Vulawalu	Suva, Fiji	BSRP Graphic Designer	Design range of materials for the BSRP	2018	Concluded	FJD	25,000	
Regional	CPS	18/704	Ilaitia Turagabeci Prasad	Suva, Fiji	Communications Consultant BSRP Project	Support regional communications and visibility activities for BSRP	2018-19	Concluded	FJD	17,600	1
Regional	CPS	19/099	KatpatNZ Ltd	Wellington, New Zealand	Short term consultancy to provide finance, procurement, design and reporting support to BSRP	Provision of consultancy to provide Finance, Procurement Design and Reporting support to SPC	2019	Concluded	EUR	43,050	1
Regional	CPS	19/302	FDC ANZDEC	Auckland, New Zealand	Evaluation of the BSRP Project	Visit and evaluate project actions in 15 countries (Pacific & Timor), and undertake preliminary EDF11 country planning	2019	Concluded	EUR	98,750	

Country/ Region	Туре	Number	Name of Contractor/ Subrecipient	Locality of Contract/ Subrecipient	Title	Description	Years	Status	Currency	Original value (Contract currency)	Amend-
Regional	CPS	20/233	KatpatNZ Ltd	Wellington, New Zealand	Consultancy to provide BSRP Project closure reporting, support to final audit and design and development of the EDF 11 Pacific Disaster Risk Reduction Proposal	Consultancy to finalise BSRP Project closure reporting including support to final audit and the design and development of the EDF 11 Pacific Disaster Risk Reduction Proposal	2020	Concluded	EUR	36,000	
Regional	MOU	N/A	UN Women	Suva, Fiji	Memorandum of Understanding between BSRP and UNWomen	Agreement as to action only - design and implement BSRP activities in a gender sensitive manner	2014-17	Concluded	N/A	-	

ANNEX 7 COMMUNICATION AND VISIBILITY PRODUCTS

## A. Reports, Plans and Toolkits designed and/or printed

Building Safety and Resilience in the Pacific Project Activity Report 2014 Building Safety and Resilience in the Pacific Project Activity Report 2015 Building Safety and Resilience in the Pacific Project Activity Report 2016 Building Safety and Resilience in the Pacific Project Activity Report 2017 Building Safety and Resilience in the Pacific Project Activity Report 2018 Chuuk Joint State Action Plan for Disaster Risk Management and Climate Change (FSM) Climate change displacement - a reality in the Pacific 2-page feature article in FIJI AIRWAYS travel magazine Compendium of climate change and DRM case studies Cook Islands Joint National Action Plan II – Are We Resilient? Cook Islands Building Code Cook Islands Building Code Manual Excellence in Emergency Management Safer Pacific Communities: Strategic Agenda 2015 Federated States of Micronesia National Disaster Response Plan 2016 Kiribati Government Newsletter Tautaeka Kosrae Joint State Action Plan for Disaster Risk Management and Climate Change (FSM) Niue National Building Code Pacific Islands Emergency Management Alliance (PIEMA) Media Factsheet Palau Community Based Disaster Risk Reduction Toolkit Palau Marine Advisory System Brochure Palau National Disaster Risk Management Framework 2010 Palau Joint Sector Action Plan on Disaster Risk Management and Climate Change PNG Education Policy in Emergencies and DRM Pohnpei Joint State Action Plan for Disaster Risk Management and Climate Change (FSM) **RMI** National Disaster Risk Management Arrangements Samoa Disaster Risk Management: Recommended Actions (separate guides for 14 sectors) Samoa Fire Reduction Strategy 2017 (Fire & Emergency Services Authority) Samoa National Action Plan Samoa National Disaster Management Plan Solomon Islands Lessons Learnt Floods Solomon Islands Ministry of Environment, Climate change, Disaster Management and Meteorology Disaster Impact Assessment Guidance Strategic Roadmap for Emergency Management in the Cook Islands 2018 - 2023 Strategic Roadmap for Emergency Management Niue Tropical Cyclone Pam Lessons Learned Workshop Report 2015 Tukuraki Village Relocation Project Brief Vanuatu Tropical Cyclone Pam Lessons Learned Yap Joint State Action Plan for Disaster Risk Management and Climate Change

## B. Public Awareness and Educational Products produced, designed and/or printed

BSRP website BSRP cotton calico bags (x 1,500) BSRP drink bottles (x 1054) BSRP heavy duty powerbanks (x 650) BSRP USBs (x 1,000) BSRP shirts/polos (x 1154) Banners (x26) Cook Islands DRM Disability Toolkit Cook Islands DRM Teachers Toolkit Facebook posts Kiribati disaster awareness posters Kiribati Years 4 & 5 DRM Curriculum Niue Disaster Risk Reduction Booklet Palau awareness materials PNG disaster awareness posters Press releases (x 163) Private Sector Disaster-Ready Toolkit Refusing to Disappear Samoa Early Childhood Education DRM Teachers Toolkit Tsunami Knowledge is Safety Twitter feed Typhoon/Tropical Storm Safety Tips

## C. Videos and Documentaries

Building disaster resilience in Niue Clean drinking water for the RMI Cook Islands cyclone awareness Cook Islands Persons with disabilities in disasters Decentralizing Disaster Response: Santo Provincial EOC – Vanuatu FSM Awak gabion wall Kia vai tea'teama'mao te iti Vaine Lessons Learnt TC Winston Nadi EOC training New Tukuraki – Fiji PIEMA twinning partnership Preparing the young for disasters, ECE- Samoa Refusing to Disappear - the relocation of a village Raging rivers - Solomon Islands Tonga Introduces DRR education in primary schools Vanuatu Fire and the Australian Capital Territory Fire Service Vanuatu PEOC opening Volcano Watch: The Rabaul Rov – PNG

## D. Campaigns/community events

Community awareness on landslide risks on Highlands Highway, Simbu Province Get Ready Disasters Happen (Fiji, Samoa, Nauru) campaign International Day for Disaster Reduction events (FSM, Palau, Tuvalu) Pacific Resilience Week 2014-2017 Social Media Campaign for Tropical Cyclone Winston Timor Leste Disaster Day 2017 Tonga Disaster Week 2015





Further information: BSRP Project Disaster and Community Resilience Programme SPC Geoscience, Energy and Maritime Division Email: spc@spc.int

Postal Address: GEM - SPC, Private Mail Bag, GPO, Suva, Fiji Islands

Street Address: 241 Mead Road, Nabua, Suva, Fiji Islands. Tel: +679 3381 377 Fax: +679 3370 040