

TEN YEAR PACIFIC STATISTICS STRATEGY (TYPSS) Phase II

WP ACTIVITY AND STATUS REPORT: TWG Pacific Data Futures

Annex I_PSSC-12 Agenda 5.1

TYPSS OBJECTIVE 5: National and regional statistics governance is functioning effectively									
TYPSS OUTPUT 5.5 TYPSS Phase II operates in a coordinated and efficient manner with the best use being made of available technical assistance and informed progress assessment being made available to PSSC									
WP ACTIVITIES	TIMEFRAME								STATUS of IMPLEMENTATION
	2016				2017				
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
TYPSS ACTIVITY <i>FOCUS</i> 5.5.3 TWG Group Support									
1. Administrative and Survey Data Synergies Pilot Step 1: Stocktake (and sourcing) of administrative sources of data in Fiji, Cook Islands, Vanuatu and FSM relating to Labour Force Survey			x	x					
2. Scoping exercise: Stocktake of administrative sources of data in Fiji, Cook Islands, Vanuatu and FSM relating to youth, with an aim to investigate coherence of various data sources, and assessing potential benefit of investing in aligning data			x	x					
3. Administrative and Survey Data Synergies Pilot Step 2: Investigate prospect of higher frequency interpolation of key indicators using administrative data sourced in Pilot Step 1.					x	x			
4. Pacific Data Futures involve better use of available information: Collaborate with data utilisation TWG on improving use of HIES data							x	x	
5. Survey methodology: Assess variability in survey results across costed sample segments.					x	x			
6. Draft list of key issues challenging Pacific data futures to revisit for future actions.				x					
7.									
8.									
9.									
10.									

TEN YEAR PACIFIC STATISTICS STRATEGY (TYPSS) Phase II

WP ACTIVITY AND STATUS REPORT: TWG Pacific Data Futures

TYPSS OBJECTIVE 5: National and regional statistics governance is functioning effectively										
TYPSS OUTPUT 5.5 TYPSS Phase II operates in a coordinated and efficient manner with the best use being made of available technical assistance and informed progress assessment being made available to PSSC										
WP ACTIVITIES	TIMEFRAME								STATUS of IMPLEMENTATION	
	2016				2017					
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
11.										