TEN YEAR PACIFIC STATISTICS STRATEGY (TYPSS) Phase II WP ACTIVITY AND STATUS REPORT: TWG IT

Annex I PSSC-12 Agenda 5.3

Annex I_PSSC-12 Agenda 5.3										HEX I_F33C-12 Agenua 3.3
TYPSS OBJECTIVE 5: National and regional statistics governance is functioning effectively TYPSS OUTPUT 5.5 TYPSS Phase II operates in a coordinated and efficient manner with the best use being made of available technical assistance and informed progress assessment being made available to PSSC										
	TIMEFRAME									
	WP ACTIVITIES		2016				20	17		STATUS of IMPLEMENTATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
TYPSS ACTIVITY FOCUS 5.5.3 TWG Group Support										
1.	Build a catalogue of services each NSO is willing to share									ONGOING / COMPLETED – 1 ST draft Q2 before june 2016. Rg. Yup Fiji register. Stephen + Reenesh google docs share with nso
2.	Investigation of cloud services that could be utilised by each NSO	*	*	×	¥	×				OngoingSPC cloud service middle man phil to provide spc experience Patriot act immunitystephen provide oz cloud legis look at how secure cloudprepare a short paper on cloud agenda item on workshop nov 2016 Imfo security WB web page
3.	Evaluation of internet connectivity in each NSO									completed
4.	Further contribution to the ICT elements of the USP Official Statistics degree program		X							Ongoing developmentfeedback from developers OS USP
5.	Skills audit across ICT staff of Pacific NSOs to identify skills gaps and opportunities for further learning and south-south cooperation									GSBMP matrix Underpin with a certain type of dataset eg. Tradeproduce indicator against GSBMP Prepare PSSC May 2017
6.	Collaboration with other Technical Working Groups to take advantage of opportunities for shared Pacific ICT systems work		×							Ongoing Raise as an agenda How the working groups can collaborate aim for tangible targets of collaboration.
7.	Workshop		*							Friday 18 th nov. build an agenda Document shared on google drive tongan experience on cloud and tabletstephen on google drive have on next agenda
8.	GSBPM									Pacific nso in 5yrs aspire
9.	Contingencies for failure or stop gap.									ongoing
10.	Next meeting									May 6 teleconference meetin 1pm fj times TWG ICT or at September workshop